Part A - Project Summary

Call EUI-IA Call 2

A.1 Project Identification

Acronym MAG-NET

Title MAGnetic attraction forces of the city NETwork

Project Number EUI02-143

(Main) Urban Authority City Municipality of Celje

ERDF rate 80%

Project Duration

Start Date	01/12/2024
End Date	31/05/2028
Total Months	42

Topic Harnessing talent in shrinking cities

A.2 Project Summary

Description

MAG-NET's primary objective is to establish an urban innovation network that will reverse the talent drain in Celje (MUA) and Prebold (AUA), Slovenia. Both face a growing challenge as talents flock to larger urban centres for education, employment, and quality of life.

MAG-NET proposes a two-tiered approach:
1. Creation of a cross-sectoral, interdisciplinary, and inter-generational innovation and responsible entrepreneurship support space for the cities (MAG-NET Hub), enhanced by a digital platform.
2. Piloting of five scalable urban sandboxes (Urban Real-Life Learning Labs) focused on critical areas for talent attraction & retention: affordable housing, sustainable mobility, industry 4.0, urban atmosphere, community energy.

This innovative solution incorporates 3 key elements for transforming shrinking cities into thriving and talent-driven ones:
1. Providing a dynamic platform for youth to engage with urban challenges, apply skills, acquire new competencies.
2. Encouraging businesses and other stakeholders to contribute challenges, participate in a collaborative process, nurture talents, support new ventures.
3. Engaging citizens into co-creating tangible improvements of urban aspects, fostering green and people-centred cities.

Ultimately, the project will create a sustainable, participatory framework and support tools for urban authorities, fostering innovation in urban areas, boosting the demand for and supply of talents, and nurturing inclusive local development.

Partner		ERDF co-financing		Contribution			Total	
Partner	**Country**	**EUR**	**ERDF rate**	**Public**	**Private**	**Total**	**Budget**	**% of project budget**
PP 1 - City Municipality of Celje	SI	1,957,209.60	80.00%	489,302.40	0.00	489,302.40	2,446,512.00	43.37%
PP 2 - Municipality of Prebold	SI	176,000.00	80.00%	44,000.00	0.00	44,000.00	220,000.00	3.90%
PP 3 - Institute for Innovation and	SI	304,193.28	80.00%	0.00	76,048.32	76,048.32	380,241.60	6.74%

Partner		ERDF co-financing		Contribution			Total	
Partner	Country	EUR	ERDF rate	Public	Private	Total	Budget	% of project budget
Development of the University of Ljubljana								
PP 4 - Poligon, institute for development of creative industries, social enterprise	SI	261,760.00	80.00%	0.00	65,440.00	65,440.00	327,200.00	5.80%
PP 5 - Institute for Economic Democracy	SI	87,552.00	80.00%	0.00	21,888.00	21,888.00	109,440.00	1.94%
PP 6 - Business incubator of the Savinjska region	SI	441,902.72	80.00%	0.00	110,475.68	110,475.68	552,378.40	9.79%
PP 7 - Institute for spatial policies	SI	241,523.20	80.00%	0.00	60,380.80	60,380.80	301,904.00	5.35%
PP 8 - Real estate Celje	SI	173,023.36	80.00%	0.00	43,255.84	43,255.84	216,279.20	3.83%
PP 9 - Youth Center Celje	SI	336,663.36	80.00%	84,165.84	0.00	84,165.84	420,829.20	7.46%
PP 10 - ETRA	SI	173,132.80	80.00%	0.00	43,283.20	43,283.20	216,416.00	3.84%
PP 11 - Varazdin Municipality	HR	120,000.00	80.00%	30,000.00	0.00	30,000.00	150,000.00	2.66%
PP 12 - Nardo Municipality	IT	120,000.00	80.00%	30,000.00	0.00	30,000.00	150,000.00	2.66%
PP 13 - City of Košice	SK	120,000.00	80.00%	30,000.00	0.00	30,000.00	150,000.00	2.66%
Total (€)		**4,512,960.32**	**80%**	**707,468.24**	**420,771.84**	**1,128,240.08**	**5,641,200.40**	**100.00%**

Part B - Partnership

B.1 Partnership - summary tables

B.1.1 Relevance of the partnership: why are these partners needed to implement the proposed solution and to achieve project objectives

The MAG-NET partnership assures complementary coverage of relevant topics and expertise to deliver the proposed solution:
-coordination of EU projects (MOC, IRI UL, MCC);
-procurement and investment management (MOC, Prebold);
-monitoring and evaluation of project performance and achieving desired impacts in EU projects (MCC, Poligon, IPoP, IRI UL);
-communication and dissemination (Inkubator, MOC, IPoP, IRI UL, Poligon, and external service providers);
-interdisciplinary and cross-sector collaboration (IRI UL);
-establishing and managing creative centres, democratic working spaces and living labs (Poligon, IED and external service provider);
-development of digital platforms (Inkubator and external service providers);
-Challenge Owners: thematic coverage and support for innovation teams in WP6 (MOC – urban atmosphere, Nepremičnine and external service provider – affordable housing, ETRA with Competence Centre Roboflex – Industry 4.0, IPoP – sustainable urban mobility, MOC– energy communities) and WP7 (Poligon – MAG-NET hub);
-anthropological field research (IRI UL);
-participatory design and co-creation (IRI UL, Poligon, IPoP and external service providers);
-solution prototyping and testing (Inkubator, ETRA);
-business models and sustainability (IED);
-assessing and assuring ethics in EU research & development projects (IRI UL);
-international transfer and networking activities (MOC, IRI UL, Inkubator, MCC).

The partners represent all relevant actors, across the quadruple helix, needed for achieving MAG-NET objectives: urban authorities (MOC and Prebold), corporate representatives (ETRA and Nepremičnine), higher education research organizations (IRI UL), non-governmental research organizations (IPoP and IED), social entrepreneurship (Poligon), youth association (MCC), business incubator (Inkubator Savinjske regije). The partnership is further supported by external expertise providers (public relations company and software development company).

B.1.2 Relevance of the partnership: contribution and role of the partners in the implementation of the proposed solution

MUA and AUA
- project idea initiators, primary MAG-NET Hub sustainability stakeholders and Urban Atmosphere challenge owners
- MUA's ample experience in international transfer and networking activities: involvement in transnational Interreg, Horizon 2020 & Urbact projects with emphasis on knowledge transfer (GreenerSites, IMEAS, Energy@School, POCYTIF, Cities@Heart); rich networking with partner cities (12 cities in EU, SE Europe, and beyond)

Inkubator SR
- business incubator, located in the same building as future MAG-NET
- second MAG-NET Hub sustainability stakeholder, strongly involved in WP7 implementation, leading the communication activities

IRI UL
- intermediary connecting higher education, industry, society; track record of international transfer activities in EU projects (H2020, HE, Interreg, Erasmus+)
- leads methodology development (WP5), oversees field research (WP6, WP7)

Poligon
- creative platform, experience in designing and managing hubs
- MAG-NET Hub challenge owner, leads the roadmap development process and WP7 implementation

IED
- developer of innovative business, ownership and participatory models
- leads WP7 sustainability, support to MAG-NETic teams

IPoP
- expertise in participatory urban planning, EU projects
- leader of WP6-RLLL challenge implementation and Urban Mobility challenge owner

Nepremičnine
- manager and developer of innovative housing initiatives and financing in the region
- Affordable Housing challenge owner

MCC
- regional youth association, expertise in impact assessment (EU projects)
- enhancing engagement of youth in MAG-NETic teams and co-design processes, leading the evaluation WP3

ETRA
- domain and business expertise in project-based innovation in digitalisation and automation
- Industry 4.0 challenge owner, assuring mentorships for young talents

Total number of inhabitants 54,092.00

Role	Number	Country	Name of organisation
Main Urban Authority	**1**	SI	**Mestna občina Celje (MOC)**
Associated Urban Authority	**2**	SI	**Občina Preblod**
Delivery Partner	**3**	SI	**Inovacijsko-razvojni inštitut Univerze v Ljubljani (IRI UL)**
Delivery Partner	**4**	SI	**Poligon, zavod za razvoj kreativnih industrij, socialno podjetje**
Delivery Partner	**5**	SI	**Inštitut za ekonomsko demokracijo (IED)**
Delivery Partner	**6**	SI	**Inkubator Savinjske regije, d.o.o. (ISR)**
Delivery Partner	**7**	SI	**Inštitut za politike prostora (IPoP)**
Delivery Partner	**8**	SI	**Nepremičnine Celje, upravljanje, gospodarjenje in trgovanje z nepremičninami d.o.o.**
Delivery Partner	**9**	SI	**Celjski mladinski center (MCC)**
Delivery Partner	**10**	SI	**ETRA proizvodnja, trgovina, storitve d.o.o.**
Transfer Partner	**11**	HR	**Grad Varaždin**
Transfer Partner	**12**	IT	**Comune di Nardò**
Transfer Partner	**13**	SK	**Mesto Košice**

B.2 - Main Urban Authority

Organisation name (Original)	Mestna občina Celje (MOC)
Organisation name (English)	City Municipality of Celje
Legal status of the organisation	Public
Organisation type	Local public authority
Member state	Slovenia
Number of inhabitants	48,847
Comment	Source: Statistical Office of the Republic of Slovenia EUROSTAT figures are only available for NUTS 3 regions but not available for the Municipality level LAU 2.
Department(s)/unit(s)/division(s) concerned	- Mayor's Office (project application & leadership, policies & legal affairs) - EU Affairs Office (financial management & reporting) - Public Relations and Promotion Office (PR & dissemination activities) - Sector for Spatial Planning, Traffic & Environmental Protection (investment planning & management, support with implementation of solutions) - Department of Social Activities (participation & engagement with local community & stakeholders, support with implementation of solutions)

Address	**Street**	Trg celjskih knezov 9	**Contact Person**	**Position**	Advisor to the Mayor
	Post Code	3000		**Title**	Ms
	Town	Celje		**Forename**	Monika
	NUTS 2	Vzhodna Slovenija		**Surname**	Tominšek
	NUTS 3	Savinjska		**Email Address**	monika.tominsek@celje.si
				Phone Number	386 41 229 749
Legal representative	**Position**	Mayor			
	Title	Mr			
	Forename	Mitja			
	Surname	Kovač			
	Email Address	kabinet-zupana@celje.si			
	Phone Number	386 34 265 650			

VAT number	SI56012390
VAT recoverable	Partly
Staff costs claimed on the basis of	Standard Scale of Unit costs

Total Partner Budget

ERDF (€)	**1,957,209.60**	**Total Eligible Cost (€)**	**2,446,512.00**

B.3 - Associated Urban Authority (Partner 2)

Organisation name (Original)	Občina Preblod			
Organisation name (English)	Municipality of Prebold			
Legal status of the organisation	Public	**Organisation type**	Local public authority	
Member state	Slovenia			
Number of inhabitants	5,245			
Comment	Source: According to the last official population count conducted on 1 st January 2021 by the Statistical Office of the Republic of Slovenia.			
Department(s)/unit(s)/division(s) concerned	Director of the municipal administration (project application, cooperation in the project, preparation of reporting documents) Financial officer VII/2 – 2 (financial management and reporting)			

Address	**Street**	Hmeljarska cesta 3	**Contact Person**	**Position**	Director of the Municipal Administration
	Post Code	3312		**Title**	Ms
	Town	Prebold		**Forename**	Tjaša
	NUTS 2	Vzhodna Slovenija		**Surname**	Skočaj Klančnik
	NUTS 3	Savinjska		**Email Address**	tjasa.skocaj@prebold.si
				Phone Number	386 31 319 887

Legal representative	**Position**	Mayor	
	Title	Mr	
	Forename	Marko	
	Surname	Repnik	
	Email Address	marko.repnik@prebold.si	
	Phone Number	386	41 690 169

VAT number	SI39527972
VAT recoverable	Partly
Staff costs claimed on the basis of	Standard Scale of Unit costs

Total Partner Budget

ERDF (€)	**176,000.00**	**Total Eligible Cost (€)**	**220,000.00**

B.4 - Delivery Partner (Partner 3)

Organisation name (Original)	Inovacijsko-razvojni inštitut Univerze v Ljubljani (IRI UL)			
Organisation name (English)	Institute for Innovation and Development of the University of Ljubljana			
Legal status of the organisation	Private	**Organisation type**	Higher education and research organisations	
Member state	Slovenia			
Partner description and department/unit/division concerned	IRI UL (https://iri.uni-lj.si/en/) is a research institute with a mission to enhance the creation, transfer, distribution, and application of knowledge and to foster cooperation between the higher education environment, industry and civil society. IRI UL employs an interdisciplinary team of researchers (20), effectively bridging between technical sciences and social sciences and humanities. IRI UL has been leading or participating as a partner organisation in several Horizon 2020, Horizon Europe, Erasmus+, Interreg projects across the fields of sustainability (energy, built environment, mobility, green skills) and innovation in education. In particular, IRI UL has extensive experience in integrating social science expertise and methodology into transdisciplinary research and innovation actions. IRI UL designs and leads a customised research and co-creation methodology, with a key focus on engaging stakeholders and citizen engagement. In addition, IRI UL has experience in creating and piloting problem-based, innovative teaching and learning programmes. In the MAG-NET project, IRI UL will in particular engage the Department for Applied Social Science Research (on a needs-basis also the Department for Sustainable Built Environment and Department for Sustainable Energy Solutions).			
Address	**Street**	Kongresni trg 12	**Contact Person**	**Position**	Head of the Department for Applied Social Science Research
	Post Code	1000		**Title**	Mr
	Town	Ljubljana		**Forename**	Gregor
	NUTS 2	Zahodna Slovenija		**Surname**	Cerinšek
	NUTS 3	Osrednjeslovenska		**Email Address**	gregor.cerinsek@iri.uni-lj.si
				Phone Number	386 14 768 961
Legal representative	**Position**	Director			
	Title	Mr			
	Forename	Andrej			
	Surname	Gubina			
	Email Address	andej.gubina@iri.uni-lj.si			
	Phone Number	386 14 768 961			
VAT number	SI35389125				
VAT recoverable	Yes				
Staff costs claimed on the basis of	Standard Scale of Unit costs				

Total Partner Budget

ERDF (€)	304,193.28	Total Eligible Cost (€)	380,241.60

B.4 - Delivery Partner (Partner 4)

Organisation name (Original)	Poligon, zavod za razvoj kreativnih industrij, socialno podjetje			
Organisation name (English)	Poligon, institute for development of creative industries, social enterprise			
Legal status of the organisation	Private	**Organisation type**	Interest groups including NGOs	
Member state	Slovenia			
Partner description and department/unit/division concerned	Poligon Institute holds expertise in developing and managing bottom-up initiatives; research driven development and popularization of novel social and economic paradigms and services. Our approach involves active collaboration between communities, policymakers, media, and various stakeholders to create meaningful impact. Poligon pioneered the first Slovenian creative hub, Poligon Creative Centre, which operated from 2014 to 2020 and was recognized as one of the best practices among European creative hubs. Luka Piskoric, the managing director of the Poligon Institute, works internationally as a consultant for the development of creative hubs, collaborating with organizations such as the United States Agency for International Development and the World Bank. Eva Matjaž, a multi-disciplinary professional with expertise in psychology, sociology, and social work, serves as the Research and Programs Director at Poligon. Her extensive experience includes active participation in numerous local development projects, with a particular focus on advancing sustainable tourism strategies and empowerment of stakeholders from creative and cultural sectors. Poligon Institute has successfully managed the EU-funded mobility project, EXCITE 2.0 - Entrepreneurs eXchange for Innovations in Europe, within Slovenia. This project operated under the Erasmus for Young Entrepreneurs program by the European Commission (EASME).			
Address	**Street**	Zelena pot 26	**Contact Person**	**Position** Managing Director
	Post Code	1000		**Title** Mr
	Town	Ljubljana		**Forename** Luka
	NUTS 2	Zahodna Slovenija		**Surname** Piškorič
	NUTS 3	Osrednjeslovenska		**Email Address** luka@poligon.si
				Phone Number 386 41 660 612
Legal representative	**Position**	Managing Director		
	Title	Mr		
	Forename	Luka		
	Surname	Piškorič		
	Email Address	luka@poligon.si		
	Phone Number	386 41 660 612		
VAT number		SI36406562		
VAT recoverable		Yes		

Staff costs claimed on the basis of	Standard Scale of Unit costs

Total Partner Budget

ERDF (€)	261,760.00	Total Eligible Cost (€)	327,200.00

B.4 - Delivery Partner (Partner 5)

Organisation name (Original)		Inštitut za ekonomsko demokracijo (IED)		
Organisation name (English)		Institute for Economic Democracy		
Legal status of the organisation		Private	**Organisation type**	Interest groups including NGOs
Member state		Slovenia		
Partner description and department/unit/division concerned		IED (https://ekonomska-demokracija.si/eng/) is a non-profit organisation which promotes broad-based employee ownership (BBEO) and democratic workplace culture in Slovenia and the wider region by researching best international practice, proposing policy, engaging in business ownership restructuring, providing training programs, and advocating the positive social and economic effects of BBEO (economic democracy, reduced wealth inequality and wage poverty, empowered workers, stronger communities, sustainable economy). The team consists of ten core members and more than twenty members of an international Advisory Board with experience in international work, project coordination and management. At the municipal level, we initiated advocacy and policy guidelines on the role of economic democracy for workers, entrepreneurs, and local communities. Nationally, we're helping four different gov ministries by providing technical know-how in developing EO legislation. Regionally, we're working on the dissemination of our models. As experts, we have been involved in EU projects, e.g., an EIB study on financial instruments to support EO, co-authoring the PEPPER 2023 report for EP, and have become involved in the ADELANTE project of a Triangular Cooperation. In 2022, we participated in the European Commission (EC) workshops, which resulted in the mention of the IED-developed eurESOP model in the EC report 'The Transition Pathway on Proximity and Social Economy'.		
Address	**Street**	Prvomajska ulica 15	**Contact Person**	**Position** Project Manager
	Post Code	1000		**Title** Ms
	Town	Ljubljana		**Forename** Tanja
	NUTS 2	Zahodna Slovenija		**Surname** Sedej
	NUTS 3	Osrednjeslovenska		**Email Address** sara.lucu@ied.si
				Phone Number 386 40 424 283
Legal representative	**Position**	Managing Director		
	Title	Mr		
	Forename	Tej		
	Surname	Gonza		
	Email Address	tej.gonza@ied.si		
	Phone Number	386 68 683 547		
VAT number		SI21831629		
VAT recoverable		Yes		
Staff costs claimed on the basis of		Standard Scale of Unit costs		

Total Partner Budget

ERDF (€)	87,552.00	Total Eligible Cost (€)	109,440.00

B.4 - Delivery Partner (Partner 6)

Organisation name (Original)	Inkubator Savinjske regije, d.o.o. (ISR)			
Organisation name (English)	Business incubator of the Savinjska region			
Legal status of the organisation	Private	**Organisation type**	SME	
Member state	Slovenia			
Partner description and department/unit/division concerned	The Business Incubator of the Savinjska region (ISR) is a wholly-owned corporate incubator established by the City of Celje. Its core mission revolves around fostering a collaborative ecosystem by bringing together budding entrepreneurs, researchers, and students while facilitating valuable connections with external partners through its extensive network. Our team consists of 3 employees. Founded in 2013, this organization is dedicated to expediting the growth and success of startups and entrepreneurial individuals. It provides a supportive environment replete with training programs, coaching and mentoring, as well as office and co-working spaces to cater to the needs of innovative minds seeking to nurture their ideas within a contemporary and cooperative workspace. With a membership exceeding 40, the Business Incubator serves as a vibrant hub for both emerging startups and well-established ones. Furthermore, it offers consistent guidance to its members, and this assistance is provided by a team of three dedicated business mentors who are experts in various facets of business consulting. Since 2017, the incubator has actively engaged in projects underpinned by funding from the European Union. The leadership of the business incubator boasts extensive experience in managing organizations, coupled with a proven track record of overseeing both domestic and international projects. Director of the incubator Saša Lavrič was commission general for Slovenia Expo – Shanghai 2010.			
Address	**Street**	Mariborska cesta 7	**Contact Person**	**Position** Director
	Post Code	3000		**Title** Ms
	Town	Celje		**Forename** Sonaj
	NUTS 2	Vzhodna Slovenija		**Surname** Majcen
	NUTS 3	Savinjska		**Email Address** sonja.majcen@inkubatorsr.si
				Phone Number 386 0
Legal representative	**Position**	Director		
	Title	Ms		
	Forename	Sonja		
	Surname	Majcen		
	Email Address	sonja.majcen@inkubatorsr.si		
	Phone Number	386 0		
VAT number	SI13760882			
VAT recoverable	Yes			

Staff costs claimed on the basis of	Standard Scale of Unit costs

Total Partner Budget

ERDF (€)	**441,902.72**	**Total Eligible Cost (€)**	**552,378.40**

B.4 - Delivery Partner (Partner 7)

Organisation name (Original)	Inštitut za politike prostora (IPoP)			
Organisation name (English)	Institute for spatial policies			
Legal status of the organisation	Private	**Organisation type**	Interest groups including NGOs	
Member state	Slovenia			
Partner description and department/unit/division concerned	IPoP – Institute for Spatial Policies (www.ipop.si/en) is a non-profit advocacy, research, and consultancy organisation, established in 2006. We are supporting communities towards sustainable urban development by expert support, bringing together various actors in participation processes, and by implementing innovative local solutions. IPoP employs an interdisciplinary team (14,75 FTE), that is effectively addressing the challenges of sustainable urban development through empowering communities, supporting sustainable mobility, urban governance, and resilient cities, both at the strategic and tactical levels. IPoP has been declared as an NGO acting in the public interest in the field of environment and in the field of spatial planning. IPoP has been participating and leading several various thematically related projects, funded by the EU, such as Life pogramme, Interreg, JPI Urban Europe, Erasmus +, Norway grant and EEA financial mechanism, etc. IPoP is serving as a national contact point for URBACT - European exchange and learning programme promoting sustainable urban development. Most recently, IPoP has been appointed as the EUI Urban Contact Point (UCP) in Slovenia. Through different projects and activities, IPoP got vast experience in connecting research with practice to strategic development with a focus on social innovation solutions, serving existing communities in urban areas.			

Address	**Street**	Tržaška 2	**Contact Person**	**Position**	Project Manager
	Post Code	1000		**Title**	Ms
	Town	Ljubljana		**Forename**	Nela
	NUTS 2	Zahodna Slovenija		**Surname**	Halilović
	NUTS 3	Osrednjeslovenska		**Email Address**	nela.halilovic@ipop.si
				Phone Number	386 40 900 370

Legal representative	**Position**	Director	
	Title	Mr	
	Forename	Marko	
	Surname	Peterlin	
	Email Address	marko.peterlin@ipop.si	
	Phone Number	386	0

VAT number	SI89408489
VAT recoverable	No
Staff costs claimed on the basis of	Standard Scale of Unit costs

Total Partner Budget

ERDF (€)	241,523.20	Total Eligible Cost (€)	301,904.00

B.4 - Delivery Partner (Partner 8)

Organisation name (Original)	Nepremičnine Celje, upravljanje, gospodarjenje in trgovanje z nepremičninami d.o.o.			
Organisation name (English)	Real estate Celje			
Legal status of the organisation	Private	**Organisation type**	Infrastructure and (public) service provider	
Member state	Slovenia			
Partner description and department/unit/division concerned	Company Nepremičnine Celje d.o.o., is a non-profit housing organization founded by the Municipality of Celje to meet housing needs and improve the standard of living of the residents of the Municipality of Celje. The company manages 2.000 apartments, which is slightly less than 10% of all apartments in the area of the Municipality of Celje. By renting out apartments, implementing and promoting residential construction, renovation, and maintenance of apartments and residential houses, the company implements housing policy in the local community. The company helps citizens solve housing problems by renting out non-profit apartments. It provides help and support to young people, young families and citizens of the middle generation in renting real estate. It enables elderly citizens to live a dignified life in adapted and serviced apartments. It provides housing units to citizens living below the poverty line. The company plays an active role in the development projects of the city, respects the principles of sustainable development and energy efficiency. In doing business, the company wants to implement smart models and innovative forms of providing a roof over one's head and actively co-create important documents of the housing policy of the Municipality of Celje. We want to combine our knowledge and experience with public and non-governmental institutions, exchange good practices and realize quality-of-life goals with the help of European funds.			
Address	**Street**	Miklošičeva ulica 1	**Contact Person**	**Position**	Manager of Development Projects and Procurement
	Post Code	3000		**Title**	Mr
	Town	Celje		**Forename**	Tadej
	NUTS 2	Vzhodna Slovenija		**Surname**	Lebič
	NUTS 3	Savinjska		**Email Address**	tadej.lebic@celje.si
				Phone Number	386 0
Legal representative	**Position**	Manager			
	Title	Mr			
	Forename	Primož			
	Surname	Brvar			
	Email Address	primoz.brvar@celje.si			
	Phone Number	386 0			
VAT number		SI36092215			
VAT recoverable		No			

Staff costs claimed on the basis of	Standard Scale of Unit costs

Total Partner Budget

ERDF (€)	**173,023.36**	**Total Eligible Cost (€)**	**216,279.20**

B.4 - Delivery Partner (Partner 9)

Organisation name (Original)	Celjski mladinski center (MCC)			
Organisation name (English)	Youth Center Celje			
Legal status of the organisation	Public	**Organisation type**	Other	
Member state	Slovenia			
Partner description and department/unit/division concerned	Celje Youth Center is a public non-profit youth center, a place of ideas, socializing and acquiring knowledge. With our infrastructure and a wide variety of activities, we enable different target groups to gain non-formal competences with an impact on all eight key competences. Our main focus is on the youth target group and we are working with neighbouring primary and secondary schools to deliver different workshops and we have established a good relationship. Also, we are collaborating with a nearby University and are occasionally part of their program or guest lecturers at student conferences they organize. We have experience with ESF and ERDF upon which we built Youth hostel Celje. The activities of the youth Center as a whole are oriented towards providing information and encouraging participation aiming to gain non-formal competences. Our broad experiences are in implementing international projects, project reviews and project management, as well as dissemination and valorisation management. Our organization has a lot of experience in youth work and in the promotion of all kinds of activities that can capacitate, stimulate, and train young people. Regional we also cover information processes as a Europe Direct point and Eurodesk Slovenia regional partner. As part of various strategic partnerships, we publish several manuals on youth work each year. Celje Youth Center is a public non-profit youth center, a place of ideas, socializing and acquiring knowledge.			
Address	**Street**	Mariborska cesta 2	**Contact Person**	**Position**	Program Manager, International Coordination, and Projects
	Post Code	3000		**Title**	Ms
	Town	Celje		**Forename**	Katja
	NUTS 2	Vzhodna Slovenija		**Surname**	Kolenc
	NUTS 3	Savinjska		**Email Address**	katja.kolenc@mc-celje.si
				Phone Number	386 31 852 505
Legal representative	**Position**	Director			
	Title	Mr			
	Forename	Tadej			
	Surname	Perčič			
	Email Address	tadej.percic@mc-celje.si			
	Phone Number	386 31 727 832			
VAT number		SI93902662			
VAT recoverable		No			

Staff costs claimed on the basis of	Standard Scale of Unit costs

Total Partner Budget

ERDF (€)	**336,663.36**	**Total Eligible Cost (€)**	**420,829.20**

B.4 - Delivery Partner (Partner 10)

Organisation name (Original)	ETRA proizvodnja, trgovina, storitve d.o.o.			
Organisation name (English)	ETRA			
Legal status of the organisation	Private	**Organisation type**	SME	
Member state	Slovenia			
Partner description and department/unit/division concerned	ETRA has grown from a local company to a leading Slovenian provider of intelligent automation solutions on turnkey with over 70 employees. Specialists in the field of robotics, automation, mechanical engineering and digitization, provide high-complex solutions meeting the most demanding market needs. With constant education, refresher courses, analysis of completed projects, close cooperation with suppliers of hardware and software, detailed tracking, analysing and upgrading of dependent systems and ultimately acquiring new qualified personnel, Etra remain one of the most advanced companies in its branch. ETRA is a certified Siemens Automation Solution Partner and official Fanuc and Kuka robotic partner, they have an ISO certificate (9001, 14000) as well as a registered R&D team at ARRS. The company's strategic goal is to be an R&D partner in Industry 4.0. They are constantly investing in R&D to keep up with innovations. Development of new products presents nearly 50% of the business. Innovative approaches and high-quality solutions enable them to be present in the various EU countries and some countries beyond EU. ETRA was the leading partner of R&D EU-funded project ROBOTOOL-1 (new processes of cognitive and flexible robotic workplaces in toolmaking), AvDin-TEH and partner on EU-funded R&D projects such as Warehousing 4.0, LERIM, OSCI-GEN, NAHV, LION, and Dezinfector007. The project work will be carry out in partnership with CC Roboflex and internal R&D department.			
Address	**Street**	Svetelka 5	**Contact Person**	**Position**	Head of Robotics and R&D ETRA team
	Post Code	3222		**Title**	Mr
	Town	Dramlke		**Forename**	Matjaž
	NUTS 2	Vzhodna Slovenija		**Surname**	Preložnik
	NUTS 3	Savinjska		**Email Address**	franc.preloznik@etra.si
				Phone Number	386 0
Legal representative	**Position**	Founder and CEO			
	Title	Mr			
	Forename	Franc			
	Surname	Preložnik			
	Email Address	franc.preloznik@etra.si			
	Phone Number	386 0			
VAT number		SI51305011			
VAT recoverable		Yes			

Staff costs claimed on the basis of	Standard Scale of Unit costs

Total Partner Budget

ERDF (€)	**173,132.80**	**Total Eligible Cost (€)**	**216,416.00**

B.5 - Transfer Partner (Partner 11)

Organisation name (Original)	Grad Varaždin			
Organisation name (English)	Varazdin Municipality			
Legal status of the organisation	Public	**Organisation type**	Local public authority	
Member state	Croatia			
Partner description and department/unit/division concerned	Office of the Mayor			
Address	**Street**	Trg kralja Tomislava 1	**Contact Person**	**Position**	Expert Associate for the Preparation and Implementation of EU Projects
	Post Code	4200		**Title**	Mr
	Town	Varaždin		**Forename**	Dejan
	NUTS 2	Sjeverna Hrvatska		**Surname**	Bjelivuk
	NUTS 3	Varaždinska županija		**Email Address**	Dejan.Bjelivuk@varazdin.hr
				Phone Number	385	42 658 027
Legal representative	**Position**	Mayor			
	Title	Mr			
	Forename	NEVEN			
	Surname	BOSILJ			
	Email Address	neven.bosilj@varazdin.hr			
	Phone Number	385	42 402 502		
VAT number	OIB 13269011531				
VAT recoverable	Partly				

Total Partner Budget

ERDF (€)	**120,000.00**	**Total Eligible Cost (€)**	**150,000.00**

B.5 - Transfer Partner (Partner 12)

Organisation name (Original)	Comune di Nardò			
Organisation name (English)	Nardo Municipality			
Legal status of the organisation	Public	**Organisation type**	Local public authority	
Member state	Italy			
Partner description and department/unit/division concerned	Office of the Mayor			

Address	**Street**	Piazza Cesare Battisti, 2	**Contact Person**	**Position**	Chief of the Mayor's Cabinet
	Post Code	73048		**Title**	Ms
	Town	Nardo		**Forename**	Nicoletta
	NUTS 2	Puglia		**Surname**	Natalizio
	NUTS 3	Lecce		**Email Address**	nicoletta.natalizio@comune.nardo.le.it
				Phone Number	39 833 838311

Legal representative	**Position**	Mayor	
	Title	Mr	
	Forename	Giuseppe	
	Surname	Mellone	
	Email Address	protocollo@pecnardo.it	
	Phone Number	39	833 838311

VAT number	IT03848720755
VAT recoverable	Partly

Total Partner Budget

ERDF (€)	**120,000.00**	**Total Eligible Cost (€)**	**150,000.00**

B.5 - Transfer Partner (Partner 13)

Organisation name (Original)	Mesto Košice			
Organisation name (English)	City of Košice			
Legal status of the organisation	Public	**Organisation type**	Local public authority	
Member state	Slovakia			
Partner description and department/unit/division concerned	Office of the Mayor			
Address	**Street**	Tr. SNP 48/A	**Contact Person**	**Position**	Officer in the Department of Strategic Development
	Post Code	040 11		**Title**	Ms
	Town	Košice		**Forename**	Adriana
	NUTS 2	Východné Slovensko		**Surname**	Šebešová
	NUTS 3	Košický kraj		**Email Address**	adriana.sebesova@kosice.sk
				Phone Number	421	55 6419 111
Legal representative	**Position**	Mayor			
	Title	Mr			
	Forename	Jaroslav			
	Surname	Polaček			
	Email Address	kontakt@kosice.sk			
	Phone Number	421	55 6419 111		
VAT number	2021186904				
VAT recoverable	Partly				

Total Partner Budget

ERDF (€)	**120,000.00**	**Total Eligible Cost (€)**	**150,000.00**

Part C - Project description

C.1 Project relevance and innovativeness

C.1.1 Main challenge(s) to be addressed

The project addresses the depopulation and educated workforce deficit faced by the closely connected urban authorities of Celje and Prebold (situated 20km from Celje). Young people are attracted to larger cities due to educational, employment, creative opportunities and overall quality of life, resulting in an ageing population and predicted pronounced demographic shifts (2022 Demographic study). It is imperative for MUA and AUA to develop lasting solutions, addressing 3 core needs:

Innovation Support
Celje, Slovenia's 5th largest city with 48,776 residents, has been grappling with the transition from labour-intensive industries like textile and EMO enamelware, or restructuring of the zinc factory Cinkarna. Once the industrial magnet for neighbouring towns now relying on commerce and services, many jobs still remain in environmentally demanding industries, where a decline is anticipated. The absence of a university exacerbates the talent drain. Similarly, Prebold, with 5,245 residents and socio-economic ties to Celje, is evolving into a commuter town, gravitating to Slovenia's capital.

Enhanced Liveability
Historically significant, the region today faces a poverty risk higher than the national average. Young people's perception of reduced life quality influences their migration decisions. To remain competitive with larger urban centres, the cities must offer outstanding social, economic, cultural, and environmental benefits. This may include: providing suitable and attractive housing for young people, reducing car-dependency, facilitating urban vitality and vibrancy, providing innovative services that lower living expenses, and speeding up the digital transition.

Integrated Approach
Building bridges between public administration, civil society, and industry remains challenging, leading to fragmented solutions and lagging urban initiatives. A limited number of progressive NGOs in the area and insufficient support for civil society deter residents from active involvement in urban development, place- and decision-making processes. Only 4% of young people participate in dialogues with decision-makers (Local program for youth in the Municipality of Celje, 2022).

In alignment with the call's topic, these needs are crucial: innovation and responsible entrepreneurship support environments boost talent demand, liveability attracts and retains talent, and a united approach empowers citizens in shaping their urban environments to cater to their needs.

C.1.2 Proposed solution

MAG-NET is an innovative, participatory model for cities to create and sustain innovation alliances between urban authorities, enterprises, research, educational institutions, and citizens, fostering bottom-up initiatives. It responds to the cities' lack of capacity to attract/retain talents by creating supportive environments for innovation, for responsible and social entrepreneurship, and addressing aspects of the cities' liveability.

The MAG-NET model has 3 key components: a dedicated space with digital support platform, challenge-based projects, and innovation teams.

1. The MAG-NET Hub consists of 2 units: 1) a floor of a former industry building in MUA, 2) Mini-Hub unit in AUA. Both are the resource backbone to support innovation, connect stakeholders, and nurture talents (in the proposal, the term MAG-NET Hub refers to both units). All activities are supported by a digital MAG-NETic Platform.

2. MAG-NETic Fields are urban challenges, crucial for enhancing the cities' attractiveness. Five such sandboxes will be piloted: housing, city atmosphere, industry 4.0, mobility, and community energy. The MAG-NET Hub will be approached as a challenge on its own.

3. Teams of MAG-NETic Particles will be established involving youth, industry, governance, civil society, researchers - from within and beyond the partnership. They will tackle the challenges in a 4-step people-centred RLLL (Real-Life Learning Lab) approach: identification; research; co-creation; testing & uptake. The teams will iteratively gravitate towards the Hub for collaboration, and support and co-design MAG-NETic solutions, which will be integrated into existing or emerging practices of the city and its stakeholders. All teams will be guided by MAG-NETic Forces (common values, see WP5).

By co-designing the Hub and piloting the sandboxes, the project will create a sustainable and transferable MAG-NET Innovative Solution Model (O.8.1). Directly responding to the identified needs of the key stakeholders, MAG-NET is a durable solution for 1) youth to initiate new ventures; 2) enterprises to recognise and nurture talents; 3) educational institutions to enable applied learning; 4) social or worker-owned enterprises to

develop; 5) civil society, residents to engage in the urban transformation; and 6) as a space, dedicated to addressing the socio-economic and environmental challenges of shrinking cities, the MAG-NET is an innovation hub for the citizens, local economy, and the cities.

C.1.3 Ownership of the Urban Authority(ies)

The MUA leads project management with both MUA and AUA actively involved in implementation and experimentation (incl. participation in teams addressing urban challenges, co-design of the Hub), monitoring, evaluation, communication and capitalisation.

A leadership change in Celje in 2022, after 24 years, catalysed resident & stakeholder engagement to create strategies for tangible change; e.g., City Identity and Direction survey, co-developing a New Cultural Strategy, engaging youth in envisioning mobility solutions, launching a municipal newspaper and initiating the modernisation of the municipality's website. These involvements steered the genesis of the innovative solution, stemming from the new leadership's 5 strategic goals: sustainable urban development, a green city, a people-centred city (open and approachable authorities), strong connected communities, a heart of the region.

Urban authorities transition from purely executional to multifaceted roles—facilitating, inspiring, and overseeing. This shift demands: 1) alliance formation among public administration, civil society, industry; 2) citizen empowerment to partake in change-making; and 3) civil society strengthening—elements presently insufficient within MUA & AUA.

Consequently, MAG-NET developed into a city-led initiative designed to continuously engage talents, foster co-creative urban projects, and holistically address the demographic challenge and the city's diminishing reputation as innovative and liveable.

C.1.4 The proposed solution has not been previously tested

MAG-NET's core innovation lies in its integrated approach, addressing the challenge of attracting talents and the imperative need for urban innovation alliances to confront issues related to shrinking cities' liveability, green & digital transformation. These facets collectively enhance the appeal of cities, foster stimulating work environments and enhance the quality of life. However, they are typically handled within administrative, governance, and sector-specific siloes.
While some of the methods, such as problem-based learning, participatory innovation approach, have been individually proven effective, they have not been previously integrated to focus on comprehensive city revitalisation. Likewise, existing support initiatives, e.g., incubators or innovation labs, predominantly cater to entrepreneurial endeavours, regardless of their potential societal benefit. In contrast, MAG-NET places emphasis on cultivating place-specific challenge framing and grassroots innovation involving young talents and residents in co-identifying needs, values and viable solutions, as the main path towards people-centred urban environments.
The proposed solution, embodied in the MAG-NET model, and its main components (MAG-NET Hub, MAG-NETic Fields and Particles) are therefore a novel approach on a local and European level, which in an innovative way scales up and unites collaborative approaches towards integrated urban planning, participatory decision-making, innovation and local development.

C.1.5 The proposed solution builds on and goes beyond existing practices

RLLL model with PCD
The Real-life Learning Lab model (interdisciplinary, multisectoral teams tackling industry challenges) and the People-Centred Development approach (ethnography-supported innovation) have already been tested in EU projects by IRI UL (H2020, HE, Erasmus+). The RLLL model was implemented as part of study curricula; yet its potential far exceeds the purpose of academic teaching. The PCD approach was implemented in R&D projects to engage citizens into technical innovation processes, yet has not previously been applied to holistic city initiatives. MAG-NET will build on the good practices and implement the RLLL and PCD to connect city stakeholders, tackle urban challenges in an integrated approach, and to support local and regional development.

Urban Renewal Office (GB*)
Vienna's GB* provides support to residents and developing districts. It offers a wide range of services including information, advice and mediation to help solve local issues. It encourages participation of residents in shaping local environment and contributes to improving the quality of life in districts. It plays significant role in supporting local community and promoting sustainable urban development & social cohesion. However, its potential to connect stakeholders outside local community level and with strong cross-sectoral involvement (industry & business) has not yet been explored.

Impact Hub
Impact Hub is a global network of collaborative workspaces and communities. The mission is to unite entrepreneurs, forward-thinking startups and changemakers to cultivate a creative environment and social impact projects. By nurturing this diverse ecosystem, it empowers individuals & organizations to drive positive change & develop sustainable solutions. However, the MAG-NET goes beyond entrepreneurial endeavours, focusing on place-based city initiatives, involving a wide network of local stakeholders and engaging local communities by design.

C.1.6 Relevant specific objectives of the EU Cohesion policy 2021-2027

Specific objective 5.1 “Fostering the integrated and inclusive social, economic and environmental development, culture, natural heritage, sustainable tourism and security in urban areas” (Europe closer to citizens)

C.1.7 Link to Policy and Specific Objectives of the EU Cohesion Policy (2021-2027)

The MAG-NET solution in the highest degree contributes to Cohesion policy SO5.1 by providing a comprehensive ecosystem for responding to multifaceted urban development challenges, which essentially contribute to a city’s capacity to attract/retain talents. The MAG-NET Hub provides a collaborative platform for engagement across the quadruple helix, specifically supporting participatory and inclusive governance and co-creation. The MAG-NETic Fields pilot innovative, bottom-up initiatives that address socio-cultural, economic and environmental issues. The model is scalable and foresees initiating new Fields, identified by the citizens/stakeholders as essential for people-centred cities (e.g., tourism, heritage). The solution therefore enables urban authorities to foster urban development in an integrated and continuous manner. It supplements actions of an on-going URBACT project Cities@Heart (cities’ attractivity) and contributes to three Integrated Territorial Investment mechanism projects in preparation: The Centre of Urban Events (revitalisation of city centre) and Sustainable Mobility (two complementary projects to enable and promote sustainable transportation).

MAG-NET additionally contributes to SO 1.1, by developing an innovation alliance for the city, strengthening the capacities for urban-focused research, modelling problem-based learning approaches, and engaging innovative industries, specifically creating support mechanisms for social or responsible entrepreneurship.

C.1.8 New Leipzig Principles: Integrated approach

MAG-NET approach is inherently integrated, engaging all key stakeholders in shaping future city strategies, which is a prerequisite for creating cities that are people- & environment-centred, and thus resilient.

It responds to the urban authorities’ need for enhancing cross-sectoral alliances and incorporates mechanisms to ensure the inclusion of diverse interests, concerns, and knowledge: a) MAG-NETic teams, comprising talents and diverse stakeholders, collaborate on urban challenges; b) Co-creation activities involve the general public and broader stakeholders, empowering them to co-develop solutions; c) An innovation alliance that includes civil society actors, educational institutions, community organizations, and private enterprises, is formed to sustain the integrated approach.

The project’s MAG-NET Fields address five cross-cutting aspects of urban policies essential for attracting and retaining talents, spanning across the social, spatial, economic and environmental policies (mobility, housing, urban placemaking, energy, and innovative industries as niche opportunities for the region). These issues are tackled simultaneously and consolidated within the Hub, enhancing both vertical and horizontal knowledge exchange among multi-level stakeholders.

Moreover, the MAG-NET model (O8.1) is essentially intended to play a prominent role in the cities’ capacity to continue addressing other crucial urban policies through the piloted and evaluated collaborative approach.

C.1.9 Green and digital transitions

The MAG-NET project encompasses elements to drive both green and digital transitions:
1.Three MAG-NETic Fields will focus on advancing environmental sustainability (mobility, community energy) and digitalisation & automation (industry 4.0). Innovation teams will be researching and collaboratively crafting tangible solutions (O6.4).
2.MAG-NET digital platform (Result 3) will be developed (A5.3) - the Hub’s “digital twin”, an information and contact point for (young) citizens and stakeholders, enabling and actively encouraging their participation in shaping urban environments, as well as supporting other services provided by the Hub. The platform will thus provide an important new digital component for the MUA and AUA, strengthening participatory planning and decision-making processes, and enhancing communication with the citizens and urban stakeholders.
3.The project will develop a MAG-NET Hub services model (O7.4) - in addition to sustaining RLLLs, it will also cater to the growing demand for better remote work support, reducing carbon emissions and promoting resource sharing.
4.The MAG-NET Hub (O7.1) will also improve digital connectivity. Equipped with advanced digital infrastructure, it will enable virtual collaboration, reducing the necessity for physical travel.
5.MAG-NET partners have established a set of core principles (MAG-NETic Forces), including a commitment to Environmental Ambition & Action, as the values providing overarching guidance to all project activities.

Part C - Project description

C.2 Partnership and co-creation

C.2.1 Involvement of wider stakeholders in project design and implementation

The MAG-NET consortium conducted an initial assessment to identify key stakeholders in the design phase, emphasizing the importance of engaging entities from various sectors and demographics:
•Educational institutions – nurturing talents (Gimnazija Celje Center, Celje School Centre, Regional Study Centre, International School for Social and Business Studies, University of Ljubljana)
•Local businesses and industry – in need of attracting, recognising talents (incl. Tehnopolis, Tecos, Kovintrade, EMA Blue Traker, Inel)
•Civil society organisations – knowledge of societal needs, access to citizens (incl. Intergenerational Centre Socio, Centre for senior citizens, Student Association, Zlatorog Entrepreneurs' club)
•Cultural associations – contributing to a vibrant city, experience in participatory initiatives (incl. Library Celje, Art quarter U4, Celeia Institute for Cultural Events and Tourism, Tehnopark, House of Culture)
•Development stakeholders (Regional Development Agency)
•3 organisations identified as external expertise & services providers to support the implementation of specific activities: Institute for innovative education VOZIM (local NGO; Sustainable Mobility challenge uptake A6.5), Zadrugator (local cooperative; Affordable Housing challenge uptake A6.5), Prostorož (non-profit urban design studio; MAG-NET Hub co-design A7.2)

A number of key stakeholders have been actively involved in the project design phase through:
•individual consultations led by MUA & AUA
•interviews (40+) and public opinion poll (500+) for the City Identity and Direction Survey (Sept. 2023)
•interviews (40+ cultural groups, artists and associations) for the preparation of the New Cultural strategy for Celje (summer 2023)
•workshops for City mobility strategy and app (2023)

MAG-NET is built on co-creating bottom-up solutions. Continuous involvement of stakeholders, ensuring local ownership, is an integral part of the project, reflected in its work plan:
•Stakeholder consultations (A5.1) – co-designing the MAG-NET model
•MAG-NETic Teams (WP6) – members of the working groups, tackling MAG-NETic Fields
•Field research (A6.3) – research participants in MAG-NETic Fields
•Co-design and co-creation (A6.4) – participants in MAG-NETic Fields' co-design activities
•Testing solutions (A6.5) – participants in testing activities
•Co-designing the MAG-NET Hub (A7.2) – participants in Hub model co-creation
•Evaluation (A3.3) – participants in evaluation activities.

C.2.2 Participation and co-creation

MAG-NET follows a people-centred development approach: engagement of identified audiences into the entire development process is a prerequisite for durable solutions, which take into account the existing socio-cultural contexts to instigate change. Particular importance will be placed on ensuring inclusivity and diversity in participatory activities in terms of gender and other socio-demographic factors (e.g., age, ethnicity). The co-creation processes will involve diverse audiences, including stakeholders, target groups, and MUA and AUA's general publics, through:

1) Participatory research
-Qualitative research engaging the audiences as research participants to understand their needs (A6.2, A6.3)
-Consultation events with stakeholders (O5.1)

2) Co-creation and co-design
-Implementation of co-creation activities in MAG-NETic Fields, engaging audiences in the definition of solutions (A6.4, O6.2).
-Engaging the audiences in co-designing the Hub model based on needs and existing assets (A7.2, A7.4).

3) Participatory testing and evaluation
-Involvement of key audiences in gathering feedback and integrating it into the final solution through participatory testing activities (A6.5)
-The MAG-NET evaluation process includes participatory methods (e.g., interviews, focus groups) (A3.3, A3.4)

4) Participatory communication and outreach activities
-MAG-NET's communication strategy is engagement-focused and the outreach activities will include participatory events (A4.2, A4.3).

C.2.3 Target groups

MAG-NET targets individuals on both the demand and supply side of the MUA and AUA's challenge in attracting/retaining talents. The outputs & results will directly benefit a number of identified target groups:

1) Students & unemployed youth in the region and beyond (500)
18-35 years olds; Balanced representation with a focus on engaging both young men and women. Inclusive of diverse ethnic backgrounds, with particular outreach to underrepresented and marginalized groups. Students: Enrolled in or recently graduated from secondary education, vocational training, or higher education (including universities and polytechnic institutes - Faculty of logistics, Faculty for commercial and business studies, Vocational college for industrial/production engineering, International faculty for social and business studies,...). Unemployed Youth: Individuals who have completed secondary education, vocational training, or higher education but are currently not engaged in employment, education, or training (NEETs). Approach and Participation: Collaboration with educational institutions, local employment agencies, and community centers (regional office of the employment service, above mentioned faculties and high schools, SOCIO – Multigenerational Center…) to reach out to students and unemployed youth. Promotional campaigns through social media, local youth organizations, and job fairs. Engagement of peer ambassadors to increase trust and participation. Offer hands-on experience through interdisciplinary project teams working on real-life challenges with mentorship from industry professionals. Provide skills development workshops and training sessions tailored to the participants' educational background and career interests. Support participants in developing their own social ventures through guidance, resources, and networking opportunities.

2) Educators in the region and beyond (100)
Institutions: Secondary schools, vocational training centers, universities, and adult education organizations within the MUA and AUA regions. NGOs focused on educational development and lifelong learning. Organizations involved in teacher training and curriculum development. Level of Education: Secondary education (teachers and curriculum developers). Higher education (university professors, lecturers, and administrators). Vocational training (instructors and program developers).
Approach and Participation: Partner with educational institutions and teacher networks to promote the benefits of integrating problem-based learning into the curriculum. Collaborate with educational NGOs and teacher training organizations to reach a broad base of educators. Highlight success stories and case studies from previous problem-based learning projects. Empower: Provide educators with access to the Urban RLLL (Real-Life Learning Lab) Toolkit to integrate innovative learning methodologies into their teaching. Offer workshops and professional development sessions to equip educators with the necessary skills and resources. Facilitate networking opportunities for educators to collaborate across institutions and share best practices.

3) SMEs & industry professionals in the region (50)
Industry Sector: Focus on SMEs within high-potential sectors such as information technology, green energy, social enterprises, creative industries, and manufacturing. Include startups and small businesses within the MUA and AUA regions looking to innovate and expand. Type of Employment: SMEs involved in creating sustainable, high-quality jobs. Businesses interested in social responsibility and community impact. Approach and Participation: Partner with local Chambers of Commerce, industry associations, and business incubators to identify and reach relevant SMEs. Organize industry-focused events and workshops to showcase the benefits of collaboration and innovation through the Hub. Use targeted marketing campaigns through business networks and professional platforms like LinkedIn. Engage SMEs in the co-design of solutions to their specific challenges by involving them directly in interdisciplinary project teams. Offer tailored consultancy services and strategic advice to support the development of new business initiatives. Create opportunities for SMEs to identify and recruit new talent through internships, project collaborations, and networking events.

4) Civil society representatives (50)
Local NGOs, community-based organizations, and advocacy groups focusing on social justice, economic development, environmental sustainability, and community welfare. Grassroots movements and citizen initiatives aiming to address local socio-economic challenges. Approach and Participation: Conduct outreach through existing civil society networks and platforms to identify active organizations and individuals. Highlight opportunities for cross-sector collaboration and the potential impact of their participation in the Hub. Promote the Hub's activities through local media, newsletters, and community meetings. Provide civil society representatives with the tools and platforms needed to expand their networks and outreach efforts. Support the development of new initiatives and NGOs through mentorship, resources, and collaborative opportunities. Facilitate dialogue and partnership opportunities between civil society, businesses, and local governments to amplify their impact.

5) Inhabitants of MUA, AUA, and surrounding area (1500)
Inclusive of all age groups with an emphasis on reaching marginalized communities, including women, ethnic minorities, low-income families, and elderly residents. Approach and Participation: Engage local communities through participatory events such as town hall meetings, focus groups, and workshops. Utilize local media, social networks, and community leaders to spread information and encourage participation. Provide accessible and transparent information about the Hub's activities and how residents can get involved. Facilitate active citizenship by involving residents in co-creating solutions to local challenges through participatory planning and development processes. Ensure inclusive representation in decision-

making processes, taking into account the diverse demographics of the area. Provide platforms and resources for residents to launch their own initiatives, promoting a sense of ownership and community pride.

Part C - Project description

C.3 Project objectives, results and outputs

C.3.1 Overall objectives and expected results (changes in the local situation)

The main objective of MAG-NET is to develop, pilot and evaluate a model of an innovation ecosystem for cities, creating conditions to attract and retain talents. By the end of the project, we aim to implement and assess 1) the MAG-NET Hub model that has the capacity to perpetuate innovation loops, 2) a strong initial innovation alliance of young talents and urban stakeholders to drive future development, and 3) a co-creative innovation approach to urban challenges that empowers the citizens to lead and participate in urban transformation. MAG-NET therefore creates an approach to attract and nurture talents, as well as address in an integrated manner the urban issues which deter them.

C.3.2 Specific objectives

Specific objectives
To establish and operationalize five Urban Real-Life Learning Labs (RLLLs) actively tackling pressing urban challenges (sustainable mobility, affordable housing, industry 4.0, energy communities, and city atmosphere). These dynamic sandboxes will shift away from conventional top-down approaches, facilitating bottom-up co-creation and co-design of innovative solutions, aimed at revitalizing and rebranding shrinking cities. The piloting of Urban RLLLs will establish a scalable and replicable methodology for an urban development, which is imperative for enhancing the desirability and liveability of a city.
To enhance interdisciplinary, cross-sectoral, and multi-generational collaboration in cutting-edge initiatives. It will bring together all representatives of quadruple helix (research & education, industry, civil society, urban authorities, and citizens) and connect young enthusiasts with experienced professionals to facilitate learning, personal growth and to create new job opportunities in the city. Through this objective we will attract and empower talents to participate in problem- and project-based research & development activities and raise first cohorts of MAG-NETic ambassadors, sharing best practices and engaging new members to participate in the post-project MAG-NET Hub endeavours.
To establish a physical space, the MAG-NET Hub in MUA and Mini-Hub in AUA, that will serve as the backbone of the MAG-NET ecosystem. In MUA, a floor of approx. 1015 m2 in a former industry building will be renovated and co-designed, incl. complete space renewal and infrastructure enhancement, from electrical & mechanical installations, flooring & lighting, to interior, electronic & technical equipment, using New European Bauhaus principles and reducing maintenance costs. In AUA, an existing communal space will be refurbished with the necessary equipment to enable efficient collaboration & co-creation. Public procurements will be carried out to select contractors (documentation, renovation).

C.3.3 Expected results

Expected results
The functional MAG-NET Hub and Mini-Hub situated in a dedicated renovated space (O7.1), performing the intended services (O7.4), and reaching desired impacts as planned in the MAG-NETic roadmap (D5.1.1), RLLL methodology (D5.1.2) and MAG-NET Action Plan (D7.1.1). In addition to its long-term sustainability also after the project funding (as defined in A7.4.1), the model (as defined in O.8.1) will be transferable to other cities, allowing customization to local specifics based on a bottom-up co-design approach (as piloted in A7.1 and A7.2).
Uptake and sustainable integration of co-designed people-centred MAG-NETic solutions (O6.4) into existing and/or emerging new practices of the city and its stakeholders. The uptake of solutions – evaluated through A3.3 and A3.4 – will impact the identified city challenges in the areas of sustainable urban mobility, industry 4.0, affordable housing, urban atmosphere, and energy communities – overall contributing to attracting and retaining talents in the city.
MAG-NETic digital platform will support the services and operations of the MAG-NET Hub (Result 1), including enhancing collaboration between innovation teams, stakeholders, and citizens. Following the infrastructure design and networking protocols (D5.3.1), the platform will include features co-designed with its users and stakeholders to support MAG-NETic Fields during project implementation, as well as all Hub activities after the project ends, e.g.: collaboration and citizen engagement tools, discussion boards, user profiles, event calendars, news and updates related to city challenges and developments, integration with social media.

C.3.4 Rationale for result indicators

The indicators were chosen to correspond to the project's key goals, results and outputs.The project set a sound data collection and analysis methodology, integrated into the work plan and involving diverse methods (e.g. access on digital platform, attendee lists, investment legal documents etc.), gathered and analysed in WP3 monitoring & evaluation studies.

4 existing indicators were used:
In line with the call topic, the proposed innovation and the created alliance will aim to generate new jobs (key stakeholders' staff, Hub staff) and new ventures (with support of Hub, Inkubator, and MAG-NET alliance).
The MAG-NETic Solutions (O6.4) will result in SMEs introducing innovation (4 SMEs as Challenges owners, 2 solutions per challenge).
Particular attention will be placed on the participation of local communities, which we use to measure the engagement impact of broader MAG-NET outreach activities (e.g., A4.2).

2 indicators were adjusted:
For use of new digital services - the number of users of the MAG-NETic digital platform, distinguishing between a) active registered users with a created user profile (all Particles, engaged external stakeholders), and b) platform visitors who use certain functionalities, e.g., applying to a workshop, reading news etc. (citizens etc.).
And for number of users of the MAG-NET Hub (new facilities), targeting the total number (due to focusing on their continuous engagement).

We also introduce project-specific indicators:
In line with the importance of MAG-NET's participatory approach, we measure the number of people directly involved in co-creation activities (measured in A5.1, WP6) and MAG-NETic Particles (indicating successful formation of teams tackling piloted urban challenges & Hub design).
We also measure the total area (m2) of the renovated physical space, key for project sustainability.
Finally, WP3 will assess the uptake of the developed MAG-NETic solutions as new products, tools, or services created in WP6 (number of users).

C.3.5 Result indicators

Name	Description	Unit	Baseline	Target Value
Jobs created in supported entities	Jobs created in supported entities	annual FTEs	0	20
New enterprises surviving in the market	New enterprises surviving in the market	entreprises	0	5
SMEs introducing product, process, marketing or organisational innovation	SMEs introducing product, process, marketing or organisational innovation	entreprises	0	8
Level of participation achieved in the engagement with local communities – information, consultation, co-creation, co-decision	Level of participation achieved in the engagement with local communities – information, consultation, co-creation, co-decision	percentage of the local population engaged	0	30
Other Total users of new or modernised research, education, and entrepreneurship facilities	Users of the MAG-NET Hub facilities. Data collected as part of implementation work plan 1) by Activity leads and contributors; in particular A6.1-6.5 and A7.1, A7.2), through lists of participants and activity reports; 2) gathered and analysed in Evaluation	total users	0	500

Name	Description	Unit	Baseline	Target Value
	WP3 (in particular A3.3 and A3.4). Number of unique users utilizing the MAG-NET hub and Mini hub facilities, including new or modernized spaces dedicated to research, education, and entrepreneurship.			
Other Total Users of the MAG-NET Digital Platform	Total number of unique users who have registered on and actively use the MAG-NET Digital Platform. This includes both registered users and those using new or upgraded digital services, products, and processes offered by the platform.	total registered users	0	2,500
Other Individuals Directly Involved in Co-Creation Activities	Due to the relevance of co-creation in MAG-NET, this indicator specifically measures the number of citizens, stakeholder and target group representatives in co-creation and co-design activities. Measured as part of the foreseen documentation of activities (Leads and contributors in WP6 RLLL implementation, A7.1, A7.2, co-design of Hub and services) through participation lists and other documentation processes. Gathered and analysed in WP3. Number of citizens, stakeholders, and target group representatives actively involved in co-creation and co-design activities, specifically linked to the MAG-NET project.	total number of persons	0	300
Other MAG-NETic Particles (innovation teams' members)	Number of individuals engaged in the project as members of innovation teams tackling urban challenges (MAG-NETic Fields) and contributing to the development of the hub model. Focus on the individuals actively participating (at least 2 times returning to a project activity or responding to online) in project implementation, avoiding overlap with other outputs like O 6.1.	total number of persons	0	60
Other Citizens as users of MAG-NETic Solutions	Indicator measuring the number of citizens using (impacted by) the MAG-NETic Solutions, developed and taken up by Challenge Owners/stakeholders (O6.4). Measured by Activity lead and contributors (A6.5), data gathered and analysed in evaluation WP3. Number of citizens using or impacted by the MAG-NETic Solutions developed	total number of persons	0	1,500

Name	Description	Unit	Baseline	Target Value
	during the project, as adopted by Challenge Owners and stakeholders.			
Other Renovated MAG-NET Hub Space:	Successful renovation of the MAG-NET Hub space. Measured by Activity leads through renovation documentation (investment legal documents). Total area of the MAG-NET hub and Mini hub spaces successfully renovated, both in Celje and Prebold, to support project activities and objectives.	square meters	0	800
Other Quality of Life Index Improvement	Measurement of the improvement in the quality of life in Celje and Prebold, based on surveys and feedback collected from local residents, focusing on areas such as public services, environmental quality, and social well-being.	persentage	0	10
Other MAG-NET database of Celje and Prebold Alumni	Number of young people (aged 18-35) who are interested to return, live and work in Celje and Prebold during the project, reflecting the project's impact on reversing youth outmigration.	individuals	0	50

C.3.6 Outputs

Work Package	Output Number	Project output	Output indicator	Unit	Target value of project expected output(s)
WP 5 MAG-NETic Toolkit	O 5 . 1	WP5 Consultation events	Stakeholders involved in the preparation and co-implementation of the project	participations of stakeholders	30.00
WP 5 MAG-NETic Toolkit	O 5 . 2	MAG-NETic Toolkit	New products and services created	new products/services	1.00
WP 6 Real-Life Learning Lab Urban Challenge Implementation	O 6 . 1	MAG-NETic Teams	Stakeholders involved in the preparation and co-implementation of the project	participations of stakeholders	60.00
WP 6 Real-Life Learning Lab Urban Challenge Implementation	O 6 . 2	Workshops & events with citizens	Citizens involved in the preparation and co-implementation of the project	persons	200.00
WP 6 Real-Life Learning Lab Urban Challenge Implementation	O 6 . 3	MAG-NETic Solutions	New products and services created	new products/services	10.00

Work Package	Output Number	Project output	Output indicator	Unit	Target value of project expected output(s)
WP 7 MAG-NET HUB	O 7 . 1	MAG-NET physical unit	Infrastructure supported (new, renovated, reconverted or modernised)	supported infrastructures	2.00
WP 7 MAG-NET HUB	O 7 . 2	MAG-NETic co-design workshops	Stakeholders involved in the preparation and co-implementation of the project	participations of stakeholders	40.00
WP 7 MAG-NET HUB	O 7 . 3	MAG-NET services	New products and services created	new products/services	10.00
WP 7 MAG-NET HUB	O 7 . 4	MAG-NET Innovation Alliance	Memorandum of Understanding among local businesses, government agencies, academic institutions, and community organizations to establish a coalition that will extend its collaboration beyond the project's duration, advancing sustainable, inclusive, and innovative development for the city.	Formal agreement	1.00

Part C - Project description

C.4 Project sustainability scaling up and transferability

C.4.1 Sustainability and self-sufficiency of the proposed solution

MAG-NET Hub will be integrated with the existing city incubator (Inkubator), an independent entity (Ltd.) under MOC ownership. The Mini-Hub, run by AUA, will remain an integral part of the MAG-NET ecosystem.
In comparison to the incubator, which to a high degree relies on municipal/national funds, MAG-NET further diversifies the financing model. The intertwining of the incubator and the co-designed Hub will mutually enrich the activities, reinforcing the ecosystem's resilience. A dedicated task (A7.4) will co-develop the MAG-NET business model to further define other innovative financing approaches.

To safeguard its self-sufficiency, the model foresees:
-Stakeholder sponsorships: one of the Hub's key services will be to tackle stakeholders' challenges, leveraging the RLLL model, infrastructure and network
-Memberships: granting access to Hub community & facilities to individuals, companies, NGOs etc.
-MAG-NET services: other services, co-developed during the project (O7.4), e.g. co-working space, mentorships & consulting, education etc., will contribute to generating revenue

Other possible funding sources:
-Partnerships & projects with municipal/public companies
-National grant opportunities (e.g.Ministry of Economy, Tourism and Sport; Ministry of Solidarity-Based Future; Ministry of Cohesion and Regional Development)
-Hub's role as the regional R&D capacity (supporting regional actors in preparing proposals for EU/national development projects; participating in consortia)

C.4.2 Durability of project outputs and results

The MAG-NET project takes a people-centred development approach: instead of imposing or copying good practices, it fosters co-creation with citizens and stakeholders, shifting from 'developing for' to 'developing with', so that the produced results and outputs are relevant, embraced, and therefore durable.
MAG-NET Hub offers diverse services (O7.4) based on the developed Sustainability strategy and Business model (D7.4.1), e.g., being the initiation point for future challenge owners (industry, NGOs, education institutions etc.), engaging talents in innovation teams (youth); supporting local/regional development projects; offering co-working space.
MAG-NETic Digital Platform supports service implementation and acts is the digital engagement point for residents and stakeholders.
MAG-NETic Toolkit (O5.2) and related deliverables (D5.1.1, D5.2.1) support scaling-up by MUA, AUA and other key stakeholders (Inkubator), i.e. initiating and managing new Urban RLLLs.
MAG-NETic Solutions (O6.4) are deployed by challenge owners/stakeholders, thereby enhancing the services/ tools for the citizens and improving the cities' liveability, e.g.: updating the City mobility strategy and app Centralka; integrating solutions into upcoming housing projects, e.g. First House village for youth; offering support services for innovative industries; bolstering the cities' community energy initiatives; enhancing urban authorities' revitalisation strategies and programs, e.g., the Center of Urban Culture.

C.4.3 Link with other local/regional/national strategies and policies

The MAG-NET project aligns with the European Cohesion Policy Program's objectives for 2021-2027 in Slovenia, aiming to strategically access European funds, addressing Axis 1 - Innovative Knowledge Society, Axis 6 - Knowledge and Skills and Responsive Labor Market, and Axis 9 - Sustainable Development of Local Areas.
The project contributes to Slovenia's Spatial Development Strategy, designating Celje as a vital hub for employment, production, and services. Long-term benefits of the MAG-NET project include a sustainable support system for creating innovative new ventures in both MUA and AUA.
MAG-NET also aligns with the Development Strategy of Slovenia 2030, emphasizing citizens' quality of life, with the project enhancing work and education opportunities, supporting a competitive and responsible entrepreneurial and research sector, and tackling a number of pressing aspects of urban life.
Furthermore, the project supports the Strategy of revitalizing Celje's Old Town Center, fostering vibrancy, diversity, creativity, and confidence. In harmony with the Sustainable Urban Strategy of the Municipality of Celje, the project aids Celje in becoming a dynamic and sustainable city, by addressing challenges that are immediately relevant to urban resilience. It also complements the Economic Development Strategies of the cities, by providing an innovative approach, model and facilities for stimulating a socially responsible entrepreneurial environment.

C.4.4 Potential for scaling up of the proposed solution

The MUA is committed to scaling up the proposed solution, as it was developed based on the municipality's needs for transforming the city into an innovative, people- and environment-centred, to reverse the brain drain trend.
The potential for scaling up is tangible and a plan has been developed. Two main strands have been identified: 1) MAG-NETic Fields piloted have a unique potential for expansion and a network of stakeholders already engaged, incl., new housing projects/models; digitalisation initiatives – in governance, remote work; mobility services involving periurban areas. 2) Other urban challenges have been identified which have the need to be addressed through MAG-NET's model and participatory approach: tourism, healthy lifestyle, active aging, regeneration/repurposing of former industrial areas, SME support services.
Resources needed: challenge owners (authorities, businesses, NGOs), Hub support staff (Inkubator, network of stakeholders), talent providers (universities, high schools, LLL centres), financial resources for upkeep of infrastructure.
MAG-NET identified a sponsorship model to engage stakeholders contributing a challenge, while the Hub implements a RLLL cycle to co-design solutions. Other possible funding sources include: Hub memberships, services (event services, maker space, consulting etc.), partnerships with public companies, Hub's role as an essential capacity for accessing research and development funds and (inter)national grants (see also C4.1).

C.4.5 Evidence of demand for your project in other urban areas, identification of Transfer Partners

The MUA has strategically identified cities interested to become Transfer Partners, to collaborate & enhance the MAG-NET solution or its key components. In the selection process, key commonalities relevant to the solution were considered: presence of demographic challenges; ongoing economic transformation requiring diversification to avoid the talent development trap; proximity to larger cities impacting talent retention.
The 3 cities are located in less developed regions, where the challenges addressed by the call topic are most pronounced; yet differ in size, their regional development-driving capacity, and experience in addressing the challenges.

Key consideration factors were thus also their differences: varied nature of demographic challenges (to test the capacity of the MAG-NET model to respond to different needs), economic landscapes (to assess the model's potential for engaging diverse sectors), varied urban challenges related to quality of life (providing diverse grounds for testing the Urban RLLL approach), and different socio-cultural specifics (to assess the adaptability of MAG-NET's participatory process). This diversity not only tests the MAG-NET model across different scenarios but also enriches its development.

Košice (Slovakia, 239.171), one of the country's major cities, is transitioning from its heavy industrial past to a more diversified and sustainable economy. The city faces challenges such as traffic congestion, urban sprawl, and social exclusion, compounded by environmental pollution. These issues impact the quality of life for residents and limit the city's economic competitiveness. Košice is actively addressing these challenges through initiatives focused on sustainable urban mobility, green jobs, and digital innovation, aligning with its broader vision for economic transformation and improved urban governance.
Nardò (Italy, 31.511), a coastal municipality with a strong reliance on tourism, faces significant challenges tied to depopulation, housing affordability, and climate resilience. Seasonal tourism pressures and rising property prices exacerbate social and economic inequalities, while climate change threatens the city's long-term sustainability. Nardò is striving to implement innovative urban planning strategies that integrate sustainable tourism management, affordable housing solutions, and green infrastructure. These efforts aim to diversify the economy, attract young talent, and enhance the city's resilience to environmental and economic fluctuations.
Varaždin (Croatia, 47.000), aspiring to establish itself as a study centre, faces the challenge of retaining young talent due to its proximity to Zagreb. Its co-founding of the Technology Park Varaždin represents an initial step toward fostering an innovative environment, which MAG-NET could further enhance by contributing solutions focusing on urban challenges and innovation alliances.

C.4.6 Transferability of the main elements of the solution

The MAG-NET model is unique in its transferability potential. It provides a replicable approach, accessible tools and clear methodology for bridging across sectors to enhance cities' innovation and local development alliances, and collaboratively addressing place-based urban challenges to enhance the liveability of a city in need of attracting and retaining talents. The model is adaptable to any town or city, regardless of size, social and cultural specifics, as it can be scaled up or down in line with the needs and available resources.

In this sense, urban areas across EU can replicate individual elements (e.g., the Urban RLLL for addressing individual urban challenges on a needs-basis) or the entire model (integrated approach to innovating for the city). Two key deliverables provide comprehensive support: Roadmap (D.5.1.3) and RLLL Methodology (D.5.2.3), resulting in the MAG-NETic toolkit (O5.2), ensuring transferability of the developed MAG-NET model. The solutions co-created in the MAG-NETic Fields and the co-designed business Hub's model can likewise provide inspiration and have the potential for transfer (O6.3).

Requirements may vary in line with the scale of the transfer and replication, but include:
-a dedicated space for meetings and co-creation, baseline equipment
-a network of initial stakeholders to provide MAG-NETic Particles and domain-specific skills (a mix of stakeholders incl. educational institutions,

relevant businesses, civil society organisations, etc.)
-MAG-NETic Field owner (organisation most invested in the challenge, most likely to up-take the co-designed solution)
-organisation experienced in planning and implementation of co-creation and co-design activities
-financial resources for implementation of the urban RLLL (delivery of co-creative events – materials; potential materials for prototyping or experimentation; potential reimbursement for participants etc.)
-potential financial resources for the uptake of solutions (Field owner).

Part D - Work plan

WP Nr.	Title	Work package type	Start date	End date
1	Project Preparation and Initiation Phase	Project Preparation and Initiation Phase	31/05/2023	30/11/2024
2	Project Management	Project Management	01/12/2024	31/05/2028
3	Monitoring and Evaluation	Monitoring and Evaluation	01/12/2024	31/05/2028
4	Communication and Capitalisation	Communication and Capitalisation	01/12/2024	31/05/2028
5	MAG-NETic Toolkit	Thematic	01/12/2024	30/11/2027
6	Real-Life Learning Lab Urban Challenge Implementation	Thematic	01/06/2025	30/11/2027
7	MAG-NET HUB	Thematic	01/12/2024	30/11/2027
8	Transfer	Transfer	01/08/2025	31/05/2028
9	Closure	Closure	01/06/2028	31/08/2028

Work Plan Per Work Packages - Work Package 1 Project Preparation and Initiation Phase

Title Project Preparation and Initiation Phase

Number	Title	Start date	End date	Budget
1.1	Project Preparation	31/05/2023	05/10/2023	25,000.00
1.2	Project Initiation Phase	01/06/2024	30/11/2024	75,000.00

Partners Involvement

Responsible Partner PP 1 - City Municipality of Celje

Involved Partners PP 1 - City Municipality of Celje

Summary

Work Package Project Preparation and Initiation Phase covers two stages related to project development and getting ready for the implementation, prior the start of the project Implementation phase. Under Project Preparation, the Work Package includes activities needed for the definition and the design of the project proposal (Application Form). Under Initiation Phase, the Work Package includes all tasks that are carried out before the official start of the project implementation and dedicated solely to administrative preparation to receive the EU funds and the set-up of the project management team. Please note that start and end dates for the listed below deliverables are indicative and should serve applicants to understand the logic and sequentioning of the Initiation Phase steps, as well as to prepare in advance for on-time delivery of the expected deliverables.

Activities and Deliverables

A 1.1 - Project Preparation

Title Project Preparation
Start date 31/05/2023
End date 05/10/2023
Description Project Preparation

D 1.1.1 - Application Form submitted

Deliverable title Application Form submitted
Target value 1
Start date 31/05/2023
Delivery date 05/10/2023
Description Preparation and submission of the Application Form version 1.

A 1.2 - Project Initiation Phase

Title Project Initiation Phase
Start date 01/06/2024
End date 30/11/2024
Description

Project Initiation Phase

D 1.2.1 - Initiation Meeting

Deliverable title	Target value	Start date	Delivery date
Initiation Meeting	1	01/06/2024	14/06/2024

Description

Remote meeting between the project managers and the Permanent Secretariat to initiate the first contacts, present the overall Initiation Phase process, steps, and calendar, and notably discuss the recommendations from the Selection Committee and the project readiness check.

D 1.2.2 - Signature of the Subsidy Contract

Deliverable title	Target value	Start date	Delivery date
Signature of the Subsidy Contract	1	01/06/2024	31/07/2024

Description

The Subsidy Contract is the legally binding document between the project and the EUI-IA. It sets out all the conditions under which the project is approved and stipulates the legal basis for funding. It is issued by the EUI Entrusted Entity and sent to the Main Urban Authority to be signed at the beginning of the Initiation Phase.

D 1.2.3 - Set up of the project management team and administrative prerequisites for EU funds reception

Deliverable title	Target value	Start date	Delivery date
Set up of the project management team and administrative prerequisites for EU funds reception	1	01/06/2024	31/07/2024

Description

The project management team is hired to carry out the Initiation Phase and set up the main administrative prerequisites for project management. Information on the composition and contact details of the project management team and bank account details must be filled on the EEP system.

D 1.2.4 - EUI – Innovative Actions training seminar

Deliverable title	Target value	Start date	Delivery date
EUI – Innovative Actions training seminar	1	01/06/2024	31/07/2024

Description

Compulsory training seminar for project managers to present the basic information to manage an EUI-IA project: project and financial management, reporting, monitoring, control, deviations, changes, communication, and transfer.

D 1.2.5 - Addressing Selection Committee Recommendations and other adjustments

Deliverable title	Target value	Start date	Delivery date
Addressing Selection Committee Recommendations and other adjustments	1	01/06/2024	31/08/2024

Description

To address the list of Recommendations issued by the Selection Committee, the project managers submit to the Permanent Secretariat for validation a proposal reflecting how they intend to address each recommendation (either by providing a clarification and/or by explaining how the necessary adjustments will be reflected in the Application Form).

D 1.2.6 - Updated Application Form

Deliverable title	Target value	Start date	Delivery date
Updated Application Form	1	01/06/2024	31/10/2024

Description

Based on the joint work with the Permanent Secretariat carried out in 1.2.5 and 1.2.7, the project Application Form (version 1) must be updated accordingly and submitted in the EEP system within 3 months following the Initiation Meeting. The new version must reflect the Selection Committee Recommendations, (ii) include approved minimum set of Results Indicators, and (iii) potentially reflect minor adjustments to the project Work Plan addressing the readiness check. This new version validated by the Permanent Secretariat becomes the new official project document.

D 1.2.7 - Readiness check and ex-ante audit

Deliverable title	Target value	Start date	Delivery date
Readiness check and ex-ante audit	1	31/08/2024	31/10/2024

Description

Project readiness check is carried out by the First Level Control during the ex-ante audit and by the Permanent Secretariat. It covers project management, administrative, financial, and operational issues likely to affect the sound execution of the project and the achievement of targeted project results and examines if the project has a reliable strategy and sufficient anticipation regarding the topics addressed in the Application Form risk management section. A positive outcome is conditional to the successful completion of the Initiation Phase.

D 1.2.8 - Project Monitoring Plan

Deliverable title	Target value	Start date	Delivery date
Project Monitoring Plan	1	01/06/2024	30/11/2024

Description

Based on the latest version of the Application Form (1.2.6), project managers draft a Monitoring Plan including the main project milestones. This document is jointly agreed with the Permanent Secretariat and will be the basis for the ongoing monitoring throughout project implementation.

D 1.2.9 - Partnership Agreement signed by all Project Partners and formalized identification of Transfer Partners

Deliverable title	Target value	Start date	Delivery date
Partnership Agreement signed by all Project Partners and formalized identification of Transfer Partners	1	01/06/2024	30/11/2024

Description

The Partnership Agreement is the legally binding document signed between all Project Partners, setting out all the duties and responsibilities of each Project Partners before, during and after the project implementation. A Partnership Agreement Template is provided by the Permanent Secretariat but needs to be tailored to the Partnership needs. An electronic copy of the Partnership

Agreement signed by all Partners shall be sent to the Permanent Secretariat. At the end of the Initiation Phase, Transfer Partners must also be formally identified (e.g., letter of intent).

Work Package Budget

Partner name	Staff cost (€)	Office and administration (€)	Travel and accommodation (€)	External expertise and services (€)	Equipment (€)	Total (€)
City Municipality of Celje	0.00	0.00	0.00	100,000.00	0.00	100,000.00

Work Plan Per Work Packages - Work Package 2 Management

Title	Project Management
Start Date	01/12/2024
End Date	31/05/2028
Budget	401,254.00

Partners Involvement

Responsible Partner: PP 1 - City Municipality of Celje

Involved Partners: PP 3 - Institute for Innovation and Development of the University of Ljubljana; PP 1 - City Municipality of Celje; PP 2 - Municipality of Prebold; PP 4 - Poligon, institute for development of creative industries, social enterprise; PP 5 - Institute for Economic Democracy; PP 6 - Business incubator of the Savinjska region; PP 7 - Institute for spatial policies; PP 8 - Real estate Celje; PP 9 - Youth Center Celje; PP 10 - ETRA

Summary

Main objectives of this work package are: (1) to align and assure compliance of the project vision and objectives with ongoing activities and project flow, (2) to coordinate and supervise the project activities within the different WPs, (3) to manage the consortium and the decision-making process, (4) to monitor quality and timing of results' delivery, and (5) to carry out the overall legal, administrative, and financial management of the project.

WP2 will: (1) establish communication flow and decision-making strategies in the project consortium, (2) coordinate and supervise the implementation, investment, and administrative activities, (3) foster communication with the EUI officers, (4) establish methods for internal reporting, progress monitoring, quality assurance, and conflict resolution, (5) manage financial, legal, administrative and technical risks along the project implementation, (6) organize consortium meetings, and (7) develop and implement ethical principles, promoting inclusion, diversity, and gender equality.

Robust management structures and activities have been put in place to ensure effective coordination of the large partnership. Management activities will be coordinated through Lead Partner's Project Management Team and Partner level Project Management Teams. In addition to consortium meetings, regular project progress meetings, Steering Committee (SC) meetings and Task Force (TF) meetings will be organized. Bi-annual progress reports will be prepared.

Activities and Deliverables

A 2.1 - Set Up of the Project Management Structures and Governance framework

Title	Start date	End date
Set Up of the Project Management Structures and Governance framework	01/12/2024	28/02/2025

Description

This activity will set the MAG-NET project in motion. It will include: (1) organizing the Kick-off-meeting; (2) defining the rules, decision-making procedures, and preliminary schedules of Consortium and Steering Committee meetings; (3) defining administrative and reporting procedures; (4) designing standard forms for project documentation and reporting; (5) setting project management and collaboration platforms; (6) defining internal quality assurance and risk management procedures. Since most research and development work is of iterative and co-designing nature, the activity will propose suitable PM tools for managing the thematic WPs and specific activities (such as Notion and SCRUM principles for agile development).
Management Structure and Governance Framework:
1. Lead Partner Project Management Team (LP PMT) - Responsible for overall project coordination, alignment with objectives, and

compliance with administrative and financial requirements. Acts as the main contact with EUI officers, manages risks, and ensures quality assurance. Leads strategic decision-making and provides direction based on input from other management bodies.
2. Partner Level Project Management Teams (Partner PMTs) - Manage project activities within their respective organizations. Handles project activities implementation, administrative tasks, and reports to the LP PMT.
3. Steering Committee (SC) - Comprises one decision-maker from each partner organization. Provides strategic direction, resolves conflicts, and approves major project changes. Bases high-level decisions on inputs from the LP PMT and Task Force.
4. Task Force (TF) - Includes representatives from Celje and Prebold, WP leaders and needed experts. Addresses specific challenges, offers technical expertise, and advises the SC and LP PMT on operational issues. Supports decision-making through specialized input.
Decision-Making Processes: Strategic Decisions: Led by the SC, focusing on overall direction and major changes. Operational Decisions: Managed by the LP PMT and Partner PMTs for daily activities and technical issues. Expert Input: Provided by the TF for complex challenges. Collaborative Decisions: Made with input from all partners, ensuring alignment and transparency.
Lead:MOC/Contr:All.

D 2.1.1 - Project Handbook

Deliverable title	Target value	Delivery date
Project Handbook	1	28/02/2025

Description

Building on the results of D.1.2.8 and D.1.2.9 this deliverable will describe the project management plan and procedures. It will serve as a reference document throughout the project duration in terms of project organisation, partners' roles and responsibilities, risk and quality assurance management, progress and financial reporting processes and the overall governance of the project.
Responsible: MOC.

D 2.1.2 - Project Management Teams

Deliverable title	Target value	Delivery date
Project Management Teams	14	28/02/2025

Description

Each partner will establish a partner-level management unit consisting of the Partner Project Manager, Partner Financial Manager, Partner Communication Manager and – where needed – Partner Thematic Expert(s). This also includes the transfer partners.
Responsible: All.

D 2.1.3 - Kick-off Meeting

Deliverable title	Target value	Delivery date
Kick-off Meeting	1	31/12/2024

Description

Organizing a kick-off meeting/event (conference) in Celje. Project MAG-NET promotion event.

Resposible: MOC; Collaborate: all

A 2.2 - Project Coordination and Internal Communication among Partnership

Title	Start date	End date
Project Coordination and Internal Communication among Partnership	01/12/2024	31/05/2028

Description

Based on the strategy, tools, and procedures defined in D2.1.1, this activity will ensure smooth day-to-day coordination and operational management. In D2.1.2, each partner will set up a Project Management Team responsible for the project management at the partner level. The partner project manager will directly communicate with the coordinator about the progress, achievements, and potential delays. At the Kick-off meeting, the most suitable communication and data repository platform will be selected. The strategic decisions will be jointly taken by the Steering Committee, comprising the project managers of all participating partners. The Steering Committee will work closely with the A3.1. Lead:MOC/Contr:All

D 2.2.1 - Consortium meetings

Deliverable title	Target value	Delivery date
Consortium meetings	7	31/05/2028

Description

The project will organize 7 physical consortium meetings on a half-yearly basis. Meetings will be hosted by project partners. They will be operational in nature leveraging on the physical presence of individuals. It is assumed that they will last for 1-2 full working days. Key supporting elements of consortium meetings will be meeting agenda, meeting presentations, workshop guidelines and takeaways, minutes from the meetings, attendance list and photos. External Expertise and services budget is dedicated to the organization and delivery of meetings.

D 2.2.2 - Steering Committee Meetings

Deliverable title	Target value	Delivery date
Steering Committee Meetings	7	31/05/2028

Description

Steering Committee meetings will be organized on a half-yearly basis. They will be organized to ensure strategic coordination, namely (1) strategic decisions, i.e. achieving the project management objectives at the strategic organisational level of each partner; (2) continuous assessment of project activities, results and contextual requirements to assure compliance with the project vision, aims and EU strategies; (3) identifying solutions for strategic issues in relation to the implementation of the project work plan; (4) solving possible conflicts and assuring the approval of changes to the work plan; (5) supervising, approving and amending reports or amendments transmitted to the EUI project officers.

D 2.2.3 - Task Force Meetings

Deliverable title	Target value	Delivery date
Task Force Meetings	50	31/05/2028

Description

Due to the bottom-up and iterative co-design nature of the project (and thematic WPs in particular), the project will establish different task forces across work packages, also involving external stakeholders. The task force will be organized around a specific project content or thematic topic (e.g., rebranding the city), process (e.g., impact assessment), work package (e.g., communication), or output (e.g., MAG-NETic toolkit). The task force meetings will be organized on a needs basis.

A 2.3 - Project Work Plan Management and Reporting

Title	Start date	End date
Project Work Plan Management and Reporting	01/12/2024	31/05/2028

Description

Project work plan management and reporting principles will be set in the Project Handbook (D2.1.1). The activity will involve continuous internal monitoring, reporting and control over the timely implementation of the project's deliverables, as well as collecting inputs from partners for Periodic Technical Reports (D2.3.1) to ensure that the project implementation is undertaken by all partners in full compliance with the application form. The activity will devise a contingency plan and alternative approaches in case of deviations to the work programme or key performance indicators. The activity will work closely with the evaluation A3.1
Project work plan management and reporting principles will be set in the Project Handbook (D2.1.1). The activity will involve continuous internal monitoring, reporting and control over the timely implementation of the project's deliverables, as well as collecting inputs from partners for Periodic Technical Reports (D2.3.1) to ensure that the project implementation is undertaken by all partners in full compliance with the application form. The activity will devise a contingency plan and alternative approaches in case of deviations to the work programme or key performance indicators.
MUA will send the Annual Progress Report in advance to the Permanent Secretariat, an update on the project's progress and milestones to be reached to set a date and format for the review together with the responsible Permanent Secretariat's officer.
The Annual Progress Report (APR) will describe the activities implemented, the deliverables/outputs produced, the results achieved, the resources used, etc.
There are four reporting periods each covered by an APR. All reports (APR, FC, FQR) are submitted online in English via the EEP. The procedure is paperless. The overall process is coordinated, centralised, and controlled by the MUA. Project Partners (Delivery Partners and Transfer Partners) provide the MUA with the information necessary for the preparation of the reports. Lead:MOC/Contr:All
Lead:MOC/Contr:All

D 2.3.1 - Periodic Technical Reports

Deliverable title	Target value	Delivery date
Periodic Technical Reports	21	31/05/2028

Description

We will prepare and provide periodic technical reports every two months.
Technical Reports will include overall monitoring of the progress and achieved results, outputs, and deliverables throughout the project duration. In addition, we will monitor the key performance indicators as outlined in the application form.
Responsible: MOC.

D 2.3.2 - Bi-monthly Progress Meetings

Deliverable title	Target value	Delivery date
Bi-monthly Progress Meetings	21	31/05/2028

Description

The project will organize 21 bi-monthly online project management progress meetings to analyse and discuss the status and progress on the work package level and to enable synergetic feedback loops within and between work packages. Responsible: MOC

D 2.3.3 - Annual Progress Reports (APR)

Deliverable title	Target value	Delivery date
Annual Progress Reports (APR)	4	31/05/2028

Description

There will be a Progress report delivered for each year of project implementation based on the template provided by EUI and submitted on-line through EEP.

A 2.4 - Project Financial Management

Title	Start date	End date
Project Financial Management	01/12/2024	31/05/2028

Description

The activity includes the financial management and preparation of financial reports and supporting documents. Procedures to collect and submit required financial and administrative data will be established in the project handbook (D2.1.1) and properly communicated to project partners. They will submit their reports on a continuous basis (for each reporting period as set in D2.1.1) to the financial manager from the coordinating institution (MUA). At the end of the reporting period, the data will be entered into the computer-based tracking system to compare the actual performance for the period with planned performance, identify any problems or deviations, and plan corrective actions. The Financial Claim (FC) focuses on the report of incurred and paid costs related to the project activities (per Project Partner, Work Package, and Cost category). After its submission, the declared expenses must be validated by the FLC. Two FCs are to be submitted.
Lead: MOC / Contr:All

D 2.4.1 - Financial Literacy Workshop & Video "Financial medi-(t)-ation"

Deliverable title	Target value	Delivery date
Financial Literacy Workshop & Video "Financial medi-(t)-ation"	2	28/02/2025

Description

To ensure a common understanding of the financial system and reporting requirements, a specific workshop will be organized for all project partners about the eligibility rules, audit trail and reporting methodology. In addition, regular online meetings will be held on a need basis to explain the system more in detail, address partners' administrative questions and issues, and find a proper solution that works best for all parties involved and is also compliant with the programme regulatory framework. (1)
Following a good practice example from another EU-funded project (see: https://www.youtube.com/watch?v=fBFTaYDA9m4&t=2s) the financial manager will prepare a short video explaining the financial system and reporting requirements so that every partner will be able to watch and learn remotely (more specific financial guidelines will be also provided in the project handbook – D2.1.1). (1)
Responsible: MOC

D 2.4.2 - Periodic Financial Reports

Deliverable title	Target value	Delivery date
Periodic Financial Reports	7	31/05/2028

Description

Partners will prepare six-monthly Financial Reports with specific expenditures and work-effort data. The data from financial reports will feed the Annual project progress report to determine the consumption and control of financial resources.
Responsible: MOC + all partners

D 2.4.3 - Financial Claims (FC)

Deliverable title	Target value	Delivery date
Financial Claims (FC)	2	31/05/2028

Description

MUA will prepare 2 Financial Claims. One when the costs reach 35% of all project planned costs and the second after the completion of the implementation phase of the project.
Responsible: MOC + all partners

A 2.5 - Procurement and Legal proceedings

Title: Procurement and Legal proceedings
Start date: 01/06/2025
End date: 30/11/2026

Description

In MOC, two public procurement procedures will be carried out: (1) selecting the architects and engineers for preparing the documentation and (2) selecting the contractors to carry out the works for the space renewal, infrastructure enhancement and manufacture & supply of interior furnishing (A.7.3). The activities for both public procurements are expected to spread over a span of 18 months. In Prebold, public procurement procedure will be carried out for furnishing and equipping the designated Mini-Hub space. The MUA will have the responsibility to carry out both public procurements.
Lead: MOC/Contr:Prebold

D 2.5.1 - Tender documentation

Deliverable title: Tender documentation
Target value: 1
Delivery date: 31/03/2026

Description

Tender documentation will be developed according to the 'Rulebook on Public Procurement' and relevant national legislation. For each of the four thematic investments Tender documentation will be made.

A 2.6 - Ethics Assurance & Diversity

Title: Ethics Assurance & Diversity
Start date: 01/12/2024
End date: 31/05/2028

Description

This activity will define how research and co-design will be executed in thematic work packages regarding the protection of human beings, collection and processing of personal data (POPD), assuring diversity (gender, ethnicity, economic status etc.) and involving marginalised or vulnerable individuals and communities. Compliance with the ethics principles will be assessed and monitored throughout the duration of thematic work packages following a specific ethics assurance model developed by the activity lead partner (already implemented in other H2020 and HEurope projects).
Building on previous ethics assurance experiences from H2020 and HEurope projects, the responsible partner IRI UL will develop a specific ethics assurance protocol (D2.6.1), outlining procedures for ensuring ethical compliance and diversity considerations across all thematic work packages. In addition, all project partners (specific attention will be dedicated to thematic WP leaders) will receive training on the ethics assurance protocol to ensure they understand their roles and responsibilities in maintaining ethical standards and diversity.
Lead:IRI UL/Contr:All.

D 2.6.1 - Ethics & Diversity Assurance Protocol

Deliverable title: Ethics & Diversity Assurance Protocol
Target value: 1
Delivery date: 28/02/2025

Description

The deliverable will include the details on the sampling and recruitment, as well as data security, anonymization/pseudonymization techniques and ensuring voluntary participation, related to the project's participatory activities. Templates for informed consent and detailed information sheets will be developed, along with specific guidelines for the researchers on how to ensure that research participants have fully understood the information and that they do not feel pressured into giving consent.
It is currently foreseen (but needs to be confirmed in the project consortium and will be further described in the D2.6.1) that the A2.6 will implement ethics reviews, conducted by a specific MAG-NET ethics advisory board (EAB), which will consist of experts from different areas within the project consortium. EAB maintains an overview of the work throughout the whole course of the project

and helps consortium to think ahead about possible problems that might arise and how they can be addressed. The different expertise and experiences of EAB will help consortium to continuously check for compliance with ethical standards within relevant research fields.
As part of the A3.1 (Monitoring of project performance), the Monitoring & Evaluation WP will continuously collect data not only to ensure the compliance with the GDPR rules, but also to ensure compliance with fundamental ethical principles, i.e. respect for persons (Informed consents, autonomy, privacy and confidentiality); beneficence (maximising benefits to participants and society and minimising harm); non-maleficence (avoiding harm and risk assessment to mitigate potential harms associated with project implementation); justice (fair recruitment of project participants and stakeholders and non-discrimination); integrity and transparency (maintaining honesty and transparency in conducting project activities and reporting project outcomes, together with accountability); respect for human dignity (dignity, rights, and cultural sensitivity); protection of vulnerable groups; social responsibility (positive contributions to the society and public engagement); environmental responsibility (conducting project activities in a manner that is environmentally sustainable and mindful of the ecological impact); and adherence to national and EU laws (including GDPR for data protection).
If needed (but currently not foreseen), the project will appoint a Data Protection Officer (DPO) to oversee GDPR compliance across the project. The DPO will be responsible for advising on GDPR obligations, monitoring compliance, and acting as the contact point for data subjects and supervisory authorities. This decision will be clarified in the ethics assurance protocol (D2.6.1).
The 2 WP3 deliverables, i.e. D3.1.2 (Interim Progress Report) and D3.1.3 (Final Progress Report) will document the implementation of the ethics assurance processes together with compliance monitoring through collected data.
Responsible: IRI UL

Work Package Budget

PP 1 - City Municipality of Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	40 Person/Months for 3,5 years (WP leader)	N/A	N/A	Services related to the organisation and implementation of consortium meetings (including rent, catering, etc.) (in A2.2)	Office equipment: 2 laptops	
Amount (€)	**106,160.00**	**15,924.00**	**5,308.00**	**10,000.00**	**3,400.00**	**140,792.00**

PP 2 - Municipality of Prebold	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	10 Person/Months for 3,5 years (Mini-hub leader)	N/A	N/A	N/A	Office equipment: 1 laptop	
Amount (€)	**21,250.00**	**3,187.50**	**1,062.50**	**0.00**	**1,700.00**	**27,200.00**

PP 3 - Institute for Innovation and Development of the University of Ljubljana	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	5 Person/Months for 3,5 years (A2.6 leader)	N/A	N/A	N/A	N/A	
Amount (€)	**29,840.00**	**4,476.00**	**1,492.00**	**0.00**	**0.00**	**35,808.00**

PP 4 - Poligon, institute for development of creative industries, social enterprise	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	5 Person/Months for 3,5 years	N/A	N/A	N/A	N/A	
Amount (€)	**25,600.00**	**3,840.00**	**1,280.00**	**0.00**	**0.00**	**30,720.00**

PP 5 - Institute for Economic Democracy	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	3 Person/Months for 3,5 years	N/A	N/A	N/A	N/A	
Amount (€)	**14,400.00**	**2,160.00**	**720.00**	**0.00**	**0.00**	**17,280.00**

PP 6 - Business incubator of the Savinjska region	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	10 Person/Months for 3,5 years	N/A	N/A	Services related to the organisation and implementation of consortium meetings (including rent, catering, etc.) (in A2.2)	N/A	
Amount (€)	**33,780.00**	**5,067.00**	**1,689.00**	**10,000.00**	**0.00**	**50,536.00**

PP 7 - Institute for spatial policies	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	5 Person/Months for 3,5 years	N/A	N/A	N/A	N/A	
Amount (€)	**16,400.00**	**2,460.00**	**820.00**	**0.00**	**0.00**	**19,680.00**

PP 8 - Real estate Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	5 Person/Months for 3,5 years	N/A	N/A	N/A	N/A	
Amount (€)	**15,145.00**	**2,271.75**	**757.25**	**0.00**	**0.00**	**18,174.00**

PP 9 - Youth Center Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	10 Person/Months for 3,5 years	N/A	N/A	Office equipment: 1 laptop	N/A	
Amount (€)	**24,670.00**	**3,700.50**	**1,233.50**	**1,700.00**	**0.00**	**31,304.00**

PP 10 - ETRA	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	5 Person/Months for 3,5 years	N/A	N/A	N/A	N/A	
Amount (€)	**24,800.00**	**3,720.00**	**1,240.00**	**0.00**	**0.00**	**29,760.00**

Total (€)	**312,045.00**	**46,806.75**	**15,602.25**	**21,700.00**	**5,100.00**	**401,254.00**

Indicative budget breakdown per year

Year	2024	2025	2026	2027	2028	Total
Amount (%)	2%	25%	35%	25%	13%	100.00%

Year	2024	2025	2026	2027	2028	Total
Budget (€)	8,025.08	100,313.50	140,438.90	100,313.50	52,163.02	401,254.00

Work Plan Per Work Packages - Work Package 3 Monitoring and Evaluation

Title	Monitoring and Evaluation
Start Date	01/12/2024
End Date	31/05/2028
Budget	474,596.40

Partners Involvement

Responsible Partner: PP 9 - Youth Center Celje

Involved Partners: PP 3 - Institute for Innovation and Development of the University of Ljubljana; PP 1 - City Municipality of Celje; PP 2 - Municipality of Prebold; PP 4 - Poligon, institute for development of creative industries, social enterprise; PP 5 - Institute for Economic Democracy; PP 6 - Business incubator of the Savinjska region; PP 7 - Institute for spatial policies; PP 8 - Real estate Celje; PP 9 - Youth Center Celje; PP 10 - ETRA

Summary

In addition to overall project performance, WP3 will evaluate and assess the impacts of the following key project components:
(1) the implementation of the RLLL methodology (A5.2) and action plans (A6.1) to tackle city challenges within the MAG-NETic Fields (implemented in WP6),
(2) the implementation of the roadmap (A5.1) and action plan (A7.1) to establish the MAG-NET Hub (implemented in WP7),
(3) the uptake of the developed MAG-NETic solutions and their sustainable integration into existing (business) practices (A6.5).
The WP will involve formative evaluation to assess progress on a continuous basis and to provide ongoing feedback during the development and implementation activities; as well as summative evaluation to assess the overall effectiveness and the extent to which the objectives and impact indicators have been achieved (as set in the application stage). The evaluation activities will be delivered internally, at the partner level, and furthermore at an external level, involving stakeholders and target groups. This WP will also involve an external independent expert evaluation, financed through the "external expertise and services" budget (MCC).

Activities and Deliverables

A 3.1 - Monitoring of project performance

Title: Monitoring of project performance
Start date: 01/12/2024
End date: 31/05/2028

Description

This activity will focus on the overall monitoring of project progress and performance based on the Monitoring Plan (as consolidated in WP1). In cooperation with WP2, the activity will collect the data on an ongoing basis to check if activities are on track, and deliverables/outputs produced (Project milestone reviews with the Permanent secretariat). We will set up internal project monitoring tools (Gantt chart) to check the progress and ensure the implementation is going according to plan. Activities will involve quality assurance protocols (internal content and progress reports, data collected by all partners via face-to-face meetings, interviews and/or questionnaires), regularly discussed at Steering Committee Meetings (D2.2.2) (SC = 1 representative per PP). Several tools will be used to collect the evaluation data, such as interviews with project partners (carried out by external evaluator); qualitative observations at project meetings, workshops, and public events; discussions with external experts and stakeholders; RAG score model.
Lead:MOC/Contr:All

D 3.1.1 - Monitoring and Evaluation plan

Deliverable title	Target value	Delivery date
Monitoring and Evaluation plan	1	28/02/2025

Description

The Monitoring and Evaluation Plan will describe and standardize the specific methods and tools to assess the project's progress and performance on a continuous basis. In addition, it will provide a detailed timetable considering key project milestones. The main purpose is to foresee and avoid unexpected delays in the delivery of project activities (e.g., time required for each activity and realism of the delivery timetable, risks of cascading effects of delays on other activities, lack of time to test and evaluate project results in A3.3. and A3.4, etc.).
The A3.1 will develop a plan for M&E activities, including the timeline, milestones, and allocation of responsibilities amongst the partners. The deliverable will describe and standardize the specific methods and tools to assess the project's progress and performance on a continuous basis. This deliverable is not a static document and will be updated to reflect new developments in the project implementation (revisited and updated every 6 months).
Responsible: MOC.

D 3.1.2 - Internal Project Monitoring Tool

Deliverable title	Target value	Delivery date
Internal Project Monitoring Tool	1	28/02/2025

Description

The A3.1 will co-design and set up internal project monitoring tools (e.g., Gantt chart, Notion, MSTeams, RAG score model) to track project progress and to ensure that the implementation is going according to plan. The main purpose is to foresee and avoid unexpected delays in the delivery of project activities (e.g., time required for each activity and realism of the delivery timetable, risks of cascading effects of delays on other activities, lack of time to test and evaluate project results, etc.).
Responsible: MOC.

D 3.1.3 - Project Milestones Review and Risk Register

Deliverable title	Target value	Delivery date
Project Milestones Review and Risk Register	1	31/05/2025

Description

Following the D3.1.1 and implementing the D3.1.2, the A3.1 will implement quality assurance protocols (internal content and progress reports, data collected by all partners via face-to-face meetings, interviews and/or questionnaires, etc.). Several quantitative and qualitative methods will be used to collect the data, such as interviews with project partners (carried out by external evaluator); qualitative observations at project meetings, feedback from workshops and public events; discussions with external experts and stakeholders; quality assurance questionnaires, etc. As a pro-active tool, it will document the materialization of risks identified in "Risk Management" section. D3.1.3 will be revisited and updated every 6 months.
Milestone reviews with the EUI PS every 6 months (or less) to discuss key project activities, deliverables and outputs. On a continuous basis, LP will collect data from PPs to make a valid milestone review every 6 months. LP will use different tools and actions to prepare data and reports on the progress to have substantial and up to date data to report to the EUI PS (i.e. interviews, questionnaires, checklists, one on one meetings). Partners will set up and use monitoring tools, like Gantt chart/Notion in their daily operations. We will report samples of the used tools. We will use a Gantt chart to monitor implementation of activities. PPs will use MS Teams to enhance collaboration and visibility with centralized project communications, Whiteboard brainstorming, and collaborative Docs. Providing clear insights into progress and accountability. Streamline workflows, ensure efficient monitoring and consistent quality. PPs will use Gantt chart/Notion to track project goals.
(1) Risk Identification: Systematic identification of risks related to project activities, including technical, operational, financial, and external risks.
(2) Risk Assessment: Evaluation of the likelihood and impact of each identified risk, using a standardized risk matrix. We will provide an updated document evaluating risks every 6 months. PPs will meet 1 month before the risk assessment deadline and provide the

LP all the needed information through 1:1 meeting, surveys and other reporting tools.
Responsible: MOC.

A 3.2 - Establishment of the evaluation framework of the innovative solution

Title: Establishment of the evaluation framework of the innovative solution
Start date: 01/12/2024
End date: 31/05/2025

Description

In addition to defining the progress monitoring plan (D3.1.1), this activity will develop the framework and strategy for evaluating the innovative solution, results, outputs, and deliverables. This will also include the development of specific methodology and evaluation tools (accompanied by guidelines and instructions), the definition of required data, setting the evaluation plan (calendar), and fine-tuning the project result indicators during the first year of implementation. In addition, the evaluation tools to assess the effectiveness and impacts of the participatory design and co-creation activities will be specifically elaborated. It will work closely with WP5 roadmap (A5.1) and methodology (A5.2) development. During this activity we will also develop a baseline study.
Lead:MCC; Contr:All.

D 3.2.1 - Evaluation methodology (framework)

Deliverable title: Evaluation methodology (framework)
Target value: 1
Delivery date: 31/05/2025

Description

The Evaluation methodoglogy (framework) will describe the overall approach, as well as the necessary methodology, evaluation instruments (e.g., survey questionnaires, interviews, focus groups, participant observation), material, a detailed timeline, and allocation of responsibilities to successfully implement the evaluation. The framework will also include a conceptual outline (diagram) specific to the project's innovative solution, outlining key components of the intervention (i.e., objectives, activities, inputs, outputs, envisioned results). Framework will be also piloted on a small scale in order to make any necessary improvements before actual implementation.
The deliverable will provide the overall strategy and describe methods and specific tools for evaluating the innovative solution, together with guidelines and instructions for project partners involved in the formative and summative evaluation activities.
Evaluation framework will include a detailed timeline and allocation of responsibilities amongst all partners ("who will collect which kind of data"), information about the frequency of data collection ("which data will be collected in a continuous and/or formative way; and which in a summative way, at specific points in time"), and which instruments will be used in each case. The framework will seek for synergies for data collection in other parts of the work plan, especially thorough already planned events (e.g. dissemination events, co-design workshops, meetings).
Responsible: MCC.

D 3.2.2 - The Baseline study

Deliverable title: The Baseline study
Target value: 1
Delivery date: 31/05/2025

Description

The Baseline Study will establish the initial conditions and context before the implementation of the innovative solutions. It will serve as a reference point for measuring progress and impacts. During the first 6 months of the project we will be researching and measuring the indicators relevant for our project goals i.e.: jobs created and supported entities, new enterprises surviving in the market, SMEs introducing product, process, marketing or organisational innovation, level of participation achieved in the engagement with local communities, users of MAG-NET hub facilities, active registered users of the Digital Platform… This deliverable will be a report summarizing the baseline conditions, methodology used, and initial insights, which will guide the

subsequent evaluation phases.
Responsible: MCC

A 3.3 - Data collection on the implementation/performance of the innovative solution

Title

Data collection on the implementation/performance of the innovative solution

Start date

01/06/2025

End date

30/11/2026

Description

Activity will implement the evaluation methodology (A3.2). It will collect data on the effectiveness, impacts and sustainability (with A7.4) of the innovative solutions and outputs. This data collection is crucial for both formative and summative evaluations, which will guide ongoing improvements and provide comprehensive assessments at various stages of the project. Data collection will start simultaneously with the implementation phases of Work Packages (WPs) 6 and 7 (A6.1 and A7.2) and will continue throughout the project to ensure a comprehensive dataset is collected. The formative evaluation will provide feedback to improve ongoing development and implementation activities–mainly of a qualitative nature (interviews, focus groups, observations). The summative evaluation will provide a summary judgment comparing the initial and intermediary/final stages of the development and potential change–of qualitative and quantitative nature (surveys).
Lead: MCC/Contr.: Challenge owners – MOC, Poligon, IPOP, Nepremičnine, ETRA

D 3.3.1 - Mid-term evaluation report

Deliverable title	Target value	Delivery date
Mid-term evaluation report	1	30/11/2026

Description

The deliverable will incorporate the mid-term measurements of the change compared to the baseline study (D3.2.2). The additional aim of the mid-term evaluation is to adjust data collection methods based on project dynamics and evolving needs.
Using the data from WP6 challenges and workshops with local stakeholders on 5 key topics (Sustainable mobility, Affordable housing, Industry 4.0, City atmosphere, Energy community). MCC will deliver detailed reports analysing the collected data (conducting interviews) to inform project adjustments and final evaluations (Data analysis report).
Partners will compile interim reports that provide ongoing assessments of project progress and impacts. The first report will describe the evaluation results of the first three steps of the RLLL implementation in WP6 and WP7. The delivery date corresponds to the finalization of solution concepts & blueprints (D6.4.1 and D7.2.3). It will also provide development and implementation recommendations for the final evaluation stage (A3.4). The deliverable will also incorporate evaluation from external independent expert, financed through the "external expertise and services" budget (MCC).
Lead: MCC; Contr.: all

D 3.3.2 - Evaluation dataset

Deliverable title	Target value	Delivery date
Evaluation dataset	1	30/11/2026

Description

The deliverable will comprise quantitative and qualitative data on the implementation and performance of the innovative solution and main project outputs. This dataset will be used to produce evidence-based recommendations on urban policies and inform the final evaluation in A3.4. The activity will also facilitate mutual exchange amongst project partners, encouraging them to share insights and lessons learned from data collection, and to make necessary adjustments towards achieving the expected outcomes and results (e.g., 1-hour regular sessions at consortium meetings).
A comprehensive dataset will be prepared comprising of quantitative and qualitative data on the implementation and performance of the first 3 steps of the RLLL implementation.
Lead: MCC; Contr.: all

A 3.4 - Final evaluation of the innovative solution and reporting on result indicators

Title	Start date	End date
Final evaluation of the innovative solution and reporting on result indicators	01/12/2026	31/05/2028

Description

Following the feedback from D3.3.1, this activity will assess the impacts of the final stage of the innovative solution implementation – specifically focusing on the MAG-NETic solutions (O6.4) and their uptake, MAG-NET services (O7.4), MAG-NET Sustainability (A7.4). Specifically, it will measure the success against project objectives and expected results. The activity will focus on the key questions: Was the implementation successful (why and how)? What did we learn? How can others benefit from our experimentation (and what should they avoid)? The timeline of this activity is deliberately extended to correspond to the overall project logic and RLLL model. We will gather partner's and stakeholders' views for the evaluation (using different tool to obtain this information – workshops/focus groups, interviews, surveys).
Lead:MCC / Contr.: Challenge owners – MOC, Poligon, IPOP, Nepremičnine, ETRA
Start date: 1/12/2026, End date: 31/5/2028

D 3.4.1 - Final Evaluation Report

Deliverable title	Target value	Delivery date
Final Evaluation Report	1	31/05/2028

Description

A detailed report on the final evaluation of the innovative solution, discussing challenges addressed and project objectives achieved. Including a report on achieved targets and Assessment Summary of the key findings and conclusions. The second report will describe the evaluation results of the fourth step of the RLLL implementation in WP6 and WP7 – i.e., testing and uptake. The delivery date corresponds to the finalization of MAG-NETic solutions (O6.4, O7.4, D7.4.1). The deliverable will also incorporate evaluation from external independent expert, financed through the "external expertise and services" budget (MCC).
Responsible: MCC

D 3.4.2 - "The Path to Progress" - Final Evaluation Insights (infographic)

Deliverable title	Target value	Delivery date
"The Path to Progress" - Final Evaluation Insights (infographic)	1	31/05/2028

Description

An Evaluation Factsheet summarizing the evaluation results, lessons learned, and recommendations for future actions. An infographic that includes guidance about how to continue the project solution after its end. A public legacy of the project that clearly communicates the project concepts, achievements and future potentials. This deliverable will use the evaluation data from the last six months of the project implementation phase, once the testing of the innovative solution is concluded and implementation of the Thematic Work Packages finalized. The final evaluation report will include completed evaluation factsheets including lessons learned and how to continue the implementation after the project end date. In addition, it will report on the project's result indicators and the participatory design and co-creation with stakeholders. These final evaluation insights will also be incorporated into the EUI – Innovative Solution Model (O.8.1). The infographic will also be used for dissemination purposes, also by transfer partners.
Responsible: MCC; Contr.: Challenge owners – MOC, Poligon, IPOP, Nepremičnine, ETRA

D 3.4.3 - Evidence-based recommendations on urban policies

Deliverable title	Target value	Delivery date
Evidence-based recommendations on urban policies	5	31/05/2028

Description

Based on the D3.3.1 partners will produce evidence-based recommendations on urban policies. Partners will organize events to facilitate knowledge exchange (A6.5), mutual learning, and capacity building among partners and stakeholders. Based on stakeholder bottom-up data collection, MOC team will prepare recommendations for new urban policies on 5 key topics (Sustainable mobility, Affordable housing, Industry 4.0, City atmosphere, Energy community).
Responsible: MOC; Contr.: Challenge owners – MCC, Poligon, IPOP, Nepremičnine, ETRA

Work Package Budget

PP 1 - City Municipality of Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	20 Person/Months for 3,5 years (Challenge	N/A	N/A			

PP 1 - City Municipality of Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
	owner and A3.1 leader)					
Amount (€)	**53,080.00**	**7,962.00**	**2,654.00**	**0.00**	**0.00**	**63,696.00**

PP 2 - Municipality of Prebold	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	5 Person/Months for 3,5 years	N/A	N/A			
Amount (€)	**10,625.00**	**1,593.75**	**531.25**	**0.00**	**0.00**	**12,750.00**

PP 3 - Institute for Innovation and Development of the University of Ljubljana	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	4 Person/Months for 3,5 years	N/A	N/A			
Amount (€)	**23,872.00**	**3,580.80**	**1,193.60**	**0.00**	**0.00**	**28,646.40**

PP 4 - Poligon, institute for development of creative industries, social enterprise	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	7 Person/Months for 3,5 years (Challenge owner)	N/A	N/A			
Amount (€)	**35,840.00**	**5,376.00**	**1,792.00**	**0.00**	**0.00**	**43,008.00**

PP 5 - Institute for Economic Democracy	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	2 Person/Months	N/A	N/A			

PP 5 - Institute for Economic Democracy	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
	for 3,5 years					
Amount (€)	**9,600.00**	**1,440.00**	**480.00**	**0.00**	**0.00**	**11,520.00**

PP 6 - Business incubator of the Savinjska region	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	10 Person/Months for 3,5 years	N/A	N/A			
Amount (€)	**33,780.00**	**5,067.00**	**1,689.00**	**0.00**	**0.00**	**40,536.00**

PP 7 - Institute for spatial policies	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	10 Person/Months for 3,5 years (Challenge owner)	N/A	N/A			
Amount (€)	**32,800.00**	**4,920.00**	**1,640.00**	**0.00**	**0.00**	**39,360.00**

PP 8 - Real estate Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	10 Person/Months for 3,5 years (Challenge owner)	N/A	N/A			
Amount (€)	**30,290.00**	**4,543.50**	**1,514.50**	**0.00**	**0.00**	**36,348.00**

PP 9 - Youth Center Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	50 Person/Months for 3,5 years (WP leadership)	N/A	N/A	External expert for independent evaluation (in A3.3 and A3.4).		

PP 9 - Youth Center Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Amount (€)	123,350.00	18,502.50	6,167.50	15,000.00	0.00	163,020.00

PP 10 - ETRA	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	6 Person/Months for 3,5 years (Challenge owner)	N/A	N/A			
Amount (€)	29,760.00	4,464.00	1,488.00	0.00	0.00	35,712.00

Total (€)	382,997.00	57,449.55	19,149.85	15,000.00	0.00	474,596.40

Indicative budget breakdown per year

Year	2024	2025	2026	2027	2028	Total
Amount (%)	2%	25%	35%	25%	13%	100.00%
Budget (€)	9,491.93	118,649.10	166,108.74	118,649.10	61,697.53	474,596.40

Work Plan Per Work Packages - Work Package 4 Communication and Capitalisation

Title	Communication and Capitalisation
Start Date	01/12/2024
End Date	31/05/2028
Budget	778,160.80

Partners Involvement

Responsible Partner: PP 1 - City Municipality of Celje

Involved Partners: PP 3 - Institute for Innovation and Development of the University of Ljubljana; PP 1 - City Municipality of Celje; PP 2 - Municipality of Prebold; PP 4 - Poligon, institute for development of creative industries, social enterprise; PP 5 - Institute for Economic Democracy; PP 6 - Business incubator of the Savinjska region; PP 7 - Institute for spatial policies; PP 8 - Real estate Celje; PP 9 - Youth Center Celje; PP 10 - ETRA

Summary

WP4 will establish, maintain, and monitor the communication & dissemination activities and tools to ensure that the project results and outcomes are widely known. Its main mission will be to inspire and shift the behaviour & mindset of target groups towards the MAG-NET project and its outcomes. Consequently, it will promote the uptake of project outputs and enhance the impact on a wide range of target groups at individual, organizational, and systemic levels. MAG-NET communication strategy will be interactive and engagement-focused, recognising the relevance of creating opportunities for meaningful dialogue and feedback from the target groups to the project – to enhance trust, transparency, and incorporation of diverse perspectives and requirements. The project will differentiate between wide dissemination to reach as wide audience as possible; and deep dissemination being as thorough as possible where the target will be a specific stakeholder or group. In addition to identifying and assessing the requirements of the diverse target groups (A4.1), the WP4 will establish a shared process to help develop appropriate content which will communicate the outcomes in a meaningful way, customized to these requirements. WP4 will also engage an external PR agency that will work on the task of "rebranding the city" – in close collaboration with implementation WPs.

Communication Objectives

(1) to raise awareness about the project, MAG-NET hub, and MAG-NETic solutions among local authorities, educational institutions, NGOs, industry professionals and general (local) public & target groups;
(2) to build relationships of trust with key stakeholders in order to engage them as active participants within the MAG-NETic teams (in WP6 and A7.1 & A7.2) or to engage them in the project's co-creation activities (A6.4 and A7.2);
(3) to support different engagement and co-creation activities to align effectively with the project's thematic activities like organizing thematic webinars, targeted campaigns, collaborative sessions, workshops, roundtables, lectures, project tours crowdfunding campaigns, volunteer opportunities, and citizen science initiatives;
(4) to tailor specific communication & dissemination tools and channels to each target group's requirements (as identified in A4.1);
(5) to promote the project's commitment to sustainability, diversity, inclusivity, and innovation, and how these values are being incorporated;
(6) to maintain the project partnership going beyond the project's lifetime.

Target groups

(1) Students, high school pupils and (unemployed) youth in the region and at the national level (approx. 1.000).
(2) Teachers and educators in the region and at the national level (approx. 200).
(3) SMEs and industry professionals in the region and at the national level (approx. 500).
(4) Civil society representatives in the region and at the national level (approx. 200).
(5) Ageing population and retired people (approx. 200).
(6) Citizens of Celje and other municipalities in Slovenia (approx. 50.000).

(7) International public – including all the above-mentioned target groups and further EU cities potentially interested in replicating the solution (approx. 1.000).

Reach out and engagement of target groups

In line with the project's iterative co-design approach, Activity 4.1 will directly involve the target groups in the strategy creation – meaning that the dissemination and communication tools will be designed to directly address their needs and requirements. For primary target groups: e-mail, consultative and "lobby" meetings, on-site seminars, classes, students, and professional networks, MAG-NETic platform etc. On the national level: stakeholder workshops, newsletters and circulars, media and press releases, seminars, symposiums and conferences, policy briefs, as well as project website and social media profiles. On the international level: WP8 transfer activities, publications, websites and seminars, symposiums, and conferences.

Activities and Deliverables

A 4.1 - Kick off communication activities

Title: Kick off communication activities
Start date: 01/12/2024
End date: 31/05/2025

Description

In collaboration with A5.1 and A5.2 (with corresponding deliverable deadlines), this activity will develop a communication & dissemination strategy, as well as set up the relevant communication channels (e.g., dedicated website, social media platforms etc.) and the project's visual identity package. It will use the "See-Think-Do-Care" user/stakeholder-oriented framework as a baseline to devise the strategy, analyse the requirements and cluster different target groups. It will also use the power/interest matrix to assess the level of interest and power that different stakeholders have in relation to a project or issue.
CO-LEAD: MOC & Inkubator/Contr.:All

D 4.1.1 - Communication & Dissemination Strategy

Deliverable title: Communication & Dissemination Strategy
Target value: 1
Delivery date: 31/05/2025

Description

The deliverable will include the analysis of the target groups, a description of relevant communication tools and timeframe, and the monitoring and evaluation methodology to assess the impacts of WP4 activities. It will also describe the external expertise and services with bidding requirements. The A4.1 will work iteratively with the A5.1 (roadmap) and A5.2 (RLLL methodology) to exchange and build on the results of each – therefore, the delivery date of D4.1.1 corresponds to D5.1.1 and D5.2.1. The strategy will be a "living" document, open to potential modifications throughout the project duration that will derive from implementation activities.
Responsible: MOC / Contr.: Inkubator

D 4.1.2 - Visual Identity Package

Deliverable title: Visual Identity Package
Target value: 1
Delivery date: 31/05/2025

Description

The deliverable will include the key project's visual elements, including the project logo, typography, templates, and website design etc., in order to assure the project's visual appeal and consistency in how the visual elements are applied across different mediums and platforms, maintaining a coherent appearance. An external company will be engaged to produce the visual identity package and will be financed through the "external expertise and services" budget (MOC).
Responsible: MOC / Contr.: Inkubator

D 4.1.3 - MAG-NET Project Website & Social Media

Deliverable title	Target value	Delivery date
MAG-NET Project Website & Social Media	1	31/05/2025

Description

The website will serve as the primary access point to project information and MAG-NETic digital platform (Result 3). It will provide an overview of all key elements of the project on different pages (e.g., About, Partners, News, Implementation & Actions, Outputs & Resources). The website will provide updated news on the progress of the project. The strategy is to adopt a push model based on the setup of dissemination channels across multiple social networks to reach diverse audiences (e.g., LinkedIn, Facebook, Instagram, TikTok etc.). The project has already acquired the website domain: www.mag-net.si The activity will engage an external website development company financed through the "external expertise and services" budget (MOC).
Responsible: MOC / Contr.: Inkubator

A 4.2 - Promotional and informational activities

Title	Start date	End date
Promotional and informational activities	01/12/2024	31/05/2028

Description

Following the D4.1.1, this activity will implement outreach tools to actively support, engage and provide information to target groups and the wider public. In addition to "passive" dissemination activities using different media channels (such as producing newspaper and professional articles, videos, podcasts, radio and TV shows, interviews etc.), this task will plan, organize, and implement active outreach tools customized to specific requirements of target groups (identified in A4.1). For the MAG-NETic team members, ambassadors (A4.5) and broader, promotional material (e.g., magnets and MAG-NET themed tote bags, T-shirts, coffee mugs etc.) will be produced (covered by external service budget – Inkubator).
CO-LEAD: MOC & Inkubator / Contr.: All

D 4.2.1 - MAG-NETic Outreach Events

Deliverable title	Target value	Delivery date
MAG-NETic Outreach Events	15	31/05/2028

Description

Targeted outreach events will be carried out to build relationships of trust with key stakeholders and target groups to recruit & engage them as active participants within the MAG-NETic teams (activated in WP6, A7.1 & A7.2) or/and to engage them in project's co-creation activities (A6.4 and A7.2). The events will serve as a public engagement tool with the aims of: (1) raising awareness, (2) educating, (3) communicating results and outcomes, (4) conveying the MAG-NETic solutions (A6.5), (5) providing hands-on experiences in workshop settings, (6) receiving feedback for evaluation (A3.3). These outreach activities can be organized in conjunction with existing events to involve broader audiences and raise impact. Beneficiaries: 400 (regional).
Responsible: MOC & Inkubator / Contr.: All

D 4.2.2 - Lobby meetings

Deliverable title	Target value	Delivery date
Lobby meetings	50	31/05/2028

Description

"Lobby Meetings" with different key stakeholders, particularly decision-makers (e.g., city mayors, CEOs, ministry and government representatives, representatives of the European Commission etc.) at local, national, and European levels. The key guiding principle

is to “have these meetings anytime and anywhere”, be it in organized and formal settings (e.g., offices, conferences, seminars) or in very informal contexts (in bars, on trains, or even in elevators). These primarily face-to-face lobby meetings will be delivered with an attempt to influence future actions, policies, or decisions in relation to MAG-NET aims and objectives, considering the specific interests of the target stakeholders involved. Beneficiaries: 150 (regional + national).
Responsible: MOC & Inkubator / Contr.: All

D 4.2.3 - Communication Campaign: “Rebranding the City”

Deliverable title	Target value	Delivery date
Communication Campaign: “Rebranding the City”	1	31/05/2028

Description

The activity will work closely with thematic work packages – especially benefiting from the implementation work of the MAG-NETic teams in relation to addressing the city challenges (WP6 and A7.1 & A7.2). In addition, it will grasp the insights from co-design workshops (O6.2, O6.3 & O7.3) to propose and implement strategies for rebranding the city. In this way, the strategies will derive from actual citizens as their co-creators, building on existing city assets and future perspectives. Activity will engage an external PR agency that will work on the task of “rebranding the city” – in close collaboration with thematic WPs and financed through the “external expertise and services” budget (MOC). The "City Marketing Strategy" is a critical component of the broader effort to rebrand Celje as a hub of innovation and sustainability, with the ultimate goal of becoming the most liveable city in the region. Celje aims to position itself as a leading city that not only attracts talent and investment but also fosters an environment where residents enjoy a high quality of life. By highlighting Celje's innovative projects, sustainable practices, and vibrant cultural offerings, the strategy aims to create a unified and compelling brand that resonates both locally and internationally. (MOC).
Responsible: MOC / Contr.: Inkubator

A 4.3 - Capitalisation and dissemination activities

Title	Start date	End date
Capitalisation and dissemination activities	01/12/2024	31/05/2028

Description

The capitalisation will involve the participation and contribution to the activities organised by EUI (thematic policy labs, capacity-building activities, etc.). In addition, the activity will create synergies with other relevant EU projects and (inter)national initiatives and involve the active participation of MAG-NET and other partners under the same thematic area. Participation and presentations at relevant international conferences and symposiums are also planned (e.g., Urban Future, Cities Forum, Creative Bureaucracy, Smart Cities etc.). Within the activity we will deliver and exchange lessons learnt, urban good practices, and city cases at the different stages of project implementation.
CO-LEAD: MOC & Inkubator / Contr.: All

D 4.3.1 - MAG-NET Animation, Videos & Podcasts

Deliverable title	Target value	Delivery date
MAG-NET Animation, Videos & Podcasts	21	31/05/2028

Description

MAG-NET animation (1 media output) will be a short visual pitch of the project and RLLL approach – based on a script and storyboards (delivered in May 2025). We will follow a good practice example from PEOPLE project with IRI UL as the lead partner (https://www.youtube.com/watch?v=u0olTXPrIJ4). Next, each of five MAG-NETic teams will produce 2 podcasts (10 media outputs) and 2 videos (10 media outputs) on the topic of their challenge and related implementation activities. Podcasts will be recorded in the special “Podcast room”, already available at the premises of Inkubator. The activity will engage an external video development company financed through the “external expertise and services” budget (IRI UL & Inkubator). These 21 media outputs are designed to disseminate the project’s findings, engage stakeholders, and provide accessible content that showcases the impact and progress

of the MAG-NET project.
Responsible: MOC, Inkubator, IRI UL + Challenge Owners

D 4.3.2 - International Cluster Events

Deliverable title	Target value	Delivery date
International Cluster Events	2	31/05/2028

Description

During the project implementation, 2 international cluster events will be delivered in Slovenia to exchange good practices with other EU projects and initiatives. These events will have several objectives, including (1) Knowledge Sharing and Networking; (2) Policy and Strategy Discussion; (3) Internationalization; (4) Capacity Building; (5) Research and Data Collection; (6) Cross-Sector International Collaboration. Beneficiaries: 40 (international + national).
Responsible: MOC & Inkubator / Contr.: All

A 4.4 - Final closing and dissemination activity

Title	Start date	End date
Final closing and dissemination activity	01/06/2027	31/05/2028

Description

The activity will include planning and delivery of final dissemination activities, namely the closing conference and project handbook – highlighting the main results, outcomes and lessons learnt (also considering the evaluation results from D3.4.1 and D3.4.2).
CO-LEAD: MOC & Inkubator / Contr.: All

D 4.4.1 - Project Achievements Chronicle

Deliverable title	Target value	Delivery date
Project Achievements Chronicle	1	30/04/2028

Description

Data and information acquired during project implementation and evaluation (especially D3.4.1 and D3.4.2) will be put together in a comprehensive and well-designed publication in digital and printed form. The publication will be presented at the closing conference (D4.4.2) and distributed to interested audiences. The activity will engage external graphical design and printing services financed through the “external expertise and services” budget (Inkubator). No. of printed versions: 100.
Responsible: MOC & Inkubator / Contr.: All

D 4.4.2 - MAG-NET Closing Conference

Deliverable title	Target value	Delivery date
MAG-NET Closing Conference	1	31/05/2028

Description

The final conference will connect all project partners, representatives of the Permanent Secretariat, main stakeholders, and media representatives. Beneficiaries: 40 (min. 5 media representatives, min. 10 local community representatives, min. 20 stakeholders).
Responsible: MOC & Inkubator / Contr.: All

D 4.4.3 - Policy Recommendations

Deliverable title: Policy Recommendations
Target value: 1
Delivery date: 31/05/2028

Description

A brief discussion document with recommendations addressing the specific MAG-NETic challenges and the overall challenge of harnessing talent in shrinking cities at the regional, national, and European levels. The document will be set out according to these challenges by drawing on the experiences of the MAG-NET project.
Responsible: MOC / Contr.: All

A 4.5 - MAG-NET Hero Journeys

Title: MAG-NET Hero Journeys
Start date: 01/12/2026
End date: 31/05/2028

Description

In line with the "Hero's Journey" model, based on Joseph Campbell's famous work, this activity will identify, assess, and develop MAG-NET Hero stories designed as a strategic mechanism to amplify the impact of the MAG-NET project by using personal narratives to highlight the transformative processes experienced by those involved. Using testimonials, appealing graphical representations and multimedia formats, this activity will disseminate and widely promote the adventures, challenges, transformations, and success stories of the MAG-NET ambassadors (MAG-NETic particles, talents engaged in the innovation teams addressing the piloted urban challenges). In addition to personal transformation, they will demonstrate the insights and outcomes of case studies from their individual perspective. This is to enhance joint reflection and to communicate the added value of the MAG-NET project in a storytelling format. The added value of this approach lies in its ability to humanize the technical and often abstract objectives of the MAG-NET project, making them relatable and inspiring to a wider audience to encourage further participation and support. Additionally, these narratives will serve as reflective case studies that illustrate the practical outcomes and insights gained from the project, thereby contributing to a deeper understanding and appreciation of the project's goals and achievements.
CO-LEAD: MOC & Inkubator / Contr.: All

D 4.5.1 - MAG-NET Ambassadors

Deliverable title: MAG-NET Ambassadors
Target value: 20
Delivery date: 31/05/2028

Description

MAG-NETic ambassadors will be the "porte-paroles" of the MAG-NET project – sharing their growth, case study progress, experiences, learnings, and individual & collective benefits, in order to bring these personal narratives closer to target groups and broader audiences. As ambassadors, they will attend different local events and conduct visits (e.g., in schools, business clubs etc.) to share the mission and to attract new talents and stakeholders to the MAG-NET Hub.
Responsible: MOC & Inkubator

Work Package Budget

PP 1 - City Municipality of Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	30 Person/Months	N/A	N/A	External PR Agency for		

PP 1 - City Municipality of Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
	for 3,5 years (A4.1 leader)			Communication Campaign: "Rebranding the City" (D4.2.3); External graphical designer for Visual Identity Package (D4.1.2); External company for website development (D4.1.3).		
Amount (€)	**79,620.00**	**11,943.00**	**3,981.00**	**180,000.00**	**0.00**	**275,544.00**

PP 2 - Municipality of Prebold	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	10 Person/Months for 3,5 years	N/A	N/A			
Amount (€)	**21,250.00**	**3,187.50**	**1,062.50**	**0.00**	**0.00**	**25,500.00**

PP 3 - Institute for Innovation and Development of the University of Ljubljana	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	5 Person/Months for 3,5 years	N/A	N/A	External animation designer (D4.3.1)		
Amount (€)	**29,840.00**	**4,476.00**	**1,492.00**	**15,000.00**	**0.00**	**50,808.00**

PP 4 - Poligon, institute for development of creative industries, social enterprise	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	5 Person/Months for 3,5 years	N/A	N/A			

PP 4 - Poligon, institute for development of creative industries, social enterprise	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Amount (€)	**25,600.00**	**3,840.00**	**1,280.00**	**0.00**	**0.00**	**30,720.00**

PP 5 - Institute for Economic Democracy	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	3 Person/Months for 3,5 years	N/A	N/A			
Amount (€)	**14,400.00**	**2,160.00**	**720.00**	**0.00**	**0.00**	**17,280.00**

PP 6 - Business incubator of the Savinjska region	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	30 Person/Months for 3,5 years (WP leader)	N/A	N/A	Video production company (D4.3.1), Promotional material (A4.2), services for implementation of 1 cluster event (D4.3.2) and final conference (D4.4.2), production of Proj. Achiev. Chronicle (D4.4.1).		
Amount (€)	**101,340.00**	**15,201.00**	**5,067.00**	**60,000.00**	**0.00**	**181,608.00**

PP 7 - Institute for spatial policies	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	10 Person/Months for 3,5 years	N/A	N/A			
Amount (€)	**32,800.00**	**4,920.00**	**1,640.00**	**0.00**	**0.00**	**39,360.00**

PP 8 - Real estate Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	7 Person/Months for 3,5 years	N/A	N/A			
Amount (€)	**21,203.00**	**3,180.45**	**1,060.15**	**0.00**	**0.00**	**25,443.60**

PP 9 - Youth Center Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	23 Person/Months for 3,5 years	N/A	N/A	Services for implementation of 1 cluster event (D4.3.2) and MAG-NETic Outreach Events (D4.2.1)		
Amount (€)	**56,741.00**	**8,511.15**	**2,837.05**	**40,000.00**	**0.00**	**108,089.20**

PP 10 - ETRA	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	4 Person/Months for 3,5 years	N/A	N/A			
Amount (€)	**19,840.00**	**2,976.00**	**992.00**	**0.00**	**0.00**	**23,808.00**

Total (€)	**402,634.00**	**60,395.10**	**20,131.70**	**295,000.00**	**0.00**	**778,160.80**

Indicative budget breakdown per year

Year	2024	2025	2026	2027	2028	Total
Amount (%)	5%	30%	20%	30%	15%	100.00%
Budget (€)	38,908.04	233,448.24	155,632.16	233,448.24	116,724.12	778,160.80

Work Plan Per Work Packages - Work Package 5 Thematic

Title	MAG-NETic Toolkit
Start Date	01/12/2024
End Date	30/11/2027
Budget	531,004.80

Partners Involvement

Responsible Partner: PP 3 - Institute for Innovation and Development of the University of Ljubljana

Involved Partners: PP 3 - Institute for Innovation and Development of the University of Ljubljana; PP 1 - City Municipality of Celje; PP 2 - Municipality of Prebold; PP 4 - Poligon, institute for development of creative industries, social enterprise; PP 5 - Institute for Economic Democracy; PP 6 - Business incubator of the Savinjska region; PP 7 - Institute for spatial policies; PP 8 - Real estate Celje; PP 10 - ETRA

Summary

Based on the analysis of the existing regional, national, and European state-of-the-art solutions, development principles, and success practices to attract talents (already carried out in the project development phase, but revisited and further enriched during project implementation), WP5 will develop a coherent implementation and demonstration model and digital platform, which will be piloted in WP6 and WP7, and evaluated and disseminated in WP3 and WP4. The model will seamlessly integrate the core MAG-NETic forces, i.e. the key values that will guide the work of all innovation teams, (1) Asset-based community development (harnessing existing potential), (2) Interdisciplinary and cross-sector collaboration (bridging knowledge domains), (3) Multi-directional, challenge-based learning process (experimentation in teaching and learning), (4) Environmental ambition and action (striving towards green solutions), (5) Diversity and ethics (inclusivity and do-no-harm principle), (6) Art-based Interventions (creativity as a vital aspect of research and implementation), (7) Enjoyable and fun cities (incorporating playful elements). Following the agile development approach, WP5 will remain active throughout the project, working closely with implementation WP6 and WP7, and evaluation WP3 to refine the development of the specific WP5 deliverables and main output – considering the implementation and evaluation results and recommendations.

Activities and Deliverables

A 5.1 - MAG-NETic Roadmap development

Title	Start date	End date
MAG-NETic Roadmap development	01/12/2024	30/11/2027

Description

The activity will include two strands of development. Based on the desk research, analysis of existing practices, and consultation events with stakeholders it will firstly aim to identify and document the required steps for the development of the MAG-NET Hub. Next, it will implement these development steps taking into consideration the specifics of the cities of Celje and Prebold. The activity will undergo 3 iterative development cycles to include the results from WP3 evaluation studies (A3.3 & A3.4), therefore resulting in three versions of the corresponding deliverable.

The key purpose of the MAG-NETic roadmap (A.5.1) is to guide the further development and implementation of the MAG-NET Hub (in WP7). This process will include:
(1) Identifying Necessary Steps: Outlining and documenting the essential steps required for the development of the MAG-NET Hub, based on thorough desk research and analysis of existing practices.
(2) Incorporating Stakeholder Input: Integrating insights and feedback from consultation events with stakeholders to ensure the roadmap reflects practical and stakeholder-informed approaches.

(3) Implementing Development Steps: Providing a structured plan for implementing these development steps, tailored to the specific contexts of the cities of Celje and Prebold.
(4) Iterative Refinement: Undergoing three iterative development cycles to refine the roadmap based on the results from WP3 evaluation studies (A3.3 & A3.4), ensuring continuous improvement and relevance.
(5) Providing Guidance and Recommendations: Offering instructions, development recommendations, and actionable steps for the successful development and implementation of the MAG-NET Hub.
(6) Documenting Processes: Clearly documenting the required steps, processes, and best practices to serve as a reference for the MAG-NET Hub development.
(7) Example Presentation: Presenting a concrete example of roadmap development for the MUA and AUA, showcasing practical application.
LEAD: Poligon; Contr.: MOC, Prebold, IED, Inkubator, MCC

D 5.1.1 - Report 1: "Desk research"

Deliverable title	Target value	Delivery date
Report 1: "Desk research"	1	31/05/2025

Description

This first version will document the initial steps and processes based on desk research and internal expert consultations.

D 5.1.2 - Report 2: "Consultation processes"

Deliverable title	Target value	Delivery date
Report 2: "Consultation processes"	1	31/01/2027

Description

This will be a refined report incorporating results from the consultation events involving a broader pool of stakeholders (O5.1) and WP3 formative evaluation (A3.3). The delivery date has been moved to M26, 31 January 2027 to be able to incorporate the evaluation results from D3.3.1 (which is due in M24, 30 November 2026).

D 5.1.3 - Report 3: "MAG-NETic Roadmap"

Deliverable title	Target value	Delivery date
Report 3: "MAG-NETic Roadmap"	1	30/11/2027

Description

This final version of the roadmap will incorporate additional feedback from WP3 formative evaluation (A3.3 Data collection on the implementation/performance of the innovative solution). It will present a transferable and sustainable document, describing the required steps, the development and implementation processes, and provide actionable recommendations based on iterative evaluations. The delivery date has not changed, since the formative evaluation will continuously provide data to A.5.1, ensuring that the deliverable undergoes ongoing modifications and improvements.

A 5.2 - Urban Real-Life Learning Lab (RLLL) Methodology Development

Title	Start date	End date
Urban Real-Life Learning Lab (RLLL) Methodology Development	01/12/2024	30/11/2027

Description

The activity will develop the Urban RLLL model to be implemented in WP6 and WP7 (A7.1&A7.2). The model will be customized to specific local demands (e.g., field research requirements, availability of stakeholders etc.). The activity will also set-up a framework for team formation, challenge exploration, setting case study objectives and impacts, assessing risks, aligning schedules, preliminary context analysis, and quality assurance. Specific challenge action plans will be further elaborated in A6.1 (challenges) and A7.1 (MAG-NET hub) to guide the implementation. The activity will undergo 3 iterative development cycles to include the results from WP3 evaluation studies.
This Activity 5.2 will develop the methodology for URLLL formation, organization, and implementation; and this methodology will be then implemented in WP6 (and in WP7, A.7.1 and A.7.2). This means that the methodology will provide us a structured plan, outlining the 4 URLLL steps and activities to be followed. This clarity will ensure that all project partners understand the process and what is expected, reducing confusion and increasing efficiency. In addition, the well-defined methodology will ensure that the WP6 and WP7 implementations are carried out consistently and according to best practices. The end-product is the methodology itself; however, as in A.5.1, it will also undergo three iteration cycles.
LEAD: IRI UL/Contr.: Poligon, IPOP, MCC

D 5.2.1 - Report 1: "URLLL Methodology version 1.0"

Deliverable title	Target value	Delivery date
Report 1: "URLLL Methodology version 1.0"	1	31/05/2025

Description

This first version will document the initial steps and processes based on desk research and internal expert consultations.
Responsible: IRI UL

D 5.2.2 - Report 2: "URLLL Methodology version 2.0"

Deliverable title	Target value	Delivery date
Report 2: "URLLL Methodology version 2.0"	1	31/01/2027

Description

This will be refined methodology incorporating results from the consultation events involving broader pool of stakeholders (O5.1) and WP3 formative evaluation (A3.3).
The consultation will take form of interactive sessions where participants will discuss specific themes and issues related to the URLLL methodology. Depending on the number of participants, we would either do the discussion jointly, or break the participants into small groups and reconvene for feedback and a group discussion. A similar option is to conduct the discussion in focus group settings to explore particular topics in depth and gather qualitative feedback on URLLL methodology. The consultation events will also implement metod from design thinking, journey mapping, prototyping, vision boards etc.
Responsible: IRI UL

D 5.2.3 - Report 3: "URLLL Methodology version 3.0"

Deliverable title	Target value	Delivery date
Report 3: "URLLL Methodology version 3.0"	1	30/11/2027

Description

This final version of the roadmap will incorporate additional feedback from WP3 formative evaluation (A3.3). It will present a transferable and sustainable document. The formative evaluation will continuously provide data to A.5.1, ensuring that the deliverable undergoes ongoing modifications and improvements.
The methodology will specify the Urban RLLL 4 steps: (1) Exploring the challenge, identifying stakeholders (exploratory research); (2) Identifying the needs, values, barriers, and opportunities (field research); (3) Co-designing with stakeholders and citizens (participatory design); and (4) Prototyping, testing, implementing, and conveying the solutions.
The MAG-NETic solutions are described in O6.3 as the final outputs of the urban RLLL process, addressing the 5 piloted challenges (urban mobility, industry 4.0, affordable housing, urban atmosphere, community energy). The MAG-NETic solutions will be diverse in nature, e.g.: product prototypes, new services, digital applications, start-ups/entrepreneurial initiatives, industrial/commercial

projects, policy recommendations & strategies, civil society initiatives, etc.
Responsible: IRI UL

A 5.3 - MAG-NETic Platform Development

Title: MAG-NETic Platform Development
Start date: 01/12/2024
End date: 30/11/2027

Description

This activity will develop a digital platform to support the MAG-NET Hub activities and services, and to enhance collaboration between MAG-NETic particles and external stakeholders. It will involve the following development steps: (1) revisiting the platform objectives based on the development work in A7.2; (2) participatory design involving MAG-NETic team members and stakeholders to ensure it meets their requirements; (3) defining the features and functionalities; (4) providing feedback loops to gather data from users to make improvements and refine the platform's features and functionality; (5) data security and privacy. The activity will engage an external developer (budget: Inkubator).

The necessity of the digital platform is driven by the following rationale:
· Centralized Access Point: The platform will serve as a centralized entry point for stakeholders and citizens, particularly youth, to access the Hub's activities and services. This centralized approach will facilitate ease of access and engagement.
· Enhanced Collaboration: By providing a digital space for interaction, the platform will foster collaboration among MAG-NETic team members and external stakeholders, enabling more effective communication and partnership.
· Innovation Support: The platform will support innovation by allowing users to engage in the innovation alliance, introduce challenges, receive support for initiating innovative businesses, and participate in co-design processes.
· Resource Management: It will offer features such as booking co-working spaces, which will streamline resource management and utilization.
· Sustainability: As a key result to be used after the project's end, the platform will ensure the sustainability of the MAG-NET Hub's initiatives and serve as a foundational building block of the MAG-NET model.

The development steps will include:
1. Revisiting Objectives: Reassess the platform objectives based on the development work in A7.2 to ensure alignment with project goals.
2. Participatory Design: Engage MAG-NETic team members and stakeholders in the design process to ensure the platform meets their needs and requirements.
3. Defining Features and Functionalities: Outline the specific features and functionalities that the platform will offer to support its objectives.
4. Feedback Loops: Establish mechanisms for gathering user feedback to continuously improve and refine the platform's features and functionalities.
5. Data Security and Privacy: Implement robust data security and privacy measures to protect user information and ensure compliance with relevant regulations.

LEAD: MOC/Contr.: Inkubator, Prebold, Poligon, MCC

D 5.3.1 - Overall MAG-NET Platform Architecture

Deliverable title: Overall MAG-NET Platform Architecture
Target value: 1
Delivery date: 30/11/2025

Description

In this first phase, the procurement will be carried out. An external developer will be identified and engaged to build the platform, ensuring they understand the project's objectives and requirements. The developer will create the overall platform architecture and initial mock-ups of the platform, incorporating input from the participatory design phase. The deliverable will detail documentation of the system layout and how the components interact.
The deliverable will encompass the overall platform architecture, system layout, functionalities, the established guidelines for how

components communicate.
Responsible: MOC; Contrib: all

D 5.3.2 - MAG-NET Platform User Testing

Deliverable title	Target value	Delivery date
MAG-NET Platform User Testing	1	30/11/2026

Description

This second phase will conduct user tests to gather feedback on the platform's usability, functionality, and design. This will involve stakeholders and selected users from the target audience. The feedback will be used to make necessary improvements and refinements to the platform prototype.
It will provide the rules for data transfer and networking protocols.
Responsible: MOC; Contrib: all

D 5.3.3 - MAG-NET Platform Implementation

Deliverable title	Target value	Delivery date
MAG-NET Platform Implementation	1	30/11/2027

Description

This third phase will involve platform launch and deployment for broader use by stakeholders and citizens, with additional user tests. In addition, the training sessions and support materials will be provided, including a detailed user manual, to ensure users can effectively navigate and utilize the platform.
The platform is the key result (3) to be used after the end of the project and a building block of the MAG-NET model. It will provide a first entry point for stakeholders and citizens, especially youth, to access Hub's activities & services (e.g., engage in the innovation alliance, introduce challenges, get support for initiating innovative businesses, be part of co-design, book a co-working space). The deliverable will encompass the overall platform architecture, system layout, functionalities, the established guidelines for how components communicate. It will provide instructions on how to use the platform.
Responsible: MOC; Contrib: all

Outputs

O.5.1 - WP5 Consultation events

Title: WP5 Consultation events
Target value: 30
Delivery date: 28/10/2027

Output indicator: Stakeholders involved in the preparation and co-implementation of the project
Unit: participations of stakeholders

Description

Organization and delivery of consultation events with stakeholders for the development and assessment of the MAG-NETic Roadmap, Urban Real-Life Learning Lab Methodology, and MAG-NETic platform. The events will be implemented throughout the project duration. The consultation will take form of interactive sessions where participants will discuss specific themes and issues related to the URLLL methodology. Depending on the number of participants, we would either do the discussion jointly, or break the participants into small groups and reconvene for feedback and a group discussion. A similar option is to conduct the discussion in focus group settings to explore particular topics in depth and gather qualitative feedback on URLLL methodology. The consultation events will also implement methods from design thinking, journey mapping, prototyping, vision boards etc.
No. of events: 6 per challenge (5) = 30. Responsible: IRI UL

O.5.2 - MAG-NETic Toolkit

Title: MAG-NETic Toolkit
Target value: 1
Delivery date: 28/10/2027

Output indicator: New products and services created
Unit: new products/services

Description

The output will integrate the specific WP5 deliverables into a coherent toolkit as a means for ensuring long-term sustainability and transferability of the developed MAG-NETic model – providing guidelines, protocols, and lessons learnt to enable smooth integration and customization of the model into other cities, considering their local specifics. Responsible: IRI UL

Investments

Work Package Budget

PP 1 - City Municipality of Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	10 Person/Months for 3,5 years	N/A	N/A	External platform development company (in A5.3)			
Amount (€)	**26,540.00**	**3,981.00**	**1,327.00**	**150,000.00**	**0.00**	**0.00**	**181,848.00**

PP 2 - Municipality of Prebold	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	3 Person/Months for 3,5 years	N/A	N/A				
Amount (€)	**6,375.00**	**956.25**	**318.75**	**0.00**	**0.00**	**0.00**	**7,650.00**

PP 3 - Institute for Innovation and Development of the University of Ljubljana	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	15 Person/Months for 3,5 years (WP leader)	N/A	N/A				
Amount (€)	**89,520.00**	**13,428.00**	**4,476.00**	**0.00**	**0.00**	**0.00**	**107,424.00**

PP 4 - Poligon, institute for development of creative industries, social enterprise	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	7 Person/Months for 3,5 years (A5.1 leader)	N/A	N/A				
Amount (€)	**35,840.00**	**5,376.00**	**1,792.00**	**0.00**	**0.00**	**0.00**	**43,008.00**

PP 5 - Institute for Economic Democracy	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	4 Person/Months for 3,5 years	N/A	N/A				
Amount (€)	**19,200.00**	**2,880.00**	**960.00**	**0.00**	**0.00**	**0.00**	**23,040.00**

PP 6 - Business incubator of the Savinjska region	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	18 Person/Months for 3,5 years (A5.3 leader)	N/A	N/A				
Amount (€)	**60,804.00**	**9,120.60**	**3,040.20**	**0.00**	**0.00**	**0.00**	**72,964.80**

PP 7 - Institute for spatial policies	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	15 Person/Months for 3,5 years	N/A	N/A				
Amount (€)	**49,200.00**	**7,380.00**	**2,460.00**	**0.00**	**0.00**	**0.00**	**59,040.00**

PP 8 - Real estate Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	5 Person/Months for 3,5 years	N/A	N/A				
Amount (€)	**15,145.00**	**2,271.75**	**757.25**	**0.00**	**0.00**	**0.00**	**18,174.00**

PP 10 - ETRA	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	3 Person/Months for 3,5 years	N/A	N/A				
Amount (€)	**14,880.00**	**2,232.00**	**744.00**	**0.00**	**0.00**	**0.00**	**17,856.00**

Total (€)	**317,504.00**	**47,625.60**	**15,875.20**	**150,000.00**	**0.00**	**0.00**	**531,004.80**

Indicative budget breakdown per year

Year	2024	2025	2026	2027	2028	Total
Amount (%)	1%	40%	35%	24%	0%	100.00%

Year	2024	2025	2026	2027	2028	Total
Budget (€)	5,310.05	212,401.92	185,851.68	127,441.15	0.00	531,004.80

Indicative budget breakdown per activities and investments

Activity	Amount (%)	Budget (€)
A.5.1	25.00%	132,751.20
A.5.2	25%	132,751.20
A.5.3	50%	265,502.40
Total	**100 %**	**531,004.80**

Work Plan Per Work Packages - Work Package 6 Thematic

Title	Real-Life Learning Lab Urban Challenge Implementation
Start Date	01/06/2025
End Date	30/11/2027
Budget	887,613.60

Partners Involvement

Responsible Partner: PP 7 - Institute for spatial policies

Involved Partners: PP 3 - Institute for Innovation and Development of the University of Ljubljana; PP 1 - City Municipality of Celje; PP 2 - Municipality of Prebold; PP 4 - Poligon, institute for development of creative industries, social enterprise; PP 5 - Institute for Economic Democracy; PP 6 - Business incubator of the Savinjska region; PP 7 - Institute for spatial policies; PP 8 - Real estate Celje; PP 9 - Youth Center Celje; PP 10 - ETRA

Summary

WP6 follows the Urban RLLL 4 steps framework (A5.2) to address city challenges. Interdisciplinary, cross-sector and cross-generational teams of MAG-NETic Particles are fully formed, exploring the challenges, led by Challenge Owners (partners most invested in a challenge/have capacity to take up solutions/possess relevant knowledge). Prior to finalisation of Hub investments, MUA & AUA provide alternative temporary spaces for teams' activities.

An Urban Real-Life Learning Lab is a structured approach to collaborative problem solving. It is theoretically grounded in problem-based learning and participatory research, design, and innovation methodologies. Following the principles of the Quadruple Helix framework, the URLLL brings together an interdisciplinary, inter-sectoral, and inter-generational team that collaboratively tackles an identified urban challenge. The team therefore involves representatives of key stakeholder groups, including youth. Their work is guided by the four-step methodology that provides structure, methods and tools for their engagement with the urban challenge. The key element of the URLLL is its fully participatory nature: not only that the residents (representatives of different stakeholder groups) are part of the research and innovation team (the MAG-NETic particles), but also each of the four steps involves them engaging extensively with the citizens. When the team frames the challenge (step 1), conducts field research (step 2), implements participatory design (step 3), and finally carries out the prototyping, testing, and uptake of the defined solutions (step 4), they employ participatory research and innovation methods such as semi-structured interviews, focus groups, co-design workshops etc., thereby involving a number of local residents into the innovation process. This is essential to the MAG-NET approach, as it ensures that all URLLLs come up with solutions that respond as closely as possible to the actual needs of the city-dwellers. This avoids the trap of "designing or developing FOR the citizens", and flips towards "designing WITH them", making sure that the solutions are desirable, accepted and that the citizens have a sense of co-ownership.

• "Sustainable mobility" (IPOP) to improve the attractiveness and accessibility of public transportation and micro-mobility solutions in the 15-min city; innovative car/ride-sharing initiatives; encouraging behaviour change.
• "Affordable housing" (Nepremičnine) to develop affordable housing model, e.g. with young entrepreneurs, self-employed and creative sectors as main target group, develop innovative housing ownership models.
• "Industry 4.0" (ETRA) assisting local businesses with tech adoption; mentorships for Industry 4.0; adoption of digitalisation & automation in manufacturing and workplace; "demystifying events" explaining complex technologies.
• "City Atmosphere" (MOC) transforming the city into attractive and enjoyable place, including green spaces, pedestrian-friendly urban design, street art, cultural events.
• "Energy communities" (Habere) as collaborative efforts to generate, distribute, and consume RES; identifying renewable energy sites; implementing cooperative-based RES initiative; strengthening energy literacy.

Activities and Deliverables

A 6.1 - Urban RLLL Preparatory phase

Title: Urban RLLL Preparatory phase
Start date: 01/06/2025
End date: 30/11/2025

Description

This activity represents the pre-phase of the RLLL implementation - “setting up the scene”. This will include team formation: the teams will comprise of partner organisations’ experts, as well as external MAG-NETic Particles (incl. young talents, other stakeholder representatives, recruited in D4.2.1). Also: defining team roles; developing the framework for the 4 steps (for forthcoming WP6 activities); aligning team members’ schedules; setting the individual MAG-NETic Field aims, objectives, desired impacts; gathering of resources relevant for each Field; resource allocation; outlining constraints, limitations, and boundaries.
Lead: IPOP / Contr.:MOC, Prebold, IRI UL, Poligon, Nepremičnine, MCC, ETRA, Habere

D 6.1.1 - Challenge Action Plans

Deliverable title: Challenge Action Plans
Target value: 5
Delivery date: 30/11/2025

Description

The action plans will describe the required activities and the methodological & logistical specifics for the RLLL challenge implementations. The framework for the 4 steps to be implemented in the forthcoming activities will be provided. In addition, they will already provide preliminary plans for the long-term uptake and sustainable integration of developed MAG-NETic solutions (as later delivered in A6.5) into existing / or newly established practices of the challenge owners. These plans will be revisited after the completion of every forthcoming methodological step. Responsible: Challenge owners

A 6.2 - STEP 1 – Challenge framing

Title: STEP 1 – Challenge framing
Start date: 01/12/2025
End date: 31/03/2026

Description

This activity will involve exploratory research to analyse the challenges. Each MAG-NETic team will develop a common contextual understanding and provide a project statement on case study aims and requirements. The activity will involve stakeholder identification and analysis; challenge decomposition and prioritization; defining research questions and methods; preparing research materials; and conducting case study risk assessment. In addition to internal group discussions, ideation sessions, and resource analysis (literature review), this activity will involve interviews with relevant external stakeholders to gain a deeper understanding of the challenge.
Lead: IPOP / Contr.:MOC, Prebold, IRI UL, Poligon, Nepremičnine, MCC, ETRA, Habere

D 6.2.1 - Challenge definition

Deliverable title	Target value	Delivery date
Challenge definition	5	31/03/2026

Description

The deliverable will describe the results of the STEP 1 challenge framing activity and provide a detailed and aligned challenge definition and project statement for each MAG-NETic Field, which will guide the next steps of WP6. It will include the defined key research questions and research objectives, accompanied by a selection of research methods for implementation in A6.3 (STEP 2). The teams' work completed in A6.2, resulting in this deliverable, will provide the answers to "What challenges are MAG-NETic teams aiming to solve?" and "How are they going to research these challenges?"
Responsible: Challenge owners

A 6.3 - STEP 2 – Field research

Title	Start date	End date
STEP 2 – Field research	01/04/2026	31/07/2026

Description

Building upon the outcomes from STEP 1, this activity seeks to address the research questions pertinent to each individual challenge. The MAG-NETic teams will conduct field research, gathering data through qualitative methods (e.g., interviews, focus groups, participant observation) and quantitative (e.g., surveys, statistical data analysis, social network and media analysis), aiming to provide insights into the perspectives, experiences, and needs of the stakeholders and citizens, relevant for or affected by the MAG-NETic Fields. The process will follow the ethical principles, i.e., assuring diversity and anonymity of research participants (in line with A2.6).
Lead: IRI UL / Contr.: MOC, Prebold, IPOP, Nepremičnine, MCC, ETRA, Habere

D 6.3.1 - Field Research Results

Deliverable title	Target value	Delivery date
Field Research Results	5	31/07/2026

Description

The deliverable will describe the research results of each individual case study. It will develop unique insights, which will allow the teams to understand the needs and values of the citizens and diverse stakeholders, thus identifying the barriers and opportunities for addressing each urban challenge (which will be further tackled in A6.4, STEP 3). Overall, the work completed by MAG-NETic Teams in A6.3, resulting in this deliverable, will provide the answers to "What are the unique research insights into the challenges?"
No. of participants in all 4 steps (research and co-creation): 200.
Responsible: IRI UL + Challenge Owners

A 6.4 - STEP 3 – Participatory design

Title	Start date	End date
STEP 3 – Participatory design	01/08/2026	30/11/2026

Description

If the result of the STEP 2 (A6.3) is to discover the "unmet needs" of the citizens and stakeholders related to individual MAG-NETic Fields, the teams' work in this activity will be oriented towards addressing these "unmet needs". Building on the research insights from STEP 2 (A6.3), this activity will implement participatory co-design, co-creation and systematic exploration with stakeholders, community members, and citizens (e.g., co-creation workshops, public consultations, art-based interventions, future imagination workshops and back-casting,

innovation walks, hackathons) to develop and propose solution concepts & blueprints addressing the piloted city challenges.
Lead:IPOP /Contr.:MOC, Prebold, IRI UL, Nepremičnine, MCC, ETRA, Habere.

D 6.4.1 - Solution concepts & blueprints

Deliverable title	Target value	Delivery date
Solution concepts & blueprints	25	30/11/2026

Description

The deliverable will describe the participatory design results of each individual case study, leading to specific solution concepts & blueprints with the potential for addressing the city challenges. For the testing purposes (done in STEP 4, A6.5), this deliverable will present the developed tangible prototypes (such as paper sketches, digital mock-ups, or physical models) that will help visualize solutions concepts & blueprints. Generally, the teamwork completed in A6.4, resulting in this deliverable, will provide the answers to "What are the ways in which we might solve the challenge" and "What could be the optimal solutions for the challenges?" No. of concepts & blueprints: 25 (5 per challenge).
Responsible: IPOP & Challenge owners

A 6.5 - STEP 4 – Prototyping, Testing & Uptake

Title	Start date	End date
STEP 4 – Prototyping, Testing & Uptake	01/12/2026	30/11/2027

Description

If the STEP 3 will aim to ensure empathy, inclusivity, diverse perspectives, and sense of ownership through participatory co-design, this activity will further test the concepts & blueprints (D6.4.1), resulting in final MAG-NETic solutions (O6.4). The prototypes will be tested with end-users and stakeholders to gather their feedback, which will be used for refining and iterating on the designs and making improvements based on real-world insights. In addition, the key final focus of the activity will be to ensure and measure (together with A3.4) the uptake of the developed solutions and their sustainable integration into existing and/or establishing new practices of the city and its stakeholders.
The implementation of solutions under Activity 6.5 (A 6.5) within the MAG-NET project will focus on the concrete actions that will take place during the project's timeframe. These steps include prototyping, testing, implementation, and the initial uptake of solutions, ensuring that the project delivers tangible results that contribute to its overall objectives, particularly in the areas of talent retention, innovation, and improved liveability in Celje and Prebold.
Financial Scheme - 100.000€ budget for challenge implementation. Selection criteria: We have 5 challenges and 2 solutions for each challenge will be created. Out of 10 proposals the Selection committee will choose 3-5 solutions that will be awarded up to 30.000€. This will be a participatory and democratic decision-making process. The funds will have to be used specifically to implement the solution prototyping.
Lead: IPOP / Contr.: All (except IED)

D 6.5.1 - Final implementation & uptake action plans

Deliverable title	Target value	Delivery date
Final implementation & uptake action plans	10	30/11/2027

Description

The deliverable will document the final action plans (revisited from D6.1.1) for the long-term uptake and sustainable integration of developed MAG-NETic solutions into existing or newly established practices of the challenge owners and stakeholders. The group work completed in A6.5, resulting in this output, will provide the answers to "How can the stakeholders effectively integrate the solutions?" and "What are the ways in which their meaning could be effectively communicated?" (in collaboration with WP4). No. of action plans: 10 (2 per challenge).
Responsible: IPOP & Challenge owners

Outputs

O.6.1 - MAG-NETic Teams

Title	Target value	Delivery date
MAG-NETic Teams	60	28/10/2025

Output indicator	Unit
Stakeholders involved in the preparation and co-implementation of the project	participations of stakeholders

Description

Interdisciplinary, multi-sectoral and intergenerational MAG-NETic teams tackling the 5 identified urban challenges (based on the urban RLLL model).
The MAG-NET teams will be formed as part of A6.1 and their formation, roles and collaboration principles will be defined in D6.1.1. However, their identification and recruitment process starts earlier, as part of the activities in WP4 (see D.4.2.1). Each team will involve representatives of key stakeholder groups, relevant to the individual challenge (representatives of involved partner organisations, young talents, representatives of external stakeholder organisations). The team members will carry out the activities outlined in the four steps of the RLLL process, meaning that they will transform into researchers and designers (guided by the MAG-NET project team). They will collaboratively define the individual roles, yet it is foreseen that the young talents assume most proactive roles in the spirit of the project's aim to enhance their skills and competencies.
The Action Plans (A6.1) therefore define the process: team formation, collaboration principles, team communication, desirable end-goals etc. They do not extensively engage with the content of the individual urban challenge, i.e. the Action Plans are the necessary preparatory step that provides a clear infrastructure for the research and innovation process to be implemented. A separate action plan is prepared for each challenge individually (i.e. for each individual MAG-NETic Team).
Once these are set up, the teams initiate the process with Step 1, analysing their individual challenges through desk research, exploratory interviews, stakeholder mapping etc.
Responsible: Challenge Owners

O.6.2 - Workshops & events with citizens

Title	Target value	Delivery date
Workshops & events with citizens	200	28/10/2027

Output indicator	Unit
Citizens involved in the preparation and co-implementation of the project	persons

Description

Workshops and events involving citizens in the 4 steps of the RLLL implementation to co-design MAG-NETic solutions. Responsible: Challenge Owners (+ activities' contributors)

O.6.3 - MAG-NETic Solutions

Title
MAG-NETic Solutions

Target value
10

Delivery date
28/10/2027

Output indicator
New products and services created

Unit
new products/services

Description
The MAG-NETic solutions as the final outputs of the urban RLLL process, addressing the 5 piloted challenges (urban mobility, industry 4.0, affordable housing, urban atmosphere, community energy).
The MAG-NETic solutions will be diverse in nature, e.g.: product prototypes, new services, digital applications, start-ups/entrepreneurial initiatives, industrial/commercial projects, policy recommendations & strategies, civil society initiatives, etc. It should be noted once again that the A5.2 will not develop the MAG-NETic solutions, but will provide the URLLL methodology, which will lead to the development of the MAG-NETic solutions in WP6.
Responsible: Challenge Owners + all WP contributors

Investments

Work Package Budget

PP 1 - City Municipality of Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	25 Person/Months for 3,5 years (Challenge owner)	N/A	N/A	40.000 Travel and accommodation for external stakeholders in co-design activities (in A6.4 and A6.5), implementation of co-design workshops). 100.000 Financial scheme for implementing challenges			
Amount (€)	**66,350.00**	**9,952.50**	**3,317.50**	**141,696.00**	**0.00**	**0.00**	**221,316.00**

PP 2 - Municipality of Prebold	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	15 Person/Months for 3,5 years	N/A	N/A				

PP 2 - Municipality of Prebold	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Amount (€)	**31,875.00**	**4,781.25**	**1,593.75**	**0.00**	**0.00**	**0.00**	**38,250.00**

PP 3 - Institute for Innovation and Development of the University of Ljubljana	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	10 Person/Months for 3,5 years (A6.3 leader)	N/A	N/A				
Amount (€)	**59,680.00**	**8,952.00**	**2,984.00**	**0.00**	**0.00**	**0.00**	**71,616.00**

PP 4 - Poligon, institute for development of creative industries, social enterprise	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	8 Person/Months for 3,5 years	N/A	N/A				
Amount (€)	**40,960.00**	**6,144.00**	**2,048.00**	**0.00**	**0.00**	**0.00**	**49,152.00**

PP 5 - Institute for Economic Democracy	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	3 Person/Months for 3,5 years	N/A	N/A				
Amount (€)	**14,400.00**	**2,160.00**	**720.00**	**0.00**	**0.00**	**0.00**	**17,280.00**

PP 6 - Business incubator of the Savinjska region	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	23 Person/Months	N/A	N/A				

PP 6 - Business incubator of the Savinjska region	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
	for 3,5 years						
Amount (€)	**77,694.00**	**11,654.10**	**3,884.70**	**0.00**	**0.00**	**0.00**	**93,232.80**

PP 7 - Institute for spatial policies	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	24 Person/Months for 3,5 years (WP leader and challenge owner)	N/A	N/A	20.000 for external expert to be involved in Sustainable Mobility Challenge (in all activities, but particularly in the A.6.5 uptake phase). 30.000 for the implementation of co-design workshops.			
Amount (€)	**78,720.00**	**11,808.00**	**3,936.00**	**50,000.00**	**0.00**	**0.00**	**144,464.00**

PP 8 - Real estate Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	20 Person/Months for 3,5 years (Challenge owner)	N/A	N/A	Budget for the external expert to be involved in Affordable Housing Challenge (in all activities, but particularly in the A.6.5 uptake phase).			
Amount (€)	**60,580.00**	**9,087.00**	**3,029.00**	**20,000.00**	**0.00**	**0.00**	**92,696.00**

PP 9 - Youth Center Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	17 Person/Months for 3,5 years	N/A	N/A				
Amount (€)	**41,939.00**	**6,290.85**	**2,096.95**	**0.00**	**0.00**	**0.00**	**50,326.80**

PP 10 - ETRA	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	15 Person/Months for 3,5 years (Challenge owner)	N/A	N/A	Services related to the implementation of co-design workshops (in A6.4 and A6.5)			
Amount (€)	**74,400.00**	**11,160.00**	**3,720.00**	**20,000.00**	**0.00**	**0.00**	**109,280.00**

Total (€)	**546,598.00**	**81,989.70**	**27,329.90**	**231,696.00**	**0.00**	**0.00**	**887,613.60**

Indicative budget breakdown per year

Year	2024	2025	2026	2027	2028	Total
Amount (%)	0%	15%	50%	35%	0%	100.00%
Budget (€)	0.00	133,142.04	443,806.80	310,664.76	0.00	887,613.60

Indicative budget breakdown per activities and investments

Activity	Amount (%)	Budget (€)
A.6.1	10.00%	88,761.36
A.6.2	10%	88,761.36
A.6.3	20%	177,522.72
A.6.4	30%	266,284.08
A.6.5	30%	266,284.08
Total	**100 %**	**887,613.60**

Work Plan Per Work Packages - Work Package 7 Thematic

Title	MAG-NET HUB
Start Date	01/12/2024
End Date	30/11/2027
Budget	1,811,891.60

Partners Involvement

Responsible Partner: PP 4 - Poligon, institute for development of creative industries, social enterprise

Involved Partners: PP 3 - Institute for Innovation and Development of the University of Ljubljana; PP 1 - City Municipality of Celje; PP 2 - Municipality of Prebold; PP 4 - Poligon, institute for development of creative industries, social enterprise; PP 5 - Institute for Economic Democracy; PP 6 - Business incubator of the Savinjska region; PP 8 - Real estate Celje; PP 9 - Youth Center Celje

Summary

In line with the WP5 methodological principles, this WP will be oriented towards establishing the MAG-NET Hub as a key project innovation. The research, development, and implementation work will consist of two interconnected strands: (1) co-designing the sustainable and transferable MAG-NET model, and (2) organizing and implementing investment and renovation activities to establish a physical space that will support the MAG-NET Hub endeavors. This will involve activities in Celje (the main MAG-NET Hub) and in Prebold (the dislocated Mini-Hub unit). The main hub in Celje will serve as the central point for innovation and collaboration, while the mini-hub in Prebold will provide essential services and support to the local community, ensuring equitable access to resources and opportunities. The services offered will include co-working spaces, workshops, mentorship programs, and community engagement initiatives aimed at fostering innovation and skill development. In line with the process implemented in WP6 for addressing the piloted urban challenges (MAG-NETic Fields), the MAG-NET model will also be developed through the 4-steps Urban Real-life Learning Lab (RLLL) approach – directly involving the relevant stakeholders and target groups in the bottom-up co-design approach. A specific innovation team of MAG-NETic Particles will be formed, dedicated to implementing the participatory research and development process, in order to co-design the Hub model. The key paradigmatic shift implies moving from the conventional understanding of solely having a Hub "in the city" (as a newly established organizational unit) towards developing a Hub "serving the city" – i.e., responding to the needs and requirements of future Hub users and addressing the city challenges through a RLLL approach, guided by the MAG-NETic Forces (core values and principles).

Activities and Deliverables

A 7.1 - Co-designing the MAG-NETic Hub – preparatory phase

Title	Start date	End date
Co-designing the MAG-NETic Hub – preparatory phase	01/12/2024	30/04/2025

Description

Like in A6.1, this activity represents the preparatory phase for the implementation of the RLLL. It will establish the key requirements needed to kick-start the process of co-designing both the MAG-NET Hub and the Mini-Hub. Key tasks will include forming a dedicated MAG-NETic team formation; defining team roles; developing a framework for the four steps (to be implemented in A7.2); aligning the agendas and time schedules of participants; setting the aims, objectives, and desired impacts; conducting a preliminary context analysis; customizing quality assurance protocols; resource allocation; and outlining constraints, limitations, and boundaries. This activity will work closely with A5.1 on the MAG-NETic roadmap development.
Lead: Poligon/ Contr.: MOC, Prebold, IED, Inkubator, MCC, Nepremičnine;

D 7.1.1 - MAG-NET Action Plan

Deliverable title	Target value	Delivery date
MAG-NET Action Plan	1	30/04/2025

Description

The MAG-NET Action Plan will describe the required activities and the methodological & logistical specifics for the implementation of the MAG-NET Hub co-design process. The formed MAG-NETic team, which will be specifically dedicated to developing the Hub and its model, will outline the essential steps to be undertaken, in line with the Urban RLLL process, providing the framework for the 4 steps to be implemented in the A7.2.
Responsible: Poligon

A 7.2 - Co-designing the MAG-NETic Hub – the "4 STEPS" implementation phase

Title	Start date	End date
Co-designing the MAG-NETic Hub – the "4 STEPS" implementation phase	01/05/2025	28/02/2026

Description

Based on the results of A7.1 and Roadmap guidelines (D5.1.1), this activity will implement the RLLL approach to research and co-design the MAG-NET Hub, aiming to define a viable Hub model. It will involve exploratory research for challenge framing (analysis of resources etc.), in-depth field research (surveys, interviews, focus groups, participant observation etc.), participatory design and co-creation workshops (also with experts from the transfer cities), and prototyping and testing the potential solutions concepts and blueprints. Working closely with A7.3, this activity will also involve Hub target groups in the co-design of the physical space.
Lead: Poligon / Contr.: MOC, Prebold, IRI UL, IED, Inkubator, MCC, Nepremičnine;

D 7.2.1 - MAG-NET Challenge definition

Deliverable title	Target value	Delivery date
MAG-NET Challenge definition	1	20/12/2025

Description

This deliverable will describe the results of the Hub's RLLL STEP 1 - challenge framing, presenting also the outcomes of exploratory research (incl. analysis of resources, good practices). It will provide a detailed and aligned definition of the MAG-NET Hub challenge and a project statement to be used in next steps. This will serve as the baseline framework, supporting the development of the Hub model. The deliverable will therefore also define the key research questions and research objectives, outlining the suitable research methods, with which the dedicated MAG-NETic team will engage with the identified Hub stakeholders and target groups in STEP 2. The challenge will be defined in the first 2 months of A 7.2 (May, June) and will then be assessed during the research process with IRI UL for D 7.2.2, ultimately being revised and finalised by 20.12.2025.
Responsible: Poligon

D 7.2.2 - MAG-NET Field Research Results

Deliverable title	Target value	Delivery date
MAG-NET Field Research Results	1	30/11/2025

Description

The deliverable will describe the results of the STEP 2 – field research activities. The MAG-NETic team working on the Hub challenge will address the research questions defined in STEP 1, resulting from implementation of a mixed-methods research (e.g., survey, interviews, focus groups etc.). The deliverable will include the analysis of diverse existing practices, values and experiences of Hub's key stakeholders and target groups. The data gathered will provide valuable insights, which will essentially help the team to start developing initial ideas on how the Hub and Mini-Hub could most effectively support urban innovation and respond to the stakeholder and target groups' needs No. of research participants: 100
Responsible: IRI UL / Contr.: Poligon

D 7.2.3 - MAG-NET concepts & blueprints

Deliverable title: MAG-NET concepts & blueprints
Target value: 5
Delivery date: 28/02/2026

Description

The deliverable will describe the participatory design results, leading to concepts & blueprints for the MAG-NET Hub. It will present the analysis of the outcomes of the diverse co-creation and co-design activities (workshops etc.), implemented as part of the RLLL process by the MAG-NETic team, dedicated to the development of the Hub and Mini-Hub model. The results of this participatory process will be formulated into a set of concepts and blueprints, identifying the most viable elements of the Hub model as co-created with the Hub's and Mini-Hub's key stakeholders and target groups.
No. of concepts & blueprints: 5
Responsible: Poligon

A 7.3 - Space Renewal and Infrastructure Enhancement

Title: Space Renewal and Infrastructure Enhancement
Start date: 01/12/2025
End date: 30/11/2027

Description

Activity will focus on the space renewal, infrastructure enhancement & supply of interior furnishing & equipment for the MAG-NET Hub & Mini-Hub using New European Bauhaus principles and applying social innovation with co-design (with A7.2) and environmental innovation to provide a favourable living environment & reduce building maintenance cost. The renovation will follow sustainable construction principles with a thoughtful selection of natural, recycled & recyclable materials. Public procurement will be carried out to select architects & engineers for preparing the documentation & contractors for the renovation of space & infrastructure (with A2.5).
Lead: MOC / Contr.: Prebold, Inkubator, Poligon, Nepremičnine

D 7.3.1 - Project Brief & Public Procurement for Idea design Project (IDZ)

Deliverable title: Project Brief & Public Procurement for Idea design Project (IDZ)
Target value: 2
Delivery date: 31/03/2026

Description

D 7.3.1 will present a comprehensive project brief serving the public procurement process for selecting the designer for Idea design Project (IDZ). The brief will outline the requirements for the design and renovation of the MAG-NET Hub and Mini-Hub, ensuring that all necessary specifications are met to facilitate the selection of suitable designers. It will be based on programmatic and spatial baselines co-designed in A.7.2, which will continue to evolve during the renovation process.
Responsible: MOC, Prebold

D 7.3.2 - Idea design Project (IDZ)

Deliverable title	Target value	Delivery date
Idea design Project (IDZ)	2	30/06/2026

Description

D 7.3.2 will consist of the Idea Design Project (IDZ), which includes detailed plans and concepts developed by the selected architects and designers. It will encompass the architectural proposals for the MAG-NET Hub and Mini-Hub, integrating the input from stakeholder consultations and aligning with the project's objectives. The IDZ project will serve as the basis for Interior design project for Implementation (PZI) with the inventory and will also include the concept and guidelines for technical documentation needed for renovation and infrastructure enhancement.
Responsible: MOC, Prebold

D 7.3.3 - Interior design Project for Implementation (PZI), Public Procurement for implementation & Project of Executed Works (PID) for Operating Permit

Deliverable title	Target value	Delivery date
Interior design Project for Implementation (PZI), Public Procurement for implementation & Project of Executed Works (PID) for Operating Permit	2	30/11/2027

Description

D 7.3.3 will represent the Interior Design Project for Implementation (PZI) with all the technical projects, e.g., installations, electricity, lighting and fire safety plan, including comprehensive plans for the interior layout, furnishing, and necessary detailed inventory of works and equipment for the MAG-NET Hub and Mini-Hub. Documentation will have an Investment project (IP) with cost estimate for planned works serving as a basis on which a public procurement procedure for construction and other works will be carried out. The renovation will be supervised by an independent expert ensuring that it is carried out according to the requirements, both in terms of quality and adherence to the set timeline. The Project of Executed Works (PID) includes all technical aspects necessary for obtaining the Operating Permit for the MAG-NET Hub and Mini-Hub.
Responsible: MOC, Prebold

A 7.4 - MAG-NET Sustainability and Viability

Title	Start date	End date
MAG-NET Sustainability and Viability	01/03/2026	30/11/2027

Description

Working closely with A7.2, this activity will develop and test different strategies for long-term sustainability of the MAG-NET model and the Hub's specific activities. Building on the already identified insights (specifically in A5.1, A7.1, and A7.2), it will organize additional consultation workshops with key stakeholders (also from transfer cities) to upgrade, co-design, and test the strategies. In addition, it will involve business modelling tools – such as financial modelling, value proposition and business model canvas, to assure economic sustainability after the project end.
Lead: IED / Contr.: MOC, Prebold, Poligon, Inkubator, Nepremičnine;

D 7.4.1 - MAG-NET Sustainability strategy and Business model

Deliverable title	Target value	Delivery date
MAG-NET Sustainability strategy and Business model	1	30/11/2027

Description

The deliverable will document the sustainability strategies and present the SWOT analysis with risk assessment; value(s) proposition and MAG-NET key activities; target user segments for specific activities; revenue model, cost structure, key resources and financial projections; value chain and (business) relations with key partners; marketing channels. The deliverable will analyse potential sustainability strategies in relation to MAG-NET services (O7.4) which will be provided in the post-project era: industry-sponsored

challenge-based projects, co-working space, mentorship initiatives for young talents, platform for attracting foreign undergrads, PhDs, or post-docs to work on city challenges etc.
Responsible: IED

Outputs

O.7.1 - MAG-NET physical unit

Title
MAG-NET physical unit

Target value
2

Delivery date
31/10/2027

Output indicator
Infrastructure supported (new, renovated, reconverted or modernised)

Unit
supported infrastructures

Description
A renovated 2nd floor and half of attic of a former educational building in Celje, known as “Kajuhov dom” as the MAG-NET hub's main infrastructural and resource backbone to initiate and support MAG-NET innovation, connect stakeholders, and nurture talents. A renovated space in Multigenerational Center in Prebold as Mini-hub.
Responsible: MOC, Prebold

O.7.2 - MAG-NETic co-design workshops

Title
MAG-NETic co-design workshops

Target value
40

Delivery date
31/10/2027

Output indicator
Stakeholders involved in the preparation and co-implementation of the project

Unit
participations of stakeholders

Description
Workshops and events involving stakeholders and tagret groups in the 4 steps of the RLLL implementation to co-design MAG-NET hub.
Responsible: Poligon + A7.2 contributors

O.7.3 - MAG-NET services

Title	Target value	Delivery date
MAG-NET services	10	31/10/2027

Output indicator	Unit
New products and services created	new products/services

Description

Services of the MAG-NET Hub, co-designed in WP7, will be offered to Hub users after the project's. The MAG-NET Hub will provide a range of activities and services aimed at building and managing a vibrant community of diverse stakeholders. It will offer a flexible working environment, space for meetings, workshops, and other events, along with programs to empower stakeholders, support new collaborative projects, and facilitate knowledge exchange. Services will be co-designed with stakeholders to address their needs and opportunities and to align with the 5 MAG-NET Challenges.
Responsible: Poligon + WP7 contributing partners

O.7.4 - MAG-NET Innovation Alliance

Title	Target value	Delivery date
MAG-NET Innovation Alliance	1	31/10/2027

Output indicator	Unit
Other	Formal agreement

Memorandum of Understanding among local businesses, government agencies, academic institutions, and community organizations to establish a coalition that will extend its collaboration beyond the project's duration, advancing sustainable, inclusive, and innovative development for the city.

Description

MAG-NET Innovation Alliance will be an overarching output based on activities in WP5, WP6 and WP7. The MAG-NET Innovation Alliance will be created through the participatory process and will be a community building activity aimed at strengthening the network of city's active participants which is the project's main goal - building an innovative urban city network.
The creation of the Innovation Alliance is part of the overall objective of the MAG-NET project. The alliance will aim to bring together a dynamic network of young talents and urban stakeholders to collaboratively address key challenges facing the city. This alliance will harness the creativity, energy, and fresh perspectives of young individuals while leveraging the experience, resources, and insights of urban stakeholders, including local businesses, government agencies, academic institutions, and community organizations. The objectives of the innovation alliance are the following:

- Foster Collaboration: Creating a platform where young talents and stakeholders can work together, share ideas, and co-develop innovative solutions to urban challenges.
- Address Key Challenges: Tackle pressing city issues such as sustainable mobility, affordable housing, city atmosphere, energy communities and indutrs 4.0 (jobs with higher added value) through joint efforts.
- Empower Young Talents: Provide opportunities for young individuals to engage in meaningful projects, gain practical experience, and develop leadership skills.
- Drive Innovation: Promote a culture of innovation by encouraging creative thinking and the application of new technologies and methodologies.
- Strengthen Community Ties: Enhance the sense of community and partnership among different sectors of the city.

Responsible: Poligon + WP7 contributing partners

Investments

I.7.1 - Space Renewal, Infrastructure Enhancement and Supply of Interior Furnishing and Equipment for establishing the MAG-NET Hub in Celje

Title	Budget	Delivery date
Space Renewal, Infrastructure Enhancement and Supply of Interior Furnishing and Equipment for establishing the MAG-NET Hub in Celje	1,300,000.00	30/11/2027

Description

The investment for the renovation of space and enhancement of infrastructure for the MAG-NET Hub in Celje is estimated at €800,000. This includes project documentation (€70,000), assembly and construction works (€40,000), sub-flooring and paving works (€60,000), painting works (€50,000), mechanical and plumbing works (€70,000), and electrical and digital installations (€70,000). Additionally, this investment incorporates an in-kind contribution for the space ("Kajuhov dom" building, 2. floor and attic), valued at approx. €440,000. The investment for interior furnishing and equipment will amount to €500,000 for the MAG-NET Hub, which will cover purchased equipment (€200,000), carpentry equipment (€200,000), and technical equipment (€100,000). The technical equipment includes live streaming tools (cameras, microphones, lighting), projectors, multiple screens for working and exhibitions, sound systems, podcast recording equipment, large-format printers, high-quality scanners, laptops, gaming equipment etc. Additionally, the Reservation System will enable users to efficiently book meeting rooms, workshop areas, and equipment in real-time, offering a user-friendly interface for checking availability and receiving confirmations. The Access Control System will ensure only authorized personnel can access various areas within the MAG-NET Hub and Mini Hub, with digital equipment including these access control features. The purchased equipment will consist of chairs, tables, sofas, cabinets, mobile panels, curtains, plants etc. to create a flexible and pleasant working environment. Meanwhile, the carpentry equipment will enhance the space with wall coverings, acoustic panels, kitchen and lounge area, doors, and built-in wardrobes, ensuring a conducive atmosphere for collaboration and innovation.

At this point, only an estimate can be provided for the investment categories, as a realistic cost estimate requires a project with a detailed inventory of construction works and equipment.

I.7.2 - Infrastructure Enhancement, Space renewal and Supply of Interior Furnishing and Equipment for establishing the MAG-NET Mini-Hub in Prebold

Title	Budget	Delivery date
Infrastructure Enhancement, Space renewal and Supply of Interior Furnishing and Equipment for establishing the MAG-NET Mini-Hub in Prebold	50,000.00	30/11/2027

Description

The investment for the renovation of space and enhancement of infrastructure for the Mini Hub in Prebold is estimated at €35,000. This will include the renovation of the space, covering upgrades to mechanical and electrical installations, new flooring, and fresh paint on the walls. The investment for interior furnishing and equipment will be around €15,000, which will mirror the approach taken for the MAG-NET Hub, providing essential furniture and tools to support local community activities.

Work Package Budget

PP 1 - City Municipality of Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	20 Person/Months for 3,5 years (Challenge	N/A	N/A		Costs of the MAG-NETic hub furniture and fittings, office	Includes an in-kind contribution for MUA (437.788 €).	

PP 1 - City Municipality of Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
	owner and A7.3 leader)				equipment, IT hardware and software.	The rest are costs for project documentation, demolition works, construction and masonry works, mechanical and plumbing works, electrical...	
Amount (€)	**53,080.00**	**7,962.00**	**2,654.00**	**0.00**	**500,000.00**	**800,000.00**	**1,363,696.00**

PP 2 - Municipality of Prebold	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	18 Person/Months for 3,5 years (Mini-hub owner and leader)	N/A	N/A		Costs of the MAG-NETic mini-hub (dislocated unit in Prebold) furniture and fittings, office equipment, IT hardware and software.	Construction and masonry works, mechanical and plumbing works, electrical...	
Amount (€)	**38,250.00**	**5,737.50**	**1,912.50**	**0.00**	**15,000.00**	**35,000.00**	**95,900.00**

PP 3 - Institute for Innovation and Development of the University of Ljubljana	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	8 Person/Months for 3,5 years (Field research leader)	N/A	N/A				
Amount (€)	**47,744.00**	**7,161.60**	**2,387.20**	**0.00**	**0.00**	**0.00**	**57,292.80**

PP 4 - Poligon, institute for development of creative industries, social enterprise	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	15 Person/Months for 3,5 years (WP leader)	N/A	N/A	Budget for the external expert to be involved in A7.2 co-design of the MAG-NET hub.			
Amount (€)	**76,800.00**	**11,520.00**	**3,840.00**	**20,000.00**	**0.00**	**0.00**	**112,160.00**

PP 5 - Institute for Economic Democracy	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	4 Person/Months for 3,5 years (A7.4 leader)	N/A	N/A				
Amount (€)	**19,200.00**	**2,880.00**	**960.00**	**0.00**	**0.00**	**0.00**	**23,040.00**

PP 6 - Business incubator of the Savinjska region	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	20 Person/Months for 3,5 years (Challenge co-owner and sustainable integrator of developed solution)	N/A	N/A				
Amount (€)	**67,560.00**	**10,134.00**	**3,378.00**	**0.00**	**0.00**	**0.00**	**81,072.00**

PP 8 - Real estate Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	7 Person/Months	N/A	N/A				

PP 8 - Real estate Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
	for 3,5 years						
Amount (€)	**21,203.00**	**3,180.45**	**1,060.15**	**0.00**	**0.00**	**0.00**	**25,443.60**

PP 9 - Youth Center Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
Description	18 Person/Months for 3,5 years	N/A	N/A				
Amount (€)	**44,406.00**	**6,660.90**	**2,220.30**	**0.00**	**0.00**	**0.00**	**53,287.20**

Total (€)	**368,243.00**	**55,236.45**	**18,412.15**	**20,000.00**	**515,000.00**	**835,000.00**	**1,811,891.60**

Investment share of the WP budget (in €)	**1,350,000.00**

Indicative budget breakdown per year

Year	2024	2025	2026	2027	2028	Total
Amount (%)	1%	9%	30%	50%	10%	100.00%
Budget (€)	18,118.92	163,070.24	543,567.48	905,945.80	181,189.16	1,811,891.60

Indicative budget breakdown per activities and investments

Activity	Amount (%)	Budget (€)
A.7.1	0.49%	8,918.70
A.7.2	10%	181,189.16
A.7.3	10%	181,189.16
A.7.4	5%	90,594.58
I.7.1	71.75%	1,300,000.00
I.7.2	2.76%	50,000.00
Total	**100 %**	**1,811,891.60**

Investment 1

Title	Space Renewal, Infrastructure Enhancement and Supply of Interior Furnishing and Equipment for establishing the MAG-NET Hub in Celje
Investment Description (including indicative budget of the main cost items)	The investment for the renovation of space and enhancement of infrastructure for the MAG-NET Hub in Celje is estimated at €800,000. This includes project documentation (€70,000), assembly and construction works (€40,000), sub-flooring and paving works (€60,000), painting works (€50,000), mechanical and plumbing works (€70,000), and electrical and digital installations (€70,000). Additionally, this investment incorporates an in-kind contribution for the space ("Kajuhov dom" building, 2. floor and attic), valued at approx. €440,000. The investment for interior furnishing and equipment will amount to €500,000 for the MAG-NET Hub, which will cover purchased equipment (€200,000), carpentry equipment (€200,000), and technical equipment (€100,000). The technical equipment includes live streaming tools (cameras, microphones, lighting), projectors, multiple screens for working and exhibitions, sound systems, podcast recording equipment, large-format printers, high-quality scanners, laptops, gaming equipment etc. Additionally, the Reservation System will enable users to efficiently book meeting rooms, workshop areas, and equipment in real-time, offering a user-friendly interface for checking availability and receiving confirmations. The Access Control System will ensure only authorized personnel can access various areas within the MAG-NET Hub and Mini Hub, with digital equipment including these access control features. The purchased equipment will consist of chairs, tables, sofas, cabinets, mobile panels, curtains, plants etc. to create a flexible and pleasant working environment. Meanwhile, the carpentry equipment will enhance the space with wall coverings, acoustic panels, kitchen and lounge area, doors, and built-in wardrobes, ensuring a conducive atmosphere for collaboration and innovation. At this point, only an estimate can be provided for the investment categories, as a realistic cost estimate requires a project with a detailed inventory of construction works and equipment.
Delivery date	30/11/2027
Budget	1,300,000.00

Investment aspects	Questions	Project answers
	Explain why this investment is needed.	Both Hubs will present the infrastructural backbone to support the MAG-NET model. The investment will critically contribute to achieving the key project objective.The MUA and AUA currently lack dedicated facilities, which would provide sufficient, high-quality collaborative innovation and responsible entrepreneurship support (space, equipment, services, knowledge) and enhance participatory planning and decision-making processes to promote sustainable urban development. The building of "Kajuhov dom", which was once a school, has been vacant since 2016 and is currently on the verge of being transformed into DOM, The center of urban happening. As part of this initiative, the entire building will undergo renovation up to the fourth construction phase, with the opening of the DOM anticipated in late 2026. Following this, MAG-NET activities will be able to take place in these spaces, even before the MAG-NET Hub project is fully implemented. The basement, ground floor, and first floor will be designated and also equipped for the purpose of DOM activities, while the second floor and half of the attic will house the MAG-NET Hub. The renovated Hubs will be crucial in supporting a diverse ecosystem: enabling a number of services, which will connect urban stakeholders (local authorities, enterprises, NGOs) with young talents and local communities; collaborative workspaces; R&D capacities.
		The MAG-NET Hub, located in the renovated facilities, will provide a physical space and support platform for engagement across the quadruple helix to: nurture socially and environmentally impactful entrepreneurship (competitive

Justification of the investment	Clearly describe the thematic relevance of the investment.	urban areas); tackle urban challenges, in order to improve the quality of life (strengthening of cities' attractiveness); support participatory, inclusive and integrated governance (sense of ownership). The Hub will sustain an innovation alliance and the space will therefore allow implementation of diverse services with the aim of 1) boosting the demand for and supply of young talents; 2) developing local capacities for sustainable local & regional development and for accessing diverse funds; 3) catering to the identified needs for supporting entrepreneurial endeavours and city initiatives. All these capacities are currently lacking in MUA and AUA and were identified as of key relevance to prevent the urban areas from falling into a development trap.
	Describe who is benefiting (e.g., Partners, city, region, target groups, etc.) from this investment, and in what way.	The renovation will broadly benefit diverse stakeholders & target groups: - The MUA transforms a vacant property into a vibrant urban hub, enhancing urban authorities' interaction and exchange with inhabitants, thus enriching planning and local development. By bringing together two related initiatives, DOM and MAG-NET under one roof, we adhere to one of the fundamental concepts of the MAG-NET project: seeking synergies and weaving an urban innovation network. - The AUA in Prebold will benefit by establishing a Mini-Hub in the Multigenerational Center, providing local residents with access to high-quality resources, collaborative spaces, and community engagement opportunities, thereby enhancing social cohesion and innovation within the region. - Young talents acquire a dedicated space for collaborative learning, real-world problem-solving, access to mentors, generation of ideas. -Educational institutions access facilities enabling applied, problem-based learning engagement for students. - SMEs and professionals get a platform to develop talents and collaboratively design solutions to business challenges. - Civil society initiatives are provided a space supporting them in developing ideas addressing socio-economic challenges. - Residents gain a gateway to participatory planning and versatile services offered (e.g., remote work facilities).
	Please clarify which problem it tackles, which findings you expect from it, how it can be replicated, and how the experience coming from it will be used for the benefit of the programme area.	Both MUA and AUA lack a dedicated space for nurturing cross-sector alliances, also reflected in the lack of citizen engagement. The renovation will furthermore enable key stakeholders to sustain innovation loops (as piloted in the project), support sustainable development and promote economic diversification. Ultimately, the refurbishment will assist in the revitalisation of the urban area, as a "magnet" for talents. The establishment of such a people & environment-centred urban hub can be replicated to different scales, in terms of size, layout or the variety of the services, making it replicable both in physical and business model terms. Designed participatively (space, services), aligning with the project's 4-step approach, it will contribute most significantly to Cohesion policy objectives 5.1 (integrated development) and 1.1 (innovation capacities). Furthermore, the Hub will aim to support further endeavours in the programme area on local & regional levels.
		The investment will take place in building known as "Kajuhov dom", located at Vodnikova ulica 10, 3000 Celje, Slovenia. The building has been vacant since 2016 and is currently undergoing renovation up to the fourth construction phase, with the opening of DOM, the center of urban happening anticipated in

Location of the investment	Describe the location of the physical investment; if possible, a specific address where the investment will be located.	2026. The basement, ground floor, and first floor will be designated and equipped for the purpose of DOM activities, while the second floor and half of the attic will house the MAG-NET Hub. The center is strategically positioned at the edge of Celje's city center (Kare 7), adjacent to adjacent to the Health Center Celje, Elderly home and the Gymnastics School, enhancing accessibility and visibility. Another project underway in this location is the renovation of the former Economic Gymnasium into the Faculty of Logistics. With these developments, this area is set to become a vibrant focal point where many people will gather, fostering community engagement and creative collaboration.

Country	NUTS 2 level	NUTS 3 level
Slovenia	Vzhodna Slovenija	Savinjska

Investment documentation	Please list all technical requirements and permissions (e.g., building permits) required for the investment according to the respective national legislation.	The investment will involve the reconstruction of existing building, for which a building permit is not required as it will be obtained through the DOM project and will not include significant construction changes or changes to the exterior of these two buildings. A Project for Implementation (PZI) is necessary (D.7.3.3) to initiate the renovation. This procedure will be carried out by the architects selected through public procurements (A.7.3) and will be closely supervised by MOC and Prebold. Project for Implementation (PZI) with all the technical projects for the space renewal and infrastructure enhancement will be the basis for all the works. Once the renovation is completed, only an Operating Permit must be obtained for the MAG-NET Hub and Mini-Hub, which will require a Project of Executed Works (PID) (D.7.3.4).
Ownership	Who owns the site where the investment is located?	The MAG-NET Hub building is in full ownership by the Municipality of Celje (MUA). The Mini-Hub building is in full ownership of the Municipality of Prebold (AUA).
	Who will retain ownership of the investment at the end of the project?	The ownership of the investment will be retained by the Municipality of Celje (MUA). However, the management of the MAG-NET Hub will likely be integrated into the management of the DOM, as merging these entities is more cost-effective. The precise management model will be determined during the process, as it depends on the evolving situation in the city, which is currently transforming some entities to enable more efficient management. Additionally, A 7.4 MAG-NET Sustainability and Viability will play a crucial role in defining the management structure and responsibilities. The Mini-Hub building will remain in full ownership of the Municipality of Prebold (AUA).
	Who will take care of the maintenance of the investment? How will this be done?	The Municipality of Celje (MUA) will take care of the investment maintenance and will annually allocate a share of funds for that purpose. MOC will also take care of the regular maintenance of the MAG-NET Hub building and urgent repairs and maintenance work. Any additional investments in premises or equipment will be planned in advance and in agreement with the manager, the costs will be reasonably reallocated between the owner (MOC) and the manager. The selected manager of the premises will take care of the ongoing operating and maintenance costs, as well as all programme, staff, and other costs. For the Mini-Hub, the Municipality of Prebold (AUA) will take care of the maintenance of the investment.

Investment 2

Title	Infrastructure Enhancement, Space renewal and Supply of Interior Furnishing and Equipment for establishing the MAG-NET Mini-Hub in Prebold
Investment Description (including indicative budget of the main cost items)	The investment for the renovation of space and enhancement of infrastructure for the Mini Hub in Prebold is estimated at €35,000. This will include the renovation of the space, covering upgrades to mechanical and electrical installations, new flooring, and fresh paint on the walls. The investment for interior furnishing and equipment will be around €15,000, which will mirror the approach taken for the MAG-NET Hub, providing essential furniture and tools to support local community activities.
Delivery date	30/11/2027
Budget	50,000.00

Investment aspects	Questions	Project answers
Justification of the investment	Explain why this investment is needed.	Both Hubs will present the infrastructural backbone to support the MAG-NET model. The investment will critically contribute to achieving the key project objective.The MUA and AUA currently lack dedicated facilities, which would provide sufficient, high-quality collaborative innovation and responsible entrepreneurship support (space, equipment, services, knowledge) and enhance participatory planning and decision-making processes to promote sustainable urban development. The Mini-Hub in Prebold (AUA), located within the Multigenerational Center, will play a pivotal role in extending the reach of the MAG-NET model to smaller communities, ensuring that local residents can access the same high-quality services and resources available at the main hub. This investment will facilitate dedicated spaces for collaboration, innovation, and community engagement, fostering connections between local stakeholders, young talents, and the broader ecosystem. By leveraging the resources and expertise of the main hub in Celje, the Mini-Hub will bridge the service gap and foster greater community support and development in Prebold. Dedicated spaces will be designed to integrate with and enhance existing services and infrastructure in the area, allowing for improved service provision and the introduction of new content that Prebold currently lacks. Furthermore, this model is adaptable and can be extended to other smaller municipalities in the surrounding region. Implementing similar Mini-Hubs in these areas can strengthen regional cooperation and integration with Celje as the central hub of the region. Additionally, this approach can facilitate improvements and upgrades to other support services, such as mobility connections to these smaller municipalities, enhancing overall regional connectivity and support. The renovated Hubs will be crucial in supporting a diverse ecosystem: enabling a number of services, which will connect urban stakeholders (local authorities, enterprises, NGOs) with young talents and local communities; collaborative workspaces; R&D capacities.
	Clearly describe the thematic relevance of the investment.	The MAG-NET Mini-hub in Prebold, located in the renovated facilities, will provide a physical space and support platform for engagement across the quadruple helix to: nurture socially and environmentally impactful entrepreneurship (competitive urban areas); tackle urban challenges, in order to improve the quality of life (strengthening of cities' attractiveness); support participatory, inclusive and integrated governance (sense of ownership). The Hub will sustain an innovation alliance and the space will therefore allow implementation of diverse services with the aim of 1) boosting the demand for and supply of young talents; 2) developing local capacities for sustainable local

		& regional development and for accessing diverse funds; 3) catering to the identified needs for supporting entrepreneurial endeavours and city initiatives. All these capacities are currently lacking inPrebold and were identified as of key relevance to prevent the urban areas from falling into a development trap.
	Describe who is benefiting (e.g., Partners, city, region, target groups, etc.) from this investment, and in what way.	The renovation will broadly benefit diverse stakeholders & target groups: - The AUA in Prebold will benefit by establishing a Mini-Hub in the Multigenerational Center, providing local residents with access to high-quality resources, collaborative spaces, and community engagement opportunities, thereby enhancing social cohesion and innovation within the region. - Young talents acquire a dedicated space for collaborative learning, real-world problem-solving, access to mentors, generation of ideas. -Educational institutions access facilities enabling applied, problem-based learning engagement for students. - SMEs and professionals get a platform to develop talents and collaboratively design solutions to business challenges. - Civil society initiatives are provided a space supporting them in developing ideas addressing socio-economic challenges. - Residents gain a gateway to participatory planning and versatile services offered (e.g., remote work facilities).
	Please clarify which problem it tackles, which findings you expect from it, how it can be replicated, and how the experience coming from it will be used for the benefit of the programme area.	AUA lacks a dedicated space for nurturing cross-sector alliances, also reflected in the lack of citizen engagement. The renovation will furthermore enable key stakeholders to sustain innovation loops (as piloted in the project), support sustainable development and promote economic diversification. Ultimately, the refurbishment will assist in the revitalisation of the urban area, as a "magnet" for talents. The establishment of such a people & environment-centred hub can be replicated to different scales, in terms of size, layout or the variety of the services, making it replicable both in physical and business model terms. Designed participatively (space, services), aligning with the project's 4-step approach, it will contribute most significantly to Cohesion policy objectives 5.1 (integrated development) and 1.1 (innovation capacities). Furthermore, the Hub will aim to support further endeavours in the programme area on local & regional levels.
Location of the investment	Describe the location of the physical investment; if possible, a specific address where the investment will be located.	The Mini-Hub will be in a building owned by the Municipality of Prebold, at Dolenja vas 53, 3312 Prebold, where the Prebold Multigenerational Centre is also located, likewise strategically placed to promote synergies with existing collaborative initiatives.

Country	NUTS 2 level	NUTS 3 level
Slovenia	Vzhodna Slovenija	Savinjska

Investment documentation	Please list all technical requirements and permissions (e.g., building permits) required for the investment according to the respective national legislation.	NO investment documentation is needed, only minor space renewal and infrastructure enhancements will be done. Regular national and local (municipality) procurement procedures apply.
	Who owns the site where the investment is located?	The Mini-Hub building is in full ownership of the Municipality of Prebold (AUA).

Ownership	Who will retain ownership of the investment at the end of the project?	The Mini-Hub building will remain in full ownership of the Municipality of Prebold (AUA).
	Who will take care of the maintenance of the investment? How will this be done?	Municipality of Prebold (AUA) will take care of the maintenance of the investment.

Work Plan Per Work Packages - Work Package 8 Transfer

Title	Transfer
Start Date	01/08/2025
End Date	31/05/2028
Budget	636,679.20

Partners Involvement

Responsible Partner: PP 1 - City Municipality of Celje

Involved Partners: PP 3 - Institute for Innovation and Development of the University of Ljubljana; PP 1 - City Municipality of Celje; PP 2 - Municipality of Prebold; PP 4 - Poligon, institute for development of creative industries, social enterprise; PP 6 - Business incubator of the Savinjska region; PP 9 - Youth Center Celje; PP 11 - Varazdin Municipality; PP 12 - Nardo Municipality; PP 13 - City of Košice

Summary

One of the key aims of thematic WPs is to develop and test the innovative solution, which would have a high replicability potential in other cities across Europe. The selected transfer partners (the cities of Varaždin, Košice and Nardo) all share the common challenge of facing the talent development trap, hampering their sustainable growth and attractiveness potential – however, they all differ considering different factors, such as geographical area, population, representative industry sectors, cultural characteristics etc. The transfer component is designed to ensure structured, context-sensitive, and participatory replication of the MAG-NET solution in the cities of Varaždin (HR), Košice (SK), and Nardò (IT). While all three cities face a similar "talent development trap," their unique demographic, geographic, economic, and cultural characteristics require a tailored approach. A modular transfer framework will be used, breaking down MAG-NET into smaller, transferable components—such as MAG-NETic solutions (O6.4), services (O7.4), governance models, and the RLLL (Research–Learn–Launch–Leverage) methodology.
The implementation will follow a three-phase structure:
1. Orientation & Roadmapping
TPs will be introduced to the EUI-IA project through the Opening Site Visit in Celje (October 2025). This will be followed by a Transfer Capacity Survey and a SWOT analysis, providing the foundation for the development of local transfer roadmaps. These will align with the RLLL approach and reflect local priorities, capacities, and institutional contexts.
2. Feasibility Testing
This phase will involve deeper engagement with MAG-NET's core components during the Deep Dive Visit (Celje, april 2027) and the start of local testing. Košice has already committed to implementing a field testing action, with Nardò and Varaždin considering similar steps following Stage 2. Each TP will prepare a Draft Replication Feasibility and Opportunity Study, supported by the TE.
3. Consolidation & Legacy
During 2026–2028, study visits will be hosted in Košice (June 2026), Varaždin (April 2027), and Nardò (Oct. 2027), showcasing complementary practices and pilot results. A Closing Visit in Celje (March 2028) will help consolidate lessons and contributions to the final EUI Innovative Solution Model. The second Transfer Capacity Survey will assess growth in readiness and innovation capacity.

Activities and Deliverables

A 8.1 - Coordination of the transfer cooperation

Title	Start date	End date
Coordination of the transfer cooperation	01/08/2025	31/05/2028

Description

A shared online repository will be established to facilitate efficient document exchange and knowledge sharing (SharePoint).
Three transnational visits will be hosted by MUA (in Celje). These visits will serve a dual purpose:
- to support the Transfer Partners in gaining a comprehensive understanding of the implementation of the EUI-IA project across its three key phases (initial, deep dive, and closure), and
- to act as in-person partnership coordination meetings.

Prior to each visit, the MUA and Transfer Expert (TE) will jointly collect input from TPs regarding their expectations and interests. Based on this input, they will co-design the visit agenda to ensure alignment with the needs of the TPs, while also showcasing relevant aspects of the EUI-IA project implementation.
In preparation for each reporting period, the MUA will initiate online coordination with the TPs to compile the necessary documentation. Regular technical meetings will be organized approximately every two months. In addition, ad hoc one-on-one online meetings between the MUA and individual TPs may be arranged as needed.
Partners: MUA, AUA, IRI UL, Poligon, Inkubator, MCC, Košice, Nardo, Varaždin

D 8.1.1 - Opening site visit

Deliverable title	Target value	Delivery date
Opening site visit	1	30/11/2025

Description

The 2-day site visit will be organized and hosted by the Main Urban Authority (MUA) and is designed as an immersive learning and coordination experience for all Transfer Partners (TPs). The visit will take place in Celje and will offer a comprehensive overview of the EUI-IA project implementation, bringing together local stakeholders, project partners, and the Transfer Expert (TE).
Day 1 will focus on the project's strategic framework, governance, and delivery structures, with presentations, discussions, and exchanges on transfer opportunities. Day 2 will feature field visits to key sites and meetings with stakeholders to explore the project in practice. The visit will close with a joint reflection session. Co-designed with the TE and aligned with EUI guidance, participation of at least two delegates per TP is mandatory.

D 8.1.2 - Deep Dive Visit

Deliverable title	Target value	Delivery date
Deep Dive Visit	1	21/12/2026

Description

The Deep Dive Site Visit will be organized and hosted by the Main Urban Authority (MUA) in Celje and is planned to take place by the end of the second year of the EUI-IA project implementation. This visit is a mandatory milestone within the WP Transfer, providing Transfer Partners (TPs) with a deeper understanding of the project's implementation progress, challenges, and emerging lessons.
Day 1 will include sessions with WP leads, project partners, and stakeholders, focusing on lessons learned, governance, and funding. Day 2 features site visits and peer-learning workshops on roadmap progress and transfer feasibility. The visit supports the preparation of Transfer Studies and the design of future transfer actions. At least two delegates per TP must attend.

D 8.1.3 - Closing Site Visit

Deliverable title	Target value	Delivery date
Closing Site Visit	1	10/04/2028

Description

The 2-day Closing Site Visit in Celje will be hosted by the MUA shortly after the completion of all Thematic Work Packages. It will bring together all Transfer Partners, the Transfer Expert, and possibly the IA Expert. The visit will offer an in-depth understanding of the final results of the IA project, the shape of the implemented solution, and plans for long-term sustainability and upscaling. The programme will include site visits, presentations by project partners and stakeholders, peer-to-peer exchanges, and a workshop focused on future steps for TPs. The format will be interactive and practical, supporting partners in closing their transfer journey and preparing for post-project continuation.

A 8.2 - Knowledge exchange and peer to peer learning

Title	Start date	End date
Knowledge exchange and peer to peer learning	31/10/2025	31/05/2028

Description

This activity includes various methods to support the transfer process: Each Transfer Partner (TP) will host a study visit in their city to promote mutual learning and showcase practices complementary to the MAG-NET approach. Online masterclasses or exchanges, open to a broader local audience, are also being considered and will be further defined in each TP's roadmap at the end of Stage 2. Košice has expressed interest in implementing one field testing action, with details to be defined after Stage 2 (May 2026) in collaboration with the Transfer Expert. The remaining two TPs may also decide to carry out field testing activities after this stage.
Partners: MUA, AUA, IRI UL, Poligon, Inkubator, MCC, Košice, Nardo, Varaždin

D 8.2.1 - Study visits in TPs cities

Deliverable title	Target value	Delivery date
Study visits in TPs cities	3	30/11/2027

Description

Three study visits will be hosted by Transfer Partners to support peer learning and assess the adaptability of the MAG-NET approach. In June 2026, Košice will showcase its innovation ecosystem, creative industries and may present a field testing action. In April 2027, Varaždin will highlight talent retention strategies and cross-sector collaboration. In October 2027, Nardò will focus on community-led regeneration and youth engagement.
Each visit will include site tours, stakeholder meetings, and thematic exchanges, offering insights into local implementation and reinforcing shared objectives.

D 8.2.2 - Field testing action

Deliverable title	Target value	Delivery date
Field testing action	1	30/11/2027

Description

This deliverable refers to the implementation of a Field Testing Action by at least one Transfer Partner (TP) to explore the practical feasibility of transferring elements of the MAGNET approach within their local context.
At this stage, only the city of Košice has formally committed to carrying out a field testing action. The exact nature and scope of this activity will be defined after the completion of Stage 2 (May 2026), with guidance and support from the Transfer Expert. The field test will focus on piloting a selected component of the original innovative solution, adapted to Košice's local needs and strategic priorities.
The other two TPs may choose to implement their own field testing actions at a later stage, depending on the outcomes of their transfer roadmaps and internal capacities.

A 8.3 - Formulation of the frameworks for the transfer of innovative solution

Title: Formulation of the frameworks for the transfer of innovative solution
Start date: 29/05/2026
End date: 31/05/2028

Description

This activity focuses on preparing Transfer Partners (TPs) to adapt and replicate the innovative solution in their local contexts, as well as their SWOT analysis (by May 2026). Each TP will produce a Replication Feasibility and Opportunity Study, with an interim draft due mid-Stage 3. TPs will complete two Transfer Capacity Self-Assessments (entry by May 2026, exit by April 2028), following EUI guidance and with support from the Transfer Expert (TE). The MUA and Delivery Partners will also prepare the EUI – Innovative Solution Model, capturing the project's legacy and transferability. All partners will follow EUI/TE guidance in shaping their contributions and outputs during this process. Partners: MUA, AUA, IRI UL, Poligon, Inkubator, MCC, Košice, Nardo, Varaždin

D 8.3.1 - Entry Survey on Transfer Capacity and SWOT Analysis

Deliverable title: Entry Survey on Transfer Capacity and SWOT Analysis
Target value: 3
Delivery date: 29/05/2026

Description

Each Transfer Partner will complete an Entry Survey on Transfer Capacity together with a SWOT Analysis. The Survey—supplied by the EUI Permanent Secretariat will help partners determine, at project start, their readiness to replicate MAG-NET's talent-retention and innovation-hub model. Entry Survey rates transfer vision, political backing, stakeholder ecosystem, resources, governance, sustainability and risk; The complementary SWOT (strengths, weaknesses, opportunities, threats and synergies) sharpens each TP's strategy for adapting MAG-NET, ensuring gaps are addressed and local advantages leveraged.

D 8.3.2 - Exit Survey on Transfer Capacity

Deliverable title: Exit Survey on Transfer Capacity
Target value: 3
Delivery date: 28/04/2028

Description

Exit Survey checks city-wide innovation potential, leadership, risk-tolerance, cross-sector capacity and funding access. The confidential results (visible only to each TP, the Transfer Expert and the Secretariat) feed internal peer reviews.

D 8.3.3 - Draft version of Replication Feasibility and Opportunity Studies of each TP

Deliverable title: Draft version of Replication Feasibility and Opportunity Studies of each TP
Target value: 3
Delivery date: 31/03/2027

Description

Building on roadmap actions and local prototyping, the draft examines: (i) the scale and practicality of transferring MAG-NET's talent-retention and innovation-hub model; (ii) context analysis of strengths, gaps, regulatory and funding conditions; (iii) results of pilot tests or stakeholder co-creation; (iv) risks, resource needs, and success indicators for up-scaling. Guided by the Transfer Expert and benchmarked against Celje's mature solution, the document captures lessons learned and refines each city's path to full replication, ready for peer review and finalisation.

Outputs

O.8.1 - EUI - Innovative Solution Model

Title: EUI - Innovative Solution Model
Target value: 1
Delivery date: 31/05/2028
Output indicator: Other
Unit: Quantity
Number of EUI – Innovative Solution Model delivered

Description
The EUI - Innovative Solution Model – is a final document focused on the transferability and scaling up of the tested innovative solution in order to allow others to learn about the findings of the experimentation and receive some guidance on how to approach replication. The EUI - Innovative Solution Model will be publicly available on the EU Knowledge Exchange Sharing Platform and EUI webpage.

O.8.2 - Replication Feasibility and Opportunity Study

Title: Replication Feasibility and Opportunity Study
Target value: 3
Delivery date: 31/05/2028
Output indicator: Other
Unit: Quantity
Number of Replication Feasibility and Opportunity Study delivered

Description
The Replication Feasibility ad Opportunity study summarizes what is the local challenge, how transferred innovative solutions can be adapted to the local context, what are the necessary steps to implement it, what are the identified funding sources, how management structure and key management processes can be shaped, etc. (investment output).

Work Package Budget

PP 1 - City Municipality of Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	25 Person/Months for 3,5 years (WP leader)	N/A	N/A			
Amount (€)	**66,350.00**	**9,952.50**	**3,317.50**	**0.00**	**0.00**	**79,620.00**

PP 2 - Municipality of Prebold	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	5 Person/Months	N/A	N/A			

PP 2 - Municipality of Prebold	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
	for 3,5 years					
Amount (€)	**10,625.00**	**1,593.75**	**531.25**	**0.00**	**0.00**	**12,750.00**

PP 3 - Institute for Innovation and Development of the University of Ljubljana	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	4 Person/Months for 3,5 years	N/A	N/A			
Amount (€)	**23,872.00**	**3,580.80**	**1,193.60**	**0.00**	**0.00**	**28,646.40**

PP 4 - Poligon, institute for development of creative industries, social enterprise	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	3 Person/Months for 3,5 years	N/A	N/A			
Amount (€)	**15,360.00**	**2,304.00**	**768.00**	**0.00**	**0.00**	**18,432.00**

PP 6 - Business incubator of the Savinjska region	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	8 Person/Months for 3,5 years	N/A	N/A			
Amount (€)	**27,024.00**	**4,053.60**	**1,351.20**	**0.00**	**0.00**	**32,428.80**

PP 9 - Youth Center Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	5 Person/Months for 3,5 years	N/A	N/A			

PP 9 - Youth Center Celje	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Amount (€)	12,335.00	1,850.25	616.75	0.00	0.00	14,802.00

PP 11 - Varazdin Municipality	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	N/A	N/A	N/A	Staff costs; travel costs (participation in the site visits); preparation of the Transfer Capacity Survey; Replication Feasibility and Opportunity Study; organization of the local visits.	N/A	
Amount (€)	0.00	0.00	0.00	150,000.00	0.00	150,000.00

PP 12 - Nardo Municipality	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	N/A	N/A	N/A	Staff costs; travel costs (participation in the site visits); preparation of the Transfer Capacity Survey; Replication Feasibility and Opportunity Study; organization of the local visits.	N/A	
Amount (€)	0.00	0.00	0.00	150,000.00	0.00	150,000.00

PP 13 - City of Košice	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
Description	N/A	N/A	N/A	Staff costs; travel costs (participation in	N/A	

PP 13 - City of Košice	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Total
				the site visits); preparation of the Transfer Capacity Survey; Replication Feasibility and Opportunity Study; organization of the local visits.		
Amount (€)	**0.00**	**0.00**	**0.00**	**150,000.00**	**0.00**	**150,000.00**

Total (€)	**155,566.00**	**23,334.90**	**7,778.30**	**450,000.00**	**0.00**	**636,679.20**

Indicative budget breakdown per year

Year	2024	2025	2026	2027	2028	Total
Amount (%)	0%	1%	45%	39%	15%	100.00%
Budget (€)	0.00	6,366.79	286,505.64	248,304.89	95,501.88	636,679.20

Work Plan Per Work Packages - Work Package 9 Closure

Start Date 01/06/2028

End Date 31/08/2028

Budget 20,000.00

Partners Involvement

Responsible Partner PP 1 - City Municipality of Celje

Summary

As explained in the EUI-IA Guidance, Chapter 1.7, Administrative Closure phase (lasting 3 months), is related to all administrative activities taking place after the Implementation phase in order to close the project and obtain validation of the narrative and financial reporting documents. It is also expected that during this phase, EUI-IA project representative(s) are still available to take part in the knowledge capitalisation and dissemination activities initiated by the Permanent Secretariat (see EUI-IA Guidance, Chapter 8 for details).Lump sum of EUR 20,000 will be paid when all compulsory deliverables are provided and validated.

Activities and Deliverables

A 9.1 - Closure

Title Closure | **Start date** 01/06/2028 | **End date** 31/08/2028

Description

Closure

D 9.1.1 - Drafting and submission of the final Annual Progress Report (APR4)

Deliverable title	Target value	Delivery date
Drafting and submission of the final Annual Progress Report (APR4)	1	30/06/2028

D 9.1.2 - Preparation and submission of final Financial Claim (FC2)

Deliverable title	Target value	Delivery date
Preparation and submission of final Financial Claim (FC2)	1	31/08/2028

D 9.1.3 - Preparation and submission of the Final Qualitative Report (FQR)

Deliverable title	Target value	Delivery date
Preparation and submission of the Final Qualitative Report (FQR)	1	31/08/2028

Work Package Budget

Partner name	Staff cost (€)	Office and administration (€)	Travel and accommodation (€)	External expertise and services (€)	Equipment (€)	Total (€)
City Municipality of Celje	0.00	0.00	0.00	20,000.00	0.00	20,000.00

Part E - Project Budget

E.1 Project Budget Co-Financing Source (Fund) - Breakdown per Partner

Partner		ERDF co-financing		Contribution			Total	
Partner	Country	EUR	ERDF rate	Public	Private	Total	Budget	% of project budget
PP 1 - City Municipality of Celje	SI	1,957,209.60	80.00%	489,302.40	0.00	489,302.40	2,446,512.00	43.37%
PP 2 - Municipality of Prebold	SI	176,000.00	80.00%	44,000.00	0.00	44,000.00	220,000.00	3.90%
PP 3 - Institute for Innovation and Development of the University of Ljubljana	SI	304,193.28	80.00%	0.00	76,048.32	76,048.32	380,241.60	6.74%
PP 4 - Poligon, institute for development of creative industries, social enterprise	SI	261,760.00	80.00%	0.00	65,440.00	65,440.00	327,200.00	5.80%
PP 5 - Institute for Economic Democracy	SI	87,552.00	80.00%	0.00	21,888.00	21,888.00	109,440.00	1.94%
PP 6 - Business incubator of the Savinjska region	SI	441,902.72	80.00%	0.00	110,475.68	110,475.68	552,378.40	9.79%
PP 7 - Institute for spatial policies	SI	241,523.20	80.00%	0.00	60,380.80	60,380.80	301,904.00	5.35%
PP 8 - Real estate Celje	SI	173,023.36	80.00%	0.00	43,255.84	43,255.84	216,279.20	3.83%
PP 9 - Youth Center Celje	SI	336,663.36	80.00%	84,165.84	0.00	84,165.84	420,829.20	7.46%
PP 10 - ETRA	SI	173,132.80	80.00%	0.00	43,283.20	43,283.20	216,416.00	3.84%
PP 11 - Varazdin Municipality	HR	120,000.00	80.00%	30,000.00	0.00	30,000.00	150,000.00	2.66%
PP 12 - Nardo Municipality	IT	120,000.00	80.00%	30,000.00	0.00	30,000.00	150,000.00	2.66%
PP 13 - City of Košice	SK	120,000.00	80.00%	30,000.00	0.00	30,000.00	150,000.00	2.66%
Total (€)		**4,512,960.32**	**80%**	**707,468.24**	**420,771.84**	**1,128,240.08**	**5,641,200.40**	**100.00%**

E.2 Project Budget - Overview per Partner/ per Period

Partner	Preparation	Jan - Dec 2024	Jan - Dec 2025	Jan - Dec 2026	Jan - Dec 2027	Jan - Dec 2028	Closure	Total
PP 1	100,000.00	33,322.40	363,250.64	745,922.20	967,789.12	216,227.64	20,000.00	2,446,512.00
PP 2	0.00	3,109.50	35,193.50	75,392.50	85,783.50	20,521.00	0.00	220,000.00
PP 3	0.00	5,476.66	90,510.82	136,205.76	122,021.86	26,026.51	0.00	380,241.60
PP 4	0.00	4,562.24	62,502.72	113,520.00	118,441.60	28,173.44	0.00	327,200.00
PP 5	0.00	1,900.80	26,265.60	37,152.00	35,481.60	8,640.00	0.00	109,440.00
PP 6	0.00	12,442.21	128,042.01	179,265.44	180,576.66	52,052.08	0.00	552,378.40
PP 7	0.00	3,739.20	71,853.60	121,432.00	91,300.00	13,579.20	0.00	301,904.00
PP 8	0.00	2,798.80	44,727.50	84,513.40	70,790.74	13,448.76	0.00	216,279.20
PP 9	0.00	9,823.81	93,500.65	137,441.70	131,038.52	49,024.52	0.00	420,829.20
PP 10	0.00	2,678.40	47,044.80	88,566.40	66,043.84	12,082.56	0.00	216,416.00
PP 11	0.00	0.00	1,500.00	67,500.00	58,500.00	22,500.00	0.00	150,000.00
PP 12	0.00	0.00	1,500.00	67,500.00	58,500.00	22,500.00	0.00	150,000.00
PP 13	0.00	0.00	1,500.00	67,500.00	58,500.00	22,500.00	0.00	150,000.00
Total (€)	**100,000.00**	**79,854.01**	**967,391.84**	**1,921,911.40**	**2,044,767.44**	**507,275.71**	**20,000.00**	**5,641,200.40**
% of total budget	**1.77%**	**1.42%**	**17.15%**	**34.07%**	**36.25%**	**8.99%**	**0.35%**	**100.00%**

E.3 Project Budget - Overview per Partner/ per Work Package

Partner	Preparation (WP 1)	WP 2	WP 3	WP 4	WP 5	WP 6	WP 7	WP 8	Closure (WP 9)	Total
PP 1	100,000.00	140,792.00	63,696.00	275,544.00	181,848.00	221,316.00	1,363,696.00	79,620.00	20,000.00	2,446,512.00
PP 2	0.00	27,200.00	12,750.00	25,500.00	7,650.00	38,250.00	95,900.00	12,750.00	0.00	220,000.00
PP 3	0.00	35,808.00	28,646.40	50,808.00	107,424.00	71,616.00	57,292.80	28,646.40	0.00	380,241.60
PP 4	0.00	30,720.00	43,008.00	30,720.00	43,008.00	49,152.00	112,160.00	18,432.00	0.00	327,200.00
PP 5	0.00	17,280.00	11,520.00	17,280.00	23,040.00	17,280.00	23,040.00	0.00	0.00	109,440.00
PP 6	0.00	50,536.00	40,536.00	181,608.00	72,964.80	93,232.80	81,072.00	32,428.80	0.00	552,378.40
PP 7	0.00	19,680.00	39,360.00	39,360.00	59,040.00	144,464.00	0.00	0.00	0.00	301,904.00
PP 8	0.00	18,174.00	36,348.00	25,443.60	18,174.00	92,696.00	25,443.60	0.00	0.00	216,279.20
PP 9	0.00	31,304.00	163,020.00	108,089.20	0.00	50,326.80	53,287.20	14,802.00	0.00	420,829.20
PP 10	0.00	29,760.00	35,712.00	23,808.00	17,856.00	109,280.00	0.00	0.00	0.00	216,416.00
PP 11	0.00	0.00	0.00	0.00	0.00	0.00	0.00	150,000.00	0.00	150,000.00
Total (€)	**100,000.00**	**401,254.00**	**474,596.40**	**778,160.80**	**531,004.80**	**887,613.60**	**1,811,891.60**	**636,679.20**	**20,000.00**	**5,641,200.40**
% of total budget	**1.77%**	**7.11%**	**8.41%**	**13.79%**	**9.41%**	**15.73%**	**32.12%**	**11.29%**	**0.35%**	**100.00%**

Partner	Preparation (WP 1)	WP 2	WP 3	WP 4	WP 5	WP 6	WP 7	WP 8	Closure (WP 9)	Total
PP 12	0.00	0.00	0.00	0.00	0.00	0.00	0.00	150,000.00	0.00	150,000.00
PP 13	0.00	0.00	0.00	0.00	0.00	0.00	0.00	150,000.00	0.00	150,000.00
Total (€)	100,000.00	401,254.00	474,596.40	778,160.80	531,004.80	887,613.60	1,811,891.60	636,679.20	20,000.00	5,641,200.40
% of total budget	1.77%	7.11%	8.41%	13.79%	9.41%	15.73%	32.12%	11.29%	0.35%	100.00%

E.4 Project Budget - Overview per Work Package/ per Period

Work Package	Preparation	Jan - Dec 2024	Jan - Dec 2025	Jan - Dec 2026	Jan - Dec 2027	Jan - Dec 2028	Closure	Total
WP 1	100,000.00							100,000.00
WP 2		8,025.08	100,313.50	140,438.90	100,313.50	52,163.02		401,254.00
WP 3		9,491.93	118,649.10	166,108.74	118,649.10	61,697.53		474,596.40
WP 4		38,908.04	233,448.24	155,632.16	233,448.24	116,724.12		778,160.80
WP 5		5,310.05	212,401.92	185,851.68	127,441.15	0.00		531,004.80
WP 6		0.00	133,142.04	443,806.80	310,664.76	0.00		887,613.60
WP 7		18,118.92	163,070.24	543,567.48	905,945.80	181,189.16		1,811,891.60
WP 8		0.00	6,366.79	286,505.64	248,304.89	95,501.88		636,679.20
WP 9							20,000.00	20,000.00
Total (€)	100,000.00	79,854.01	967,391.84	1,921,911.40	2,044,767.44	507,275.71	20,000.00	5,641,200.40
% of total budget	1.77%	1.42%	17.15%	34.07%	36.25%	8.99%	0.35%	100.00%

E.5 Project Budget - Overview per Partner/ per Budget Line

Partner	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
PP 1	451,180.00	67,677.00	22,559.00	601,696.00	503,400.00	800,000.00	2,446,512.00
PP 2	140,250.00	21,037.50	7,012.50	0.00	16,700.00	35,000.00	220,000.00
PP 3	304,368.00	45,655.20	15,218.40	15,000.00	0.00	0.00	380,241.60
PP 4	256,000.00	38,400.00	12,800.00	20,000.00	0.00	0.00	327,200.00
PP 5	91,200.00	13,680.00	4,560.00	0.00	0.00	0.00	109,440.00
PP 6	401,982.00	60,297.30	20,099.10	70,000.00	0.00	0.00	552,378.40
Total (€)	2,485,587.00	372,838.05	124,279.35	1,303,396.00	520,100.00	835,000.00	5,641,200.40
% of total budget	44.06%	6.61%	2.20%	23.10%	9.22%	14.80%	100.00%

Partner	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
PP 7	209,920.00	31,488.00	10,496.00	50,000.00	0.00	0.00	301,904.00
PP 8	163,566.00	24,534.90	8,178.30	20,000.00	0.00	0.00	216,279.20
PP 9	303,441.00	45,516.15	15,172.05	56,700.00	0.00	0.00	420,829.20
PP 10	163,680.00	24,552.00	8,184.00	20,000.00	0.00	0.00	216,416.00
PP 11	0.00	0.00	0.00	150,000.00	0.00	0.00	150,000.00
PP 12	0.00	0.00	0.00	150,000.00	0.00	0.00	150,000.00
PP 13	0.00	0.00	0.00	150,000.00	0.00	0.00	150,000.00
Total (€)	**2,485,587.00**	**372,838.05**	**124,279.35**	**1,303,396.00**	**520,100.00**	**835,000.00**	**5,641,200.40**
% of total budget	**44.06%**	**6.61%**	**2.20%**	**23.10%**	**9.22%**	**14.80%**	**100.00%**

E.6 Project Budget - Overview per Work Package/ per Budget Line

Work Package	Staff costs	Office and administration	Travel and accommodation	External expertise and services	Equipment	Infrastructure and works	Total
WP 1	0.00	0.00	0.00	100,000.00	0.00	0.00	100,000.00
WP 2	312,045.00	46,806.75	15,602.25	21,700.00	5,100.00	0.00	401,254.00
WP 3	382,997.00	57,449.55	19,149.85	15,000.00	0.00	0.00	474,596.40
WP 4	402,634.00	60,395.10	20,131.70	295,000.00	0.00	0.00	778,160.80
WP 5	317,504.00	47,625.60	15,875.20	150,000.00	0.00	0.00	531,004.80
WP 6	546,598.00	81,989.70	27,329.90	231,696.00	0.00	0.00	887,613.60
WP 7	368,243.00	55,236.45	18,412.15	20,000.00	515,000.00	835,000.00	1,811,891.60
WP 8	155,566.00	23,334.90	7,778.30	450,000.00	0.00	0.00	636,679.20
WP 9	0.00	0.00	0.00	20,000.00	0.00	0.00	20,000.00
Total (€)	**2,485,587.00**	**372,838.05**	**124,279.35**	**1,303,396.00**	**520,100.00**	**835,000.00**	**5,641,200.40**
% of total budget	**44.06%**	**6.61%**	**2.20%**	**23.10%**	**9.22%**	**14.80%**	**100.00%**

Part F - Partners contribution

Source(s) of Contribution

Total Contribution	1,128,240.08
Total Contribution Target	1,128,240.08

PP1 - City Municipality of Celje

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
City Municipality of Celje	Public	89.47%	437,788.00	in-kind	The value of the MAG-NET hub real estate as assessed by an independent qualified expert.
City Municipality of Celje	Public	10.53%	51,514.40	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by the employer to the employees).
Total (€)		100%	489,302.40		Contribution Target 489,302.40

PP2 - Municipality of Prebold

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
City of Prebold	Public	100.00%	44,000.00	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by the employer to the employees).
Total (€)		100%	44,000.00		Contribution Target 44,000.00

PP3 - Institute for Innovation and Development of the University of Ljubljana

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
Institute for Innovation and Development of the University of Ljubljana	Private	100.00%	76,048.32	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by
Total (€)		100%	76,048.32		Contribution Target 76,048.32

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
					the employer to the employees).
Total (€)		100%	76,048.32		Contribution Target 76,048.32

PP4 - Poligon, institute for development of creative industries, social enterprise

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
Poligon, institute for development of creative industries, social enterprise	Private	100.00%	65,440.00	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by the employer to the employees).
Total (€)		100%	65,440.00		Contribution Target 65,440.00

PP5 - Institute for Economic Democracy

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
Institute for Economic Democracy	Private	100.00%	21,888.00	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by the employer to the employees).
Total (€)		100%	21,888.00		Contribution Target 21,888.00

PP6 - Business incubator of the Savinjska region

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
Business incubator of the Savinjska region	Private	100.00%	110,475.68	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by the employer to the employees).
Total (€)		100%	110,475.68		Contribution Target 110,475.68

PP7 - Institute for spatial policies

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
Institute for spatial policies	Private	100.00%	60,380.80	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by the employer to the employees).
Total (€)		100%	60,380.80		Contribution Target 60,380.80

PP8 - Real estate Celje

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
Real estate Celje	Private	100.00%	43,255.84	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by the employer to the employees).
Total (€)		100%	43,255.84		Contribution Target 43,255.84

PP9 - Youth Center Celje

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
Youth Center Celje	Public	100.00%	84,165.84	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by the employer to the employees).
Total (€)		100%	84,165.84		Contribution Target 84,165.84

PP10 - ETRA

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
ETRA	Private	100.00%	43,283.20	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by
Total (€)		100%	43,283.20		Contribution Target 43,283.20

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
					the employer to the employees).
Total (€)		100%	43,283.20		Contribution Target 43,283.20

PP11 - Varazdin Municipality

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
Transfer Partner 1	Public	100.00%	30,000.00	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by the employer to the employees).
Total (€)		100%	30,000.00		Contribution Target 30,000.00

PP12 - Nardo Municipality

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
Transfer Partner 2	Public	100.00%	30,000.00	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by the employer to the employees).
Total (€)		100%	30,000.00		Contribution Target 30,000.00

PP13 - City of Košice

Name of Organisation/ Source of Contribution	Legal Status	% of Total Partner Contribution	Amount (€)	Cash or In-kind Contribution	Comment
Transfer Partner 3	Public	100.00%	30,000.00	cash	Own staff costs provided to projects as in cash contribution (salaries are paid monthly by the employer to the employees).
Total (€)		100%	30,000.00		Contribution Target 30,000.00

Part G - Risk Management

G.1 Risks at project strategy level

- A change in MUA's leadership could result in a lack of political commitment / gap in implementation. Mitigating measures: involvement of key local stakeholders (Inkubator, enterprises, civil society org.) in the partnership, with the capacity to drive the activities forward; intensive collaboration with external stakeholders. A project team within MUA will keep the project going. There is a team being established to manage the project, and even if a change in leadership occurs, the project will move forward. We aim to build a team that is not strictly vertically hierarchical, although key leadership roles are still clearly defined.

- Long-term sustainability could be jeopardized, if the Hub fails to secure sufficient external funding. Measures during implementation: ensuring a diversified business model (dedicated A7.4, co-development of MAG-NET services O7.4), intensive engagement of stakeholders as co-creators (Urban RLLL WP6, Hub co-design WP7), a diversified set of outreach activities (incl. MAG-NET Ambassadors D4.5.1; open dialogues WP4, A4.2).

- Lack of awareness of Hub's purpose & services could impact the solution's capacity for creating lasting impact. Measures: robust communication strategy (D4.1.1), an omnichannel awareness-raising campaign (D4.2.3 – with external PR agency) to reach diverse target groups; integration of the MAG-NET digital platform (digital presence & accessibility).

- Resistance from existing organisations, perceiving MAG-NET as competition. Measures: engaging "city influencers" (e.g. respected entrepreneurs, local heroes, decision-makers) in planning and co-design of the Hub (A5.1, A7.1); some (e.g., Inkubator) were already closely involved in the project idea development and as partners, leveraging on synergies rather than competition.

G.2 Risks at project implementation level

Project management capacity risks

Risk	Description	Properties	Actions to mitigate the risk
Structures and procedures	Capacity and efficiency of the Project Management Team to manage project	Likelihood: Possible Impact: Major	MUA intends to employ an experienced project manager for this project. Delivery partners (IRI UL, MCC, IPoP) with experience in coordination/implementation of complex projects (H2020, HE, Erasmus+, LIFE) will provide invaluable support (roles in management WP2, incl. Steering Committee etc.). Lead project manager has been employed and is actively engagend in MAG-NET project initiation phase. HR process is being activated to secure the best possible team to manage the project on MUA side, as well as within each of the project partners.
Project Partnership	Withdrawal of consortium partner(s) before/during project implementation	Likelihood: Possible Impact: Serious	The consortium is designed to facilitate sharing of key skills. In the event of a partner loss, the consortium will utilise own personnel, strong network of local & regional stakeholders, and prior project experience. If possible, responsibilities will be

Risk	Description	Properties	Actions to mitigate the risk
			redistributed within the partnership.
Financial flows	Financial insolvency of partner(s)	Likelihood Remote Impact Major	The budget has been prepared based on all justifiable expenses and in accordance with institutional practices that ensure cost-effectiveness. However, the MUA will monitor any financial issues and adjust task assignments as necessary.
Political environment	Time-consuming and complicated bureaucracy procedures affecting project work and use of resources	Likelihood Possible Impact Minor	MUA is committed to streamlining municipal bureaucratic procedures and proactive planning to ensure smooth operations. We will also focus on raising awareness among municipal employees regarding the project's implementation and its strategic significance for the city.
Communication	Communication breakdowns within the project team can lead to misunderstandings, conflicts and project disruptions	Likelihood Possible Impact Minor	Roles & responsibilities are precisely outlined in the work plan to minimize the likelihood of misunderstandings. Regular team meetings are planned, bilateral discussions will be arranged on needs-basis to ensure effective communication. (A2.2 is, among others, dedicated to internal communication). We are creating a project management environment with PM tools (apps, templates, timeline, share point etc.) that will ensure clear communication and information flow between partners.

Workplan implementation risks

Risk	Description	Properties	Actions to mitigate the risk
Legal framework and regulations regarding innovation (local, national, EU level)	Data privacy and security – non-compliance with data protection regulations (GDPR) when collecting or handling sensitive data	Likelihood Remote Impact Minor	Deliverable 2.6.1, "Ethics & Diversity Assurance Protocol," will establish the framework for handling data in strict adherence to GDPR regulations. This data will be employed solely for engagement purposes throughout the project. Existing

Risk	Description	Properties	Actions to mitigate the risk
			internal MUA regulation is in place.
Delays in the delivery of project activities	Potential inadequacy of the time planned for each activity and realism of the delivery timetable could cause obstacles. Namely, activities and deliverables are interrelated and could thus cause cascading effects of delays on other activities.	Likelihood Remote Impact Major	Gantt chart was thoroughly prepared and co-designed by all project partners, specifically WP leaders. To each thematic activity additional 1-3 months were added to serve as a corrective measure in the event of delays. A3.1 pays specific attention to foresee respective risks well in advance. Workshop with project partners to ensure smooth use of PM environment and to ensure timely implementation of project activites and deliverables.
Participatory approach	External stakeholders, citizens and other target groups not willing or not being motivated to participate in MAG-NETic teams (in WP6 and WP7) and/or co-design workshops (specifically in STEP3 of the RLLL).	Likelihood Possible Impact Major	Organization of MAG-NETic Outreach Events (D4.2.1) and delivery of "lobby meetings" (D4.2.2) for recruitment, building of trust and acquiring support. Financial schemes and rewards following a contest (such as prizes, vouchers or grants) for citizens' participation (reflected in the budget).
Uptake of MAG-NETic Fields' solutions	Different internal or external circumstances could prevent MAG-NETic Fields' Challenge owners or other stakeholders from up-taking the solutions developed (O6.4), i.e., integrating them in their services or activities, thus compromising the expected impact.	Likelihood Possible Impact Major	Key stakeholders are part of MAG-NETic Teams, guiding the development of Fields' solutions (maximizing applicability). Extended activity for uptake (A6.5), ongoing evaluation of solution development (WP3). All piloted Fields are strategically relevant for MUA, AUA (capacity to push the uptake).

Investments risks

Risk	Description	Properties	Actions to mitigate the risk
(Public)procurement procedure	The public procurement process(es) can be delayed by appeals and audits, which can push back the expected timetable.	Likelihood Possible Impact Minor	The procurement will clearly, unambiguously and in detail explain the requirements for applicants in order to avoid incomplete applications or appeals. Any questions will be answered promptly during the process.

Risk	Description	Properties	Actions to mitigate the risk
Ownership & location of the site	Occupancy of the floor of the building intended for investment: The floor of the building to be used for the Hub is currently leased from MOC by the Faculty of Logistics, scheduled to relocate 2025 (works on new facility already underway). Unforeseen delay could affect MAG-NET renovation timeline.	Likelihood: Remote Impact: Serious	We have secured a new location for MAG-NET HUB in the building of "Kajuhov dom" (top 2 floors) that is currently under renovation to be transformed in the "center of urban happening" DOM (1-3 floor), fits the projects timeline and budget, and has program synergies with MAG-NET activities and goals.
Delivery of investments	The completion date of the investment may be delayed due to possible delays by various contractors, delays in supply chains, delays with public procurements and other unforeseen reasons.	Likelihood: Possible Impact: Serious	To avoid delays, the investment will be closely monitored through regular meetings to review the timeline and through active communication between MOC, Prebold and contractors. With the new location for Celje, we have now secured the timeline to be in line with the project.
Obsolescence of technical solutions	The elements of the MAG-NET investment, which could become obsolete, primarily involve technologies, part of the Hub and Mini-Hub equipment (ICT etc.)	Likelihood: Improbable Impact: Incident	The equipment with potential for obsolescence will be purchased towards the end of the renovation process. Any equipment will be purchased with a view of its durability, practicing prudent stewardship (obtaining quality equipment that offers value for money).
Investment budget miscalculation	Increase in prices for architectural and other engineering design services, as well as increases in prices for materials and equipment due to projected inflation in the EU area, which may jeopardise the investment due to insufficiently foreseen financing before the change in market conditions.	Likelihood: Possible Impact: Serious	Rational use of resources and smart investment planning: Rational architectural design and installation planning by selecting low-cost materials, drawing up detailed inventories of works and equipment and seeking favorable suppliers on the market.

Part H - Confirmation

(Main) Urban Authority confirmation and signature

(Main) Urban Authority City Municipality of Celje

By signing the application form the (Main) Urban Authority hereby confirms that:

1. **The information provided in the Application Form is accurate and true to the best knowledge of the Main Urban Authority.**
2. **The Urban Authorities involved in this project proposal are not involved in other proposals submitted to the European Urban Initiative – Innovative Actions as part of this current Call for Proposals.**
3. **The Main Urban Authority and Project Partners listed in the Application Form:**
   a. **are committed to participate in the action,**
   b. **have stable and sufficient sources of funding to maintain the activities throughout the action and to provide any counterpart funding necessary,**
   c. **have or will have the necessary resources needed to implement the action.**
4. **The Main Urban Authority and the Project Partners commit to comply with the eligibility criteria and all other conditions set out in the Call for Proposals conditions for the entire duration of the project.**
5. **The Main Urban Authority and the Project Partners will act according to the provisions of the relevant national and EU legislation and policies (especially regarding structural funds, public procurement, state aid, environment and equal opportunities) as well as the specific provisions of the European Urban Initiative.**
6. **The Main Urban Authority and the Project Partners are NOT subject to an administrative sanction (i.e. exclusion or financial penalty decision).**
7. **The Main Urban Authority and the Project Partners (or persons with unlimited liability for debts) are NOT in one of the following exclusion situations :**
   a. **bankrupt, being wound up, having the affairs administered by the courts, entered into an arrangement with creditors, suspended business activities or subject to any other similar proceedings or procedures**
   b. **in breach of social security or tax obligations**
8. **The Main Urban Authority and the Project Partners (or persons having powers of representation, decision-making or control, beneficial owners or persons who are essential for the award/implementation of the action) are NOT in one of the following exclusion situations:**
   a. **guilty of grave professional misconduct,**
   b. **committed fraud, corruption, links to a criminal organisation, money laundering, terrorism-related crimes (including terrorism financing), child labour or human trafficking,**
   c. **shown significant deficiencies in complying with main obligations under an EU procurement contract, grant agreement, prize, expert contract, or similar,**
   d. **guilty of irregularities within the meaning of Article 1(2) of Regulation No 2988/95,**
   e. **created under a different jurisdiction with the intent to circumvent fiscal, social or other legal obligations in the country of origin (including creation of another entity with this purpose).**
9. **The Main Urban Authority and the Project Partners are NOT subject to a conflict of interest in connection with this grant and will notify — without delay — any situation which could give rise to a conflict of interests.**
10. **The Main Urban Authority and the Project Partners neither in whole nor in part have or will receive any other complementary EU funding (except for the funding indicated in this Application Form) during the whole duration of the project.**
11. **General information about this project can be used by the European Urban Initiative to liaise with national and regional authorities in charge of implementation of operational programmes funded by the European**

Structural and Investment Funds.

Forename, Surname	Matija Kovač	**Date**	04/10/2023
Position	Mayor	**Place**	Celje
Authorized signature of (Main) Urban Authority			